

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ADDENDUM C TO 82ND AVENUE MULTI-USE PATH FROM 135TH STREET TO 151ST STREET, PHASE I PRELIMINARY ENGINEERING, DATED JULY 14, 2021, AMENDED AUGUST 29, 2023 AND DECEMBER 8, 2023, BETWEEN THE VILLAGE OF ORLAND PARK AND BAXTER AND WOODMAN, INC.

WHEREAS, on July 14, 2021, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and BAXTER AND WOODMAN, INC. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with 82nd Avenue Multi-Use Path from 135th Street to 151st Street, Phase I Preliminary Engineering (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on August 29, 2023, a certain Agreement between the Village and the Consultant for the 82nd Avenue Multi-Use Path from 135th Street to 151st Street, Phase I Preliminary Engineering was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, on December 8, 2023, a certain Agreement between the Village and the Consultant for the 82nd Avenue Multi-Use Path from 135th Street to 151st Street, Phase I Preliminary Engineering was previously amended (hereinafter referred to as the "Addendum B"); and

WHEREAS, the Village wishes to modify THE CONTRACT DOCUMENTS AND TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum C and the Agreement, the provisions of this Addendum C shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum C dated March 18, 2024.
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the amended completion deadline, March 31, 2024, and include a new completion date of September 30, 2024.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum C may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.


This Addendum C, made and entered into effective the **18 day of March, 2024**, shall be attached to and form a part of the Agreement dated the 14 day of July, 2021, amended August 29, 2023 and December 8, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum C to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

BAXTER AND WOODMAN, INC.

VILLAGE OF ORLAND PARK

By: 

By: 

John V. Ambrose
Its President/CEO and Authorized Agent

George Koczvara
Village Manager

ATTEST: _____