

Exhibit 1

Brothers Asphalt Paving, Inc.
Deductive Change Order Number 2

RAMSCO, Inc.
Change Order Number 1

WATERMAIN Contract	May Action	July Action Value Remaining	This Request Value Remaining	New Total Authorized Value
Brothers Asphalt, Inc	\$350,000	< \$149,463 > \$ 200,537	< \$ 25,317.50 > \$ 175,219.50	\$ 175,219.50
RAMSCO, Inc		\$119,902.32	\$ 38,845.20 \$158,747.52	\$158,747.52