

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:

**EXTRA WORK AUTHORIZATION #2****December 29, 2016****Project: Orland Park Nature Center
PO# 16-001581****# 490****Owner: VILLAGE OF ORLAND PARK**

The following, once signed, becomes as part of the professional services contract listed above.

Additional Service Description	Fee
- Obtain MWRD Model and Analyze: coordination with CBBEL, IDOT, and MWRD to obtain the Mill Creek model, run the hydrologic model, run the hydraulic model, and analyze results - Field Survey: supplemental topographic and utility data needed to update the Mill Creek model. - Update MWRD Mill Creek Model: Incorporate the survey data into the HEC-RAS software and extend the limits of stormwater model up to the project site in order to determine floodplain elevation - Update Preliminary Engineering Design: Revise detention design based on the floodplain elevation, revise grading plan to address any compensatory storage issues, and prepare updated stormwater reports for Village approval.	\$5,100.00
Original Contract Amount	\$62,761.00
Extra Work Authorization #1	\$425.00
Extra Work Authorization #2	\$5,100.00
Total Amount	\$68,286.00

AUTHORIZATION:**Village of Orland Park (Owner)**Sincerely,
Upland Design, Ltd (The Firm)Signature: Timothy J. McCully
Title: INTERIM VILLAGE MANAGER
Date: February 6, 2017Michelle Kelly
Michelle A. Kelly, PLA, ASLA
President

**EXTRA WORK AUTHORIZATION****August 29, 2016****Project: Orland Park Nature Center
PO# 16-001581****# 490****Owner: VILLAGE OF ORLAND PARK**

The following, once signed, becomes as part of the professional services contract listed above.

Additional Service Description	Fee
Additional site survey visit at IDOT right of way berm	\$425.00
Original Contract Amount	\$62,761.00
Total Amount	\$63,186.00

AUTHORIZATION:**Village of Orland Park (Owner)**Sincerely,
Upland Design, Ltd (The Firm)Signature: Timothy J. McCullough
Title: INTERIM VILLAGE MANAGER
Date: February 6, 2017

A handwritten signature in black ink, appearing to read "Michelle Kelly".

Michelle A. Kelly, PLA, ASLA
President