

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:

ADDENDUM A to
CPAC Link Seal Replacement and Repair Contract

Dated
March 6, 2018

Between
The Village of Orland Park, Illinois ("VILLAGE") and Crossroad Construction, Inc. ("CONTRACTOR")

WHEREAS, on March 6, 2018, a certain Agreement regarding CPAC Link Seal Replacement and Repair between the Village and the Contractor was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to expand the scope of work.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. SECTION 1: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include "Addendum A" and "Proposal dated April 27, 2018 as it is responsive to the Village's requirements"
3. SECTION 2: SCOPE OF THE WORK AND PAYMENT of said Agreement shall be amended to include the following:
Provide all labor and material to repair the CPAC Slide Columns as detailed in the proposal dated April 27, 2018
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the **2nd day of May, 2018**, shall be attached to and form a part of the Agreement dated the 6th day of March, 2018 and shall take effect upon signature below by duly authorized agents of both parties.

AGREED AND ACCEPTED

FOR: THE VILLAGE

By: Joh Keating

Print Name: John Keating

Its: Asst. Village Manager

Date: 5/2/18

FOR: THE CONTRACTOR

By: Tomy Gustadawo

Print Name: Tomy Gustadawo

Its: Project Manager

Date: 5/9/18

CROSSROAD CONSTRUCTION, INC.

444 E. Roosevelt Rd, #147, Lombard, IL 60148 * Phone (630) 847-9400

SENT VIA EMAIL, shiland@orlandpark.org

PROPOSAL

Friday, April 27, 2018

Scott Hiland
Orland Park District
14700 Ravinia Ave.
Orland Park, IL 60462
Phone (708) 362-2553

Project: CPAC Slide Column Repairs

We are pleased to provide the following quotation per site visit 04/26/2018.

Scope of Work

Provide all labor and material to:

- **Part 1:**
To provide labor and material to demo 5 concrete waterslide support columns at the centennial park aquatic center. Work will include removing spalled and falling concrete demolition will include all concrete from 6" below grade and above. Clean existing rebar and recoat with 2 part epoxy, re-form, and pour concrete columns to an elevations no higher than 6" below rolled slide support angle. Connect support rolled angle by means of 4"x4" stainless steel, structural tube mounted to new concrete column and welded to rolled slide support angle. Concrete column may be painted by others no sooner than 30 days after placement of concrete.
- **Part 2:**
To support stairwell, bridge, and platforms as earlier described at on-site meet. This will include under supports with steel angles, channels, and shims as a temporary repair to support failing fiberglass treads landing and walkway. All visible repair plates, angles and channels will be coated with a white coating provided by owner.
- *Price is valid if acceptance and notice to proceed is issued by 05/04/2018.

Lump Sum Total

\$19,875.00


Special Conditions


All work performed under this contract is done in compliance with all applicable State and Federal Laws, Rules and Regulations.

No changes, extensions, or other modifications shall be effective unless confirmed in writing and signed by an authorized agent of both parties.

Price is valid if acceptance and notice to proceed is issued by 05/04/2018.

Terms: Paid within 30 days of completion of work.


Scott Hiland
Orland Park District Village of Orland Park


Torry Gruttadauro
Crossroad Construction, Inc.