



**ADDENDUM B TO FIRE HYDRANT PAINTING, DATED APRIL 19, 2022,  
AMENDED DECEMBER 5, 2023, BETWEEN  
THE VILLAGE OF ORLAND PARK AND GO PAINTERS INC.**

WHEREAS, on April 19, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as “Village”) and Go Painters Inc. (hereinafter referred to as “Contractor”) for the performance of certain professional services for the Village in connection with Fire Hydrant Painting (hereinafter referred to as the “Project”, the “Work”, or the “Services”) was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on December 5, 2023, a certain Agreement between the Village and the Consultant for the Project/Work/Services was previously amended (hereinafter referred to as “Addendum A”).

WHEREAS, the Village wishes to modify SCOPE OF WORK, COMPENSATION and CONTRACT DOCUMENTS.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 1: SCOPE OF THE WORK** of said Agreement shall be amended to include painting of 50 additional fire hydrants as set forth in Consultant’s invoice, dated July 7, 2025, in order to finish painting of all fire hydrants within a ten-year period.
3. **SECTION 2A: COMPENSATION** in said Agreement shall be amended to strike the not-to-exceed amount of \$59,500.00 in FY 2025 and replace it with a new “a not-to-exceed amount of \$65,450.00 in FY 2025.”

The contract increased by \$5,950.00.

4. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated July 21, 2025.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the **21<sup>st</sup> day of July, 2025**, shall be attached to and form a part of the Agreement dated the **19<sup>th</sup> day of April, 2022**, amended December 5, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: GO PAINTERS, INC.

VILLAGE OF ORLAND PARK

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Its \_\_\_\_\_ and Authorized Agent

Title: \_\_\_\_\_

ATTEST: \_\_\_\_\_