

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2019-0611

Innoprise Contract #: C19-0120

Year: 219

Amount: \$102,000.00

Department: VMO/DS

Contract Type: Professional Consulting

Contractors Name: Robinson Engineering, Ltd

Contract Description: Interim Staffing Services Development Services
Amendment to extend the term to 12/31/2019 (2019-0611 11/4/19)

**CHANGE ORDER AND ADDENDUM TO CONTRACT FOR
INTERIM STAFFING SERVICES FOR THE DEVELOPMENT SERVICES
DEPARTMENT**


In September of 2019, the Village of Orland Park, (hereinafter referred to as "Village") and ROBINSON ENGINEERING, LTD (hereinafter referred to as "Contractor") (collectively, the "Parties"), entered into a Contract for Interim Staffing Services for the Development Services Department (the "Agreement").

Section 13 of the Agreement provides that no modification, addition, deletion, revision, alteration, or other change to the Agreement shall be effective unless and until such change is reduced to writing and executed by the authorized representatives of the Village and the Contractor.

The Parties, through this addendum, acknowledge an extension of the Agreement and the new termination date for the Agreement of December 31, 2019.


All other terms and conditions of the Agreement remain in full force and effect.

**VILLAGE OF ORLAND PARK,
an Illinois Municipal Corporation**

By:  _____
Village Manager

Date: 11-21-19

ROBINSON ENGINEERING, LTD

By:  _____
Title: VP-DIRECTOR OF OPERATIONS

Date: 19-NOV-19

...T

A RESOLUTION APPROVING AND AUTHORIZING THE EXECUTION OF A CHANGE ORDER TO ROBINSON ENGINEERING, LTD CONTRACT RELATING TO THE DEVELOPMENT SERVICES DEPARTMENT

...B

WHEREAS, the VILLAGE OF ORLAND PARK ("Village") is a home rule unit of local government pursuant to Section 6 of Article VII of the Illinois Constitution, and has the authority to exercise any power and perform any function pertaining to its government and affairs; and

WHEREAS, the Village President and Board of Trustees of the Village approved and authorized the execution of a Contract ("Contract") for interim staffing services for the Development Services Department with Robinson Engineering, Ltd ("Contractor"). The original amount of the cost of the Project as set forth in the Contract was \$102,000.00. The anticipated completion date for the Project was October 31, 2019 ("Project Completion Date"); and

WHEREAS, the Village has determined that it is necessary and appropriate to change the Project Completion Date to December 31, 2019.

WHEREAS, the change to the Project Completion Date does not result in a cost increase; and

WHEREAS, based on the recommendation of the Village staff, with the concurrence of the Contractor, the President and Village Board of Trustees make the following findings and determinations in accordance with 720 ILCS 5/33 E-9 regarding Change Orders to the Contract:

a) The above referenced Change Order increases the Project Completion Date by 30 days or longer;

b) This Change Order (a) is made necessary by circumstances not reasonably foreseeable at the time the Contract was signed; (b) is germane to the Contract as originally signed; and

c) is in the best interests of the Village; and

WHEREAS, the Village Board, pursuant to their home rule powers and as provided by 720 ILCS 5/33 E-9, finds that it is in the best interests of the Village and the public to approve the following Change Order: extend the Contract term with Robinson Engineering, Ltd. And the Project Completion Date up to and including December 31, 2019.

NOW, THEREFORE, BE IT RESOLVED by the Village President and Board of Trustees of the Village of Orland Park, Cook and Will Counties, Illinois, as follows:

SECTION 1: Each Recital set forth above is incorporated by reference into this Section 1 and made a part hereof as material and operative provisions of this Resolution.

SECTION 2: The Village Board of Trustees hereby approves the Change Order referenced in the Recitals above and authorizes and directs the Village Manager, or his designee, to execute the Change Order and execute any other documents necessary and appropriate to implement said Change Order.

SECTION 3: This Resolution shall be in full force and effect upon its adoption as provided by law.