



**ADDENDUM D TO AQUATIC WEED AND AERATOR MAINTENANCE, DATED DECEMBER 19, 2022,
AMENDED AUGUST 8, 2023, MARCH 18, 2024, AND JUNE 18, 2024,
BETWEEN
THE VILLAGE OF ORLAND PARK AND MCCLLOUD AQUATICS**

WHEREAS, on December 19, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and McCloud Aquatics (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with Aquatic Weed and Aerator Maintenance (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on August 8, 2023, a certain Agreement between the Village and the Consultant for the Aquatic Weed and Aerator Maintenance was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, on March 18, 2024, a certain Agreement between the Village and the Consultant for the Aquatic Weed and Aerator Maintenance was previously amended (hereinafter referred to as the "Addendum B"); and

WHEREAS, on June 18, 2024, a certain Agreement between the Village and the Consultant for the Aquatic Weed and Aerator Maintenance was previously amended (hereinafter referred to as the "Addendum C"); and

WHEREAS, the Village wishes to modify SCOPE OF WORK, COMPENSATION, and CONTRACT DOCUMENTS.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum D and the Agreement, the provisions of this Addendum D shall control.
2. **SECTION 1: SCOPE OF THE WORK** of said Agreement shall be amended to include the "Scope of Work" as set forth in Consultant's Proposal #107080, dated February 24, 2025. The extra work is going to include treating two additional ponds for aquatic weeds and a third additional pond for lily pads.
3. **SECTION 2A: COMPENSATION** in said Agreement shall be amended to strike the FY 2025 not-to-exceed amount of \$54,418.00 and replace it with a new not-to-exceed amount of \$59,043.00. Contract increased by \$4,625.00.

FY 2023 - \$52,474.50

FY 2024 - \$71,074.50

FY 2025 - \$59,043.00, plus \$7,500 contingency

For a total not-to-exceed amount of \$190,092.00

Optional years

FY 2026 - \$54,418.00, plus \$10,000 contingency

FY 2027 - \$55,195.40, plus \$10,000 contingency

For a total not-to-exceed amount of \$129,613.40

Contract total not-to-exceed amount of \$319,705.40

4. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum D, dated April 7, 2025: and "Proposal for Work #107080, dated February 24, 2025."

5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum D may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum D, made and entered into effective the **7th day of April, 2025**, shall be attached to and form a part of the Agreement dated the 19th day of December, 2022, amended August 8, 2023, March 18, 2024, and June 18, 2024, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum D to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

MCCLLOUD AQUATICS

VILLAGE OF ORLAND PARK

By: _____

By: _____

Name: _____

Name: _____

Its _____ and Authorized Agent

Title: _____

ATTEST: _____