



Sentinel Technologies, Inc.
2550 Warrenville Road
Downers Grove, IL 60515
United States

Change Order

Customer Account	Village Of Orland Park	CO Number	1886
Project Name	Village of Orland Park-Security Assessment	CO Date	11/19/2025
Sales Order	SO17229	Customer PO	
Total Cost of Project Change (Plus tax and shipping when applicable)			\$23,414.40

Change Order Description
Please see attached scope document.

Labor Change

Item	Qty	Rate	Total
Professional Services - Fixed Price	1.0	\$23,414.40	\$23,414.40
Total			\$23,414.40

Signature

Customer	Date
Sentinel	Date

Note: This is not an invoice or credit memo. This is a listing of changes that will be applied to the project specified above.