

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: N/A

Contract #: 2022056

Start date: 5/6/2022

End date: 12/31/2022

Amount: 24,000.00

Department: Public Works

Contract Type: Contractor

Contractors Name: Matthuis Trucking, Inc.

Status of Ownership: Woman-Owned

Status of Sub: N/A

Certification: Attached

Self-Certifying

Did not disclose

Contract Description: Spoil Removal

Change Order #1 - Revised Contract amount from NTE \$28,000 to NTE \$48,000 for addit'l spoils removal from the 108th Ave spoil site.

Addendum A - Updated Compensation, SOW & Terms to increase contract from NTE \$28,000 to NTE \$48,00 & extend completion date from 12/31/2022 to 12/31/2023.



VILLAGE OF ORLAND PARK

14700 Ravinia Avenue
Orland Park, IL 60462
www.orlandpark.org

Master

File Number: 2022-0784

File ID: 2022-0784	Type: MOTION	Status: IN BOARD OF TRUSTEES
Version: 0	Reference:	Controlling Body: Board of Trustees
		File Created Date : 10/03/2022
Agenda Entry: Public Works Spoils Contract Amendment - Contract Change Order		Final Action:

Title: Public Works Spoils Contract Amendment - Contract Change Order

Notes:

Sponsors:	Res/Ord Date:
Attachments: Quote - Airys, Quote - Matthuis Trucking, Quote - Utility Transport Service	Res/Ord Number:
Drafter:	Hearing Date:
Department	Effective Date:
Contact:	
Related Files:	

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
0	Public Works Department	10/03/2022	INTRODUCED TO BOARD	Board of Trustees			

Text of Legislative File 2022-0784

Title/Name/Summary
Public Works Spoils Contract Amendment - Contract Change Order

History

The Public Works Department annually contracts out spoils removal from the 108th Avenue Bulk Storage Facility. The spoils are generated throughout the course of the year from water main breaks, utility repairs, and concrete repair work. The spoils are divided up into three (3) categories: concrete, asphalt, and dirt which consists of clay and topsoil.

Earlier this year, proposals were sought to mobilize equipment onsite to load and haul out the various materials. Three (3) companies submitted proposals for this work: Matthuis Trucking, Inc. of Mokena, IL, Airy's, Inc. of Joliet, IL, and Utility Transport Service of

Markham, IL. Matthuis Trucking, Inc. was the lowest proposer, and was originally awarded a contract in the amount of \$24,000.00. The contract number is 2022056.

Over the past few months, the spoils have increased as repair work has accelerated over the summer months along with an occasional water main break. In anticipation of water main breaks increasing over the winter months, taking a proactive approach to lessen the volume of materials at the yard is planned so that there is capacity until the spring. Staff sought proposals for a second round of spoils removal, and the same three (3) companies provided bids once again. Matthuis Trucking, Inc. of Joliet, IL was the lowest bidder at \$350.00/load. The amount budgeted for this round is \$24,000.00.

Financial Impact

Funding is available in 1008020-442990, 5008160-442990, and 5008170-442990 for this project to be completed in 2022.

Recommended Action/Motion

I move to approve the proposal from Matthuis Trucking, Inc. dated September 20, 2022, for three-hundred-fifty (350) dollars per load for a cost not to exceed \$24,000.00;

AND

increasing the contract amount by \$24,000 for a total cost not to exceed \$48,000.00

Authorize the Village Manager to execute a change order with Matthuis Trucking, Inc. for spoils removal from the 108th Avenue Bulk Storage Facility, subject to Village attorney review.



ORLAND PARK

ADDENDUM A TO SPOIL REMOVAL, DATED MAY 6, 2022, BETWEEN THE VILLAGE OF ORLAND PARK AND MATTHUIS TRUCKING, INC.

WHEREAS, on May 6, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Matthuis Trucking, Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Spoil Removal (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify COMPENSATION, CONTRACT DOCUMENTS, and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

- 1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. SECTION 2: COMPENSATION in said Agreement shall be amended to strike the original not-to-exceed amount of \$24,000, include a new not-to-exceed amount of \$48,000.
3. SECTION 4: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include Addendum A, dated January 4, 2023.
4. SECTION 5A: TERM OF THE CONTRACT of said Agreement shall be amended to strike the original completion date of December 31, 2022, and include a new completion date of December 31, 2023.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the 4th day of January, 2023, shall be attached to and form a part of the Agreement dated the 6th day of May, 2022, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: MATTHUIS TRUCKING, INC.

By: [Signature of Lori Matthuis]

Name: Lori Matthuis

Its President and Authorized Agent

VILLAGE OF ORLAND PARK

By: [Signature of George Koczura]

Name: George Koczura

Title: Village Manager

ATTEST: _____

Matthuis Trucking, Inc.
19408 Bryant Ct.
Mokena, IL 60448 US
Matthuis7@comcast.net

Estimate

ADDRESS

Village of Orland Park
15655 Ravinia Avenue
Orland Park, IL 60462

ESTIMATE # 1013

DATE 09/20/2022

DATE	ACTIVITY	QTY	RATE	AMOUNT
09/20/2022	Services Remove dirt spoils, concrete, and asphalt from 165th Street and 108th Avenue site. Price per load includes loading, trucking and all dump charges.			350.00
TOTAL				\$350.00

Accepted By

Accepted Date

