



**ADDENDUM B TO Soils & Materials Testing & Engineering 2022-2024, DATED
FEBRUARY 23, 2022, AMENDED JULY 19, 2023,
BETWEEN
THE VILLAGE OF ORLAND PARK AND CONSTRUCTION & GEOTECHNICAL
MATERIAL TESTING, INC.**

WHEREAS, on February 23, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and CONSTRUCTION & GEOTECHNICAL MATERIAL TESTING, INC. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Soils & Materials Testing & Engineering 2022-2024 (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on July 19, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to modify COMPENSATION, CONTRACT DOCUMENTS, and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 2: COMPENSATION** in said Agreement shall be amended to state "a not-to-exceed amount of \$25,000.00 for FY 2022, \$61,000.00 for FY 2023, and \$87,000.00 FY 2024."
3. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated February 19, 2024.
4. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to exercise the option to extend two (2) additional years; and to strike the original completion date of December 31, 2024, and replace with a revised completion date of December 31, 2026.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the **19th day of February, 2024**, shall be attached to and form a part of the Agreement dated the 23rd day of February, 2022, amended July 19, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: CONSTRUCTION &
GEOTECHNICAL MATERIAL
TESTING, INC.

VILLAGE OF ORLAND PARK

By: _____

By: _____

Name: _____

Name: _____

Its _____ and Authorized Agent

Title: _____

ATTEST: _____