## **CLERK'S CONTRACT and AGREEMENT COVER PAGE**

Legistar File ID#:	Innoprise Contract #:
Year:	Amount:
Department:	
Contract Type:	
<b>Contractors Name:</b>	
<b>Contract Description:</b>	

#### ADDENDUM A to

CPAC Outdoor Stair and Slide Tower Surface Restoration

**Dated**May 31, 2018

MAY 15 2019
Finance Department

#### Between

The Village of Orland Park, Illinois ("VILLAGE") and Crossroad Construction, Inc. ("CONTRACTOR")

WHEREAS, on May 31, 2018, a certain Agreement regarding CPAC Outdoor Stair and Slide Tower Surface Restoration between the Village and the Contractor was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify SCOPE OF WORK AND PAYMENT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

- 1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
- SECTION 1: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include Addendum A dated May 9, 2019: and "Proposal for Work dated April 30, 2019"
- 3. <u>SECTION 2: SCOPE OF THE WORK AND PAYMENT</u> of said Agreement shall be amended to include "Remove and replace decking on CPAC Slide Stair and Landing Walkway per the proposal dated April 30, 2019 for an amount of Nine Thousand Eight Hundred Forty Two and No/100 (\$9,842.00) Dollars (no retention will be withheld)"
- 4. <u>SECTION 4: TERM OF THE CONTRACT</u> of said Agreement shall be amended to strike the words "by October 30, 2018" and replace with "May 23, 2019"
- 5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
- 6. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the 9th day of May, 2019, shall be attached to and form a part of the Agreement dated the 31st day of May, 2018 and shall take effect upon signature below by duly authorized agents of both parties.

## ADDENDUM A to

CPAC Outdoor Stair and Slide Tower Surface Restoration ,

## Dated

May 31, 2018

Between

The Village of Orland Park, Illinois ("VILLAGE") and Crossroad Construction, Inc. ("CONTRACTOR")

# CROSSROAD CONSTRUCTION, INC.

444 E. Roosevelt Road, Lombard, IL 60148 \* Phone (630) 847-9400

SENT VIA EMAIL, shiland@orlandpark.org

## **PROPOSAL**

Tuesday, April 30, 2019

Scott Hiland Village of Orland Park 14700 S. Ravinia Avenue Orland Park, IL 60462 Phone (708) 403-6100

Proiect:

**CPAC Slide Stair and Landing Walkway** 

We are pleased to provide the following quotation per site visit 04/30/2019.

## **Scope of Work**

Provide all labor and material to:

• To remove existing decking material in two locations on slide platform. First location is approximately 4' x 7' feet and the other location is approximately 4' x 8'. These areas will be cleaned necessary to install galvanized concrete decking pans. Additional rebar will be installed followed by installation of 4000 psi concrete finished level with existing fiberglass. Surface will be light broom finish to provide a slip resistant surface. Additionally bottom stair tread will be supported by the installation of a custom pvc shim secured to adjacent concrete.

**Lump Sum Total** 

\$9,842.00

## **Special Conditions**

All work performed under this contract is done in compliance with all applicable State and Federal Laws, Rules and Regulations.

No changes, extensions, or other modifications shall be effective unless confirmed in writing and signed by an authorized agent of both parties.

Price valid for 30 days from the date of this proposal.

Terms: Paid within 30 days of completion of work.

Village of Orland Park

Tory Gruttadauro
Crossroad Construction, Inc.