



18240 North Bank Rd.  
 Roseburg, OR 97470  
 P: 541-496-3541  
 F: 541-496-0803  
 E: service@romtec.com

Date

6/3/2024

**CHANGE ORDER****Schussler Park (IL)****Customer:**

Orland Park Recreation  
 Khursid Hoda  
 14600 S Ravinia Ave.  
 Orland Park, IL 60462

**CHANGE ORDER # 1**

Supply Change Order Description	Extended Price
Comment #7 - Add 3 Hand Dryers	\$ 2,519.00
Comment #14 - Add Door Stoppers	\$ 35.00
Comment #18 - Add One (1) Diaper Deck to Unisex RR	\$ 989.48
Comment #23 - Add Security Lights	\$ 794.28
Comment #25 - Doors & Frames Powder Coated "White"	\$ 595.35
Comment #31 - Upgrade Attic Access Panel	\$ 171.95
Comment #1 - Add 1 Wall Hydrants to Exterior	\$ 302.00
<b>SCOPE OF SUPPLY CHANGE ORDER SUBTOTAL</b>	<b>\$ 5,407.06</b>
<b>PREVIOUS ROMTEC INC. SUPPLY SUBTOTAL</b>	<b>\$ 319,056.83</b>
<b>NEW ROMTEC INC. SUPPLY SUBTOTAL</b>	<b>\$ 324,463.89</b>
<b>REVISED ROMTEC INC. PURCHASE ORDER TOTAL</b>	<b>\$ 324,463.89</b>

\*Sales or use Tax is not included in the above price. Sales or use taxes may be required for your project depending on Nexus

\*This change order, and any previously authorized changes orders constitute the only modifications and/or supplements to the purchase order.

\*All freight estimates listed above are F.O.B. Roseburg, OR. Freight prepaid and added. Delivery will be in accordance with a mutually agreed upon timeline as stated in the Romtec Inc. Notice to Proceed on Production document.

\*This proposal is effective for 30 days from above date; thereafter all prices are subject to change without notice

\*Shipping prices are estimates only and are subject to change without notice.

\*Romtec Inc. reserves the right to update its purchase order price if, for any reason, the time frame from the Purchase Order date to subsequent date of Romtec's receipt of Scope of Supply and Design Submittal Approval with Notice to Proceed on Production exceeds 30 days.

\*Romtec charges 2% of total contract value for the bonding rate (if required). Unless specifically stated in the above quote, this amount is not included in the total amount shown, and may be applicable at the time of invoice.

\*The pricing defined in this proposal is contingent upon the customer signing this form and agreeing to the Romtec terms and conditions

**\*The above prices, Terms & Conditions are satisfactory and are hereby accepted. Romtec Inc. is authorized to begin work on the Scope of Supply and Design Submittal document, which the customer will review prior to approval and Notice to Proceed on Production. Additionally, the customer will complete and return the Customer & Project Information request as expeditiously as possible so that payment terms, and bonding requirements (if applicable) can be established. The customer understands that by accepting this proposal they are issuing a Purchase Order for the project detailed above, but that production will not begin and delivery or installation dates cannot be established until the customer has granted design approval and notice to proceed on production.**

*Jim Culotta* Asst. Village Manager 6/11/24

DocuSigned by:

*Jillian Reis*

6/13/2024

Customer/Owner Authorized Signature

Date

Romtec Inc. Authorized Signature

Date

*Jim Culotta*

Jillian Reis

Customer/Owner Printed Name

Romtec Inc. Printed Name

*Village of Orland Park*

Customer/Owner Company