



**ADDENDUM A TO PROFESSIONAL MECHANICAL, ELECTRICAL, AND PLUMBING (MEP) AND ARCHITECTURAL SERVICES MASTER SERVICE AGREEMENT, DATED MARCH 29, 2022,
BETWEEN
THE VILLAGE OF ORLAND PARK AND VALDES ENGINEERING COMPANY**

WHEREAS, on March 29, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as “Village”) and Valdes Engineering Company (hereinafter referred to as “Consultant”) for the performance of certain professional services for the Village in connection with Professional Mechanical, Electrical, and Plumbing (MEP) and Architectural Services Master Service Agreement (hereinafter referred to as the “Project”, the “Work”, or the “Services”) was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated October 7, 2024.
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to include a contract completion date of December 31, 2026.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the **7th day of October, 2024**, shall be attached to and form a part of the Agreement dated the 29th day of March, 2022, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

VALDES ENGINEERING COMPANY

By: _____

Name: _____

Its _____ and Authorized Agent

VILLAGE OF ORLAND PARK

By: _____

Name: _____

Title: _____

ATTEST: _____