

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2020-0487

Innoprise Contract #: C20-0129

Year: 2020-2025

Amount:

Department: EP&S - Khurshid Hoda

Contract Type: Master Agreement Professional Engineering Services

Contractors Name: Civiltech Engineering, Inc.

Contract Description: Professional Engineering Services (projects are attached as Exhibit B)
1.) Change Order #1 - Request to extend contract completion date from 12/31/2022 to 6/30/2024.
2.) Addendum A - Modify Contract Docs and Term of contract to reflect date extension.



ORLAND PARK

ADDENDUM A TO 167TH STREET MULTI-USE PATH, STEEPLECHASE PARKWAY TO 104TH AVENUE, PHASE II DESIGN ENGINEERING, DATED AUGUST 19, 2021, BETWEEN THE VILLAGE OF ORLAND PARK AND CIVILTECH ENGINEERING, INC.

WHEREAS, on August 19, 2021, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and CIVILTECH ENGINEERING, INC. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with 167th Street Multi-Use Path, Steeplechase Parkway To 104th Avenue, Phase II Design Engineering (Hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to enter into an Agreement incorporating the Terms and Conditions of the contract dated August 19, 2021 and amend THE CONTRACT DOCUMENTS AND TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated August 11, 2023.
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the completion deadline, December 31, 2022, and include a new completion date of June 30, 2024.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the **11th day of August, 2023**, shall be attached to and form a part of the Agreement dated the 19th day of August, 2021, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.


CONSULTANT: CIVILTECH ENGINEERING, INC.

By: 

Name: Jonathan R. Vana

Its President and Authorized Agent

VILLAGE OF ORLAND PARK

By: 

Name: George Koczwar

Title: Village Manager

ATTEST: _____