

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0077

Innoprise Contract #: C21-0022

Year: 2021-2023

Amount: \$319,862.00

Department: Public Works - NRF

Contract Type: Service

Contractors Name: Christy Webber & Company

Contract Description: Landscape Management & Maintenance - Facilities, Parks, Medians, & R.O.W.
1. Change Order #1 - Request to exercise the option to renew for 2 years; new completion date is 2/28/2026.
2. Addendum B - Modify Contract Docs & Term of Contract to reflect new completion date of 2/28/2026.

Signed 11/14/2023

RECEIVED

By: CLERK Date: 12/14/23



ORLAND PARK

ADDENDUM B TO LANDSCAPE MANAGEMENT & MAINTENANCE: FACILITIES, PARKS, MEDIANS AND R.O.W., DATED FEBRUARY 5, 2021, AMENDED MAY 25, 2021, BETWEEN THE VILLAGE OF ORLAND PARK AND CHRISTY WEBBER AND COMPANY

WHEREAS, on February 5, 2021, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Christy Webber and Company (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Landscape Management & Maintenance: Facilities, Parks, Medians and R.O.W. (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on May 25, 2021, a certain Agreement between the Village and the Contractor for the Landscape Management & Maintenance: Facilities, Parks, Medians and R.O.W. was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum B shall control.
2. **SECTION 1: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated November 16, 2023.
3. **SECTION 4: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the original completion date of February 28, 2024, and replace with a revised completion date of February 28, 2026.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the 16th day of November, 2023, shall be attached to and form a part of the Agreement dated the 5th day of February, 2021; amended May 25, 2021; and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: CHRISTY WEBBER AND COMPANY

By: Matthias J. Scheidler

Name: Matthias J Scheidler

Its Dir of Maint and Authorized Agent

VILLAGE OF ORLAND PARK

By: [Signature]

Name: George Koczwar

Title: Village Manager

ATTEST: _____