

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ORLAND PARK

ADDENDUM A TO AUSTIN TYLER CONSTRUCTION, INC. FOR SILVER LAKE WEST PHASE II & EL CAMENO REAL WATER MAIN REPLACEMENT & STORMWATER UPGRADES, DATED APRIL 7, 2022 BETWEEN THE VILLAGE OF ORLAND PARK AND AUSTIN TYLER CONSTRUCTION, INC.

WHEREAS, on April 7, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Austin Tyler Construction, Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Silver Lake West Phase II & El Cameno Real Water Main Replacement & Stormwater Upgrades (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated August 24, 2022
3. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to "shall be substantially completed no later than November 12, 2022, with final completion no later than December 12, 2022,"
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the 24th day of August, 2022, shall be attached to and form a part of the Agreement dated the 7th day of April, 2022, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

AUSTIN TYLER CONSTRUCTION, INC.

By: 

Name: Gary Schumal

Its Pres. & Gen. Mgr. and Authorized Agent

VILLAGE OF ORLAND PARK

By: 

Name: George Koczwar, Title: Village Manager

ATTEST: _____