

**ADDENUM to**  
*“Holiday Lighting Displays 2007 Contract”*

**Dated**  
November 30, 2007

**Amended**  
October 1, 2011

**Between**  
*The Village of Orland Park, Illinois (“VILLAGE”) and Bright Ideas (“CONTRACTOR”)*

---

RE: Extension of contract term for 2011

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. In **SECTION 1: Scope of Project and Provision of Labor, Tools and Equipment**, of said Agreement as amended October 1, 2011, the following words shall be stricken in their entirety:

The work included in the “description of work” section below is included in the proposal for \$31,606.00. These include all displays in the same areas per 2007 year plan.

- Ravinia Avenue – Perimeter Lighting, Holiday Displays (display maintenance, lamp change on all)
- Centennial Park – Mini lights for 8 trees (96 sets), Holiday Displays (display maintenance, lamp change on all)
- Repairs and paint on frame of large animate tree . Mini lights(approx 96 sets)
- Repairs to computer box
- Installation, maintenance, takedown, storage

TOTAL CONTRACT SUM	\$22,741.00
--------------------	-------------

And replaced with the following words:

The work included in the “description of work” section below is included in the proposal for \$22,741.00. These include all displays in the same areas (Centennial park and Ravinia Avenue) per 2010year plan.

- Installation, maintenance, takedown, and storage  
\$22,741.00

3. In **SECTION 4: Description of Work**, of said Agreement as amended October 1, 2011, the words "...for the 2008 holiday season" shall be stricken and preplaced with the words "...for the 2011 holiday season."
4. In **SECTION 9: Contract Documents**, of said Agreement as amended October 1, 2011 the words "Contractor's Invoice dates October 2, 2008" shall be stricken and replaced with "Contractor's Invoices date October 1, 2011".
5. **SECTION 10: Period of Performance**, of said Agreement as amended on October 1, 2011, shall be stricken in its entirety and replace with the following:
  10. **Period of Performance.** Installation of decorations will begin November ??, 2011 and will be completed and in good working order by **November??, 2011** in anticipation of the Village Lighting Ceremony on **November ??, 2011**. All displays along Ravinia Ave. and Centennial Park will be taken down beginning **January ??, 2012** with the removal completed no later than **January ??, 2012**.
6. **SECTION 22: Term of Agreement**, of said Agreement as amended October 1, 2011, the words in the last sentence "...up to March 15, 2009," shall be stricken and replaced with "**...up to March????, 2011,**".
7. All of the other terms, covenants, representations and conditions of said Agreement, not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
8. This Addendum may be executed in two or more counterparts, each of which taken together shall constitute one and the same instrument.

**ADDENUM to**  
*“Holiday Lighting Displays 2007 Contract”*

**Dated**  
November 30, 2007

**Amended**  
October 1, 2010

**Between**  
*The Village of Orland Park, Illinois (“VILLAGE”) and Bright Ideas (“CONTRACTOR”)*

---

This Addendum, made and entered into effective the 1<sup>st</sup> day of October, 2011 shall be attached to and from a part of the Agreement date the 30<sup>th</sup> day of November, 2007 and amended October 1, 2011 and shall take effect upon signature below by duly authorized agents of both parties.

AGREED AND ACCEPTED

FOR: THE VILLAGE

FOR: THE CONTRACTOR

By: \_\_\_\_\_

By: \_\_\_\_\_

Print name: Paul G. Grimes

Print name: Kevin Heffernan

Its: Village Manager

It's: Manager

Date: \_\_\_\_\_

Date: \_\_\_\_\_