

ADDENDUM B to
Work Effort #3: Water and Sewer Rate Study

Dated
September 24, 2021

Amended
December 20, 2021

Between
*The Village of Orland Park, Illinois ("VILLAGE") and NewGen Strategies and Solutions, LLC
("CONSULTANT")*

WHEREAS, on September 24, 2021, a certain Agreement regarding Work Effort #3: Water and Sewer Rate Study between the Village and the Consultant was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on December 20, 2021, a certain Agreement regarding Work Effort #3: Water and Sewer Rate Study between the Village and the Consultant was amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, on April 8, 2022, a certain Agreement regarding Work Effort #3: Water and Sewer Rate Study between the Village and the Consultant was amended (hereinafter referred to as the "Addendum B"); and

WHEREAS, the Village wishes to modify TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 1: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B dated April 7, 2022.
3. **SECTION 4: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the completion deadline, April 29, 2022 and include a new completion deadline of July 29, 2022.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the **8 day of April, 2022**, amended the **20 day of December, 2021**, shall be attached to and form a part of the Agreement dated the 24 day of September, 2021 and shall take effect upon signature below by duly authorized agents of both parties.

ADDENDUM B to
Work Effort #3: Water and Sewer Rate Study

Dated
September 24, 2021

Amended
December 20, 2021

Between
The Village of Orland Park, Illinois ("VILLAGE") and NewGen Strategies and Solutions, LLC
("CONSULTANT")

AGREED AND ACCEPTED

FOR: THE VILLAGE

By: Jim Culotta
Jim Culotta
Print Name: ~~George Koczwar~~
Assistant Village Manager
Its: ~~Village Manager~~
Date: 4-18-22

FOR: THE CONSULTANT

By: Michael Maker
Print Name: Michael Maker
Its: Partner
Date: 4/12/2022