



## ORLAND PARK

### **ADDENDUM B TO DOOGAN PARK CONSTRUCTION ENGINEERING SERVICES DATED OCTOBER 7, 2024, AMENDED MAY 19, 2025,**

#### **BETWEEN**

#### **THE VILLAGE OF ORLAND PARK AND CHRISTOPHER B. BURKE ENGINEERING LTD.**

WHEREAS, October 7, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Christopher B. Burke Engineering, Ltd. (CBBEL) (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection Doogan Park Construction Engineering Services (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on May 19, 2025, a certain Agreement between the Village and the Consultant for Doogan Park Construction Engineering Services was previously amended (hereinafter referred to as the "Addendum A") and

WHEREAS, the Village wishes to modify **SCOPE OF WORK, COMPENSATION AND CONTRACT DOCUMENTS**.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum B shall control.

**SECTION 1: SCOPE OF THE WORK** of said Agreement shall be amended to include the "Scope of Work" as set forth in Consultant's Proposal, dated August 11, 2025, due additional design and engineering resulting from a change in scope for the redevelopment of Doogan Park to descope the project from the previous redevelopment plan.

2. **SECTION 2A: COMPENSATION** in said Agreement shall strike "a not-to-exceed amount of \$282,790" and replace with a new "not-to-exceed amount of \$322,030". Contract was increased by \$39,240.
3. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated August 11, 2025, for the amended "Proposal for Work", dated August 11, 2025.
4. **SECTION 4: TIME IS OF THE ESSENCE** in said Agreement shall remain December 27, 2025.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the 18<sup>th</sup> of August, 2025, shall be attached to and form a part of the Agreement dated the 7<sup>th</sup> of October, 2024, amended May 19, 2025 and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: \_\_\_\_\_

VILLAGE OF ORLAND PARK

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Its \_\_\_\_\_ and Authorized Agent

Title: \_\_\_\_\_

ATTEST: \_\_\_\_\_

DRAFT