



G4S Secure Integration  
701 Willowbrook Centre Parkway  
Willowbrook, IL 60527

Telephone: 630-920-1488  
Fax: 630-850-7588  
info.secureintegration@usa.g4s.com  
www.g4s.us

December 11, 2018

Village of Orland Park  
14700 S. Ravinia Avenue  
Orland Park, IL 60462  
Attention: Project Manager Doug Medland  
cc: Chief Technology Officer – Frank Florentine

Re: Design and Construction Agreement between G4S Secure Integration LLC and The Village of Orland Park  
Fiber Optic Infrastructure  
Extra Work Summary / Request for Change Order

Dear Mr. Medland,

As noted in an email to you and Frank Florentine dated June 6, 2018 Our work under our contract has been affected by the following occurrences:

**1. VOP Police Department, 15100 S. Ravinia Ave. Installation of fiber optic jumpers:**

Adesta installation crews mobilized to install 48 DUPLEX SM - LC UPC to LC UPC 200 FT long Jumpers. This cost is for the material and labor to furnish and install the jumpers.

**Cost: \$10,993.24**

**2. 156<sup>th</sup> Street between Route 45 and Ravinia Ave Innerduct and Fiber Distribution Panel at the Public Works Facility, 15655 S Ravinia Ave :**

Adesta Crews and subcontractor mobilized to install 1090 lineal feet of additional 1.25" innerduct and an additional 96 ct fiber distribution panel at the public works facility. This cost is for the labor and material to install the innerduct and fiber distribution panel.

**Cost: \$3,077.97**

**3. Route 45 between 143<sup>rd</sup> street and 156<sup>th</sup> Street Downtime for 4" PVC Duct repairs:**

Adesta Crews and Subcontractor assisted VOP employees to repair blocked and broken 4" PVC duct (installed by others). This cost is for the 40 labor hours to assist the Village of Orland Park to identify and repair the damaged duct locations.

**Cost: \$3,135.14**

**4. 151<sup>st</sup> Street at Lift Station lateral connection for 4" HDPE conduit**

Adesta crews and subcontractor installed via HDD additional 415 feet of 4" HDPE to tie in to the District 135 Hand Hole. This cost is for the labor and material to install via HDD the 4" HDPE conduit

**Cost: \$13,296.82**



These 4 issues are the basis for an increase in the contract value. We respectfully request issuance of a change order to provide appropriate allowances for these occurrences. The four (4) out of scope tasks needed to be completed for an aggregate cost of \$30,503.17.

Upon your review and approval, please confirm that a change order is warranted by providing your signature below. If you have any questions or require additional information, please do not hesitate to contact me at (630) 288-9122.

---

David Huff  
G4S Program Manager

Date

---

Chris Roberts  
G4S Regional Manager

Date

---

Doug Medland  
Village of Orland Park

Date

CC:

Frank Florentine – Village of Orland Park