

Clerk's Contract and Agreement Cover Page

Year: 2009

Legistar File ID#: 2008-0577

Multi Year:

Amount \$599,918.00

Contract Type:

Small Construction/Inst

Contractor's Name:

DiPaolo Construction Co.

Contractor's AKA:

Execution Date:

9/25/2008

Termination Date:

7/1/2009

Renewal Date:


Department:

Public Works/Water & Sewer

Originating Person:

John Ingram

Contract Description: Tinley & Midlothian Creek Culvert Replacement Project
addendum 6.26.09 extending term to August 15, 2009.



MAYOR
Daniel J. McLaughlin

VILLAGE CLERK
David P. Maher

14700 S. Ravinia Ave.
Orland Park, IL 60462
(708) 403-6100



VILLAGE HALL

TRUSTEES
Bernard A. Murphy
Kathleen M. Fenton
Brad S. O'Halloran
James V. Dodge
Edward G. Schussler III
Patricia Gira

July 7, 2009

Michael Sibrava, P.E.
DiPaolo Construction Company
12109 South Paulina Street
Calumet Park, Illinois 60827

RE: *Addendum dated June 26, 2009*
Tinley and Midlothian Creek Culvert Replacement

Dear Mr. Sibrava:

Enclosed is a copy of the addendum dated June 26, 2009 for the change to the term of the culvert replacement contract from July 1, 2009 to August 15, 2009. This request was received on June 25, 2009 due to conflicting projects occurring where the culverts were installed. Please attach this to the original Tinley and Midlothian Creek Culvert Replacement contract dated September 25, 2008.

If you have any questions, please call me at 708-403-6173.

Sincerely,

Contract Administrator

cc: John Ingram

ADDENDUM to
Tinley and Midlothian Creek Culvert Replacement

Dated
September 25, 2008

Between
The Village of Orland Park, Illinois ("VILLAGE") and DiPaolo Construction Company ("CONTRACTOR")

- RE: Extension of term due to conflict with two other projects for the Village also occurring at the same time and place.
1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
 2. In **SECTION 4: TERM OF THE CONTRACT:**, of said Agreement, the sentence "The CONTRACTOR shall commence the WORK of this Contract upon receipt of a Notice to Proceed and shall complete performance of the WORK of this Contract by July 1, 2009 (hereinafter referred to as the "CONTRACT TIME")" shall be stricken and replaced with the following sentence "The CONTRACTOR shall commence the WORK of this Contract upon receipt of a Notice to Proceed and shall complete performance of the WORK of this Contract by August 15, 2009 (hereinafter referred to as the "CONTRACT TIME")."
 3. All of the other terms, covenants, representations and conditions of said Agreement, not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
 4. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the 26th day of June, 2009 shall be attached to and form a part of the Agreement dated the 25th day of September, 2009 and shall take effect upon signature below by duly authorized agents of both parties.

AGREED AND ACCEPTED

FOR: THE VILLAGE

By: _____

Print Name: _____

Title: Village Manager

Date: _____

FOR: THE CONTRACTOR

By: _____

Print Name: _____

Title: _____

Date: _____

