

Scope Change Order Form

Project Name: Orland Park: Stellwagon Family Farm Landscape Restoration

Project Number / Phase: J183127500 / phase 52A and 54

Date: 7/19/18

Change Order Number: 1

Prepared By: Colleen Webb

Project Manager: Chip Taylor / Sarah Bail

Change Requested (describe in detail):

Stellwagen Corner Turf:

Orland Park has requested that a small area near the northwest section of the site be tilled and seeded with turf grass seed. Cardno will use a tractor to till and seed this section of the site. Cardno will not be responsible for the mowing or maintenance of this turf grass once it is installed.

Fixed Fee: \$1,200.00

Stellwagen Soil Work:

There is a 100 ft. x 50 ft. section of the prairie that is holding water. Orland Park will truck in a load of soil, and Cardno will grade and seed this new soil addition. Cardno will then install erosion control blanket over this area to reduce erosion and runoff until the seed can establish itself.

Fixed Fee: 2,900.00

Resulting Change(s) to Project Schedule: none

Resulting Budget Change (adjusted fee for change):

+ \$4,100.00

Change Requested By: Orland Park

Change Approved By:

Signature

Printed Name/Title

Company

Authorization Date

Cardno Representative