

**CLERK'S CONTRACT and AGREEMENT COVER PAGE**

**Legistar File ID#:** 2018-0848

**Innoprise Contract #:** C19-0018

**Year:** 2019

**Amount:** \$2,714,550.00

**Department:** Public Works

**Contract Type:** GMP - Vendor Design Build

**Contractors Name:** Burke LLC

**Contract Description:** Fairway Estates Stage 3 Drainage and Water Main Improvements  
C19-0057 Change Order 1 (2019-0264 \$114,048)



Design / Build

**BURKE, LLC**

9575 West Higgins Road • Rosemont, Illinois 60018-4920 • TEL (847) 823-0500 • FAX (847) 823-0520

March 20, 2019

Village of Orland Park  
15655 S. Ravinia Avenue  
Orland Park, Illinois 60462

Attention: Mr. John Ingram

Subject: Change Order #1  
Fairway Stage 3 Drainage & Watermain Improvements  
**Village of Orland Park - Requisition No. 19-000615**  
(Burke, LLC Project No. 01-150-133)

Dear Mr. Ingram:

As requested, Burke, LLC proposes to install CLASS D PATCHES, TYPE IV, 5-INCH in lieu of the original contract item of CLASS D PATCHES, TYPE IV, 2-INCH. If approved, this change will provide for a permanent trench patch that won't need to be replaced when the streets are later resurfaced. The current contract price for the 2-inch depth patch is \$25/SY \* 4,400 SY = \$110,000. The price provided by Bolder Contractors to install the patch at a 5-inch depth is \$49/SY \* 4,400 SY = \$215,600.

Our Lump Sum proposal to complete this work is as follows: \$215,600 - \$110,000 (credit) = \$105,600 + 8% CM Fee = **\$114,048**.

Sincerely,

Orion Galey, PE  
Principal

Owner's Acceptance By:

Date:

4/16/19

cc: James Amelio - Burke, LLC