

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0195

Innoprise Contract #: C21-0091

Year: 2021

Amount: \$144,900.00

Department: Recreation & Parks

Contract Type: Professional services

Contractors Name: Wight & Company

Contract Description: Parks Conceptual Master Planning & Design
Addendum A - Date of Completion



ORLAND PARK

ADDENDUM A TO Parks Conceptual Master Planning & Design, DATED May 5, 2021, BETWEEN THE VILLAGE OF ORLAND PARK AND WIGHT & COMPANY

WHEREAS, February 23, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and WIGHT & COMPANY (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with Parks Conceptual Master Planning & Design (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify the DATE OF COMPLETION.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. SECTION 4: TIME IS OF THE ESSENCE of said Agreement shall be amended to strike December 31, 2021 and include March 1, 2022.
3. SECTION 3: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include Addendum A, dated February 23, 2022.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the **23rd day of February, 2022**, shall be attached to and form a part of the Agreement dated the 5th day of May, 2021, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: WIGHT & COMPANY

VILLAGE OF ORLAND PARK

By: 

By: 

Name: JASON DWYER

Name: George Kozmar

Its PRESIDENT, DESIGN & CONSTRUCTION

Title: Village Manager

and Authorized Agent

ATTEST: _____