

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ORLAND PARK

REQUEST FOR CHANGE ORDER # 1

Purchase Order/ Contract #: 20230175

Change Order Request Date: 10/25/23

Company Name: RoadSafet Traffic Systems, Inc.

Contract Title: 2023 Pavement Marking

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the Village of Orland Park **BEFORE** commencing with any work beyond the dollar amount or scope of the original, or previously amended contract/purchase order.

Item	Description	Amount
A	Original contract value (without contingency)	\$ 75,000.00
B	Total amount of previous change orders for contract (not contingency)	\$ 0.00
C	Total current contract amount (A + B)	\$ 75,000.00
D	Amount of this change order for contract (+ or -)	\$ 0.00
E	Revised contract amount (C + D)	\$ 75,000.00
F	Percent of current contract amount this change order represents (D/C)	0.00%
G	Cumulative percent of all change orders (B + D)/A	0.00%
H	Original contract completion date	10/31/23
I	Revised contract completion date	12/15/23
J	Total amount of contingency	\$ 0.00
K	Amount of this contingency funds request	\$ 0.00
L	Amount of previous contingency funds approved	\$ 0.00
M	Contingency funds remaining	\$ 0.00

Brief description of services provided under the contract:

Asphalt pavement marking services for 2023

Reason for requested change: (if requesting approval for contingency funds, date extension by a total of 30 days or more, identify % and amount on contract)

Requesting to extend completion date from October 31, 2023, to December 15, 2023.
Pavement marking cannot be done until asphalt repairs are complete, and asphalt contract has also been extended.

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of \$10,000 or more or the time of completion by a total of 30 days or more.

As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the following written determination regarding this change order and authorize and approve the same:

- ☒ The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed
- ☒ The change is germane to the original contract as signed
- ☒ The change order is in the best interest of the Village of Orland Park and authorized by law

This written determination and this written change order resulting from that determination shall be preserved in the contract's file which shall be open to the public for inspection.

Company Name: RoadSafe Traffic Systems, Inc.

Signature: [Signature]

Printed Name: Shady Hajjar

Title: VP-Highway Services Group East

Date: 10/25/2023

Village of Orland Park

Signature: [Signature]

Printed Name: George Koczwar

Title: Village Manager

Date: 10/25/23



VILLAGE OF ORLAND PARK

14700 Ravinia Avenue
Orland Park, IL 60462
www.orlandpark.org

Master

File Number: 2021-0409

File ID: 2021-0409

Type: MOTION

Status: PASSED

Version: 0

Reference:

Controlling Body: Board of Trustees

File Created Date : 05/21/2021

Agenda Entry: Pavement Marking - 2021-2023 Bid Award

Final Action: 06/21/2021

Title: Pavement Marking - 2021-2023 Bid Award

Notes:

Sponsors:

Res/Ord Date:

Attachments: ITB 21-027 Tabulation, Marking Spec. Unit Price,
Precision Marking Unit Price, RoadSafe Unit Price,
AGMT-CONTRACT (RoadSafe) 21-027, Contract -
Signed

Res/Ord Number:

Drafter:

Hearing Date:

Department

Effective Date:

Contact:

Related Files:

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
0	Public Works	06/21/2021	INTRODUCED TO BOARD	Board of Trustees			
0	Board of Trustees	06/21/2021	APPROVED Aye: 7 Trustee Healy, Trustee Nelson Katsenes, Trustee Milani, Trustee Kampas, Trustee Riordan, Trustee Radaszewski, and Village President Pekau Nay: 0				Pass

Text of Legislative File 2021-0409

Title/Name/Summary

Pavement Marking - 2021-2023 Bid Award

History

An invitation to bid for pavement marking was hosted on bidnetdirect.com from May 21, 2021 to June 8, 2021. The bid requested unit pricing to be submitted for a three-year period from 2021 to 2023. Eighteen (18) organizations, seven (7) local to Illinois and eleven (11) out of state, downloaded the bid documents. Three (3) bids were formally

submitted to the Village Clerk's Office and opened on June 8, 2021, at 11:00 a.m.

The Village received unit price bids from Marking Specialists Corporation of Cary, IL, RoadSafe Traffic System, Inc. of Romeoville, IL, and Precision Pavement Markings, Inc. of Pingree Grove, Illinois. The unit pricing bids by all three (3) contractors are shown in the attached Bid Tab. RoadSafe Traffic System, Inc., the low bidder, performs this type of work for municipalities and governmental agencies throughout the area. This contract will strictly use epoxy paint due to its durability. Based on its bid pricing and past performance per reference checks, it is staff's recommendation to accept the bid from RoadSafe Traffic System, Inc.

Financial Impact

Funds for this work are budgeted in the Road Improvement Program account 054-0000-471250.

Recommended Action/Motion

I move to approve awarding ITB 21-027 Pavement Marking 2021-2023 to RoadSafe Traffic System, Inc. of Romeoville, Illinois in the amount not to exceed \$75,000.00 for fiscal year 2021; and an amount not to exceed the Board approved funding for fiscal years 2022 and 2023;

And,

To authorize the Village Manager to execute all related contracts, subject to Village Attorney review.