



**ADDENDUM C TO REC ADMIN ENTRY RAMP & ADA ACCESS IMPROVEMENT  
PROJECT, DATED MARCH 28, 2023, AMENDED OCTOBER 9, 2023, AND  
NOVEMBER 27, 2023;  
BETWEEN  
THE VILLAGE OF ORLAND PARK AND G. FISHER COMMERCIAL  
CONSTRUCTION, INC.**

WHEREAS, on March 28, 2023, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as “Village”) and G. Fisher Commercial Construction, Inc. (hereinafter referred to as “Contractor”) for the performance of certain professional services for the Village in connection with Rec Admin Entry Ramp & ADA Access Improvement Project (hereinafter referred to as the “Project”, the “Work”, or the “Services”) was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on October 9, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, on November 27, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum B"); and

WHEREAS, the Village wishes to modify SCOPE OF WORK, COMPENSATION, and CONTRACT DOCUMENTS.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum C and the Agreement, the provisions of this Addendum C shall control.
2. **SECTION 1: SCOPE OF THE WORK** of said Agreement shall be amended to include the “Scope of Work” as set forth in Contractor’s Proposal, dated January 11, 2024.
3. **SECTION 2: COMPENSATION** in said Agreement shall be amended to strike the revised words “Proposal or Bid amount of \$187,224.26” and “total not-to-exceed amount of \$194,274.26” and add the revised words “Proposal or Bid amount of \$198,567.32”, and amended to strike the words “total not-to-exceed amount of \$194,274.26” and add the words “total not-to-exceed amount of \$205,617.32”
4. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum C, dated March 18, 2024, and “Proposal for Work, dated January 11, 2024.”

5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum C may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum C, made and entered into effective the **18<sup>th</sup> day of March, 2024**, shall be attached to and form a part of the Agreement dated the 28<sup>th</sup> day of March, 2023; amended October 9, 2023, and November 27, 2023; and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum C to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: G. FISHER COMMERCIAL  
CONSTRUCTION, INC.

VILLAGE OF ORLAND PARK

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Its \_\_\_\_\_ and Authorized Agent

Title: \_\_\_\_\_

ATTEST: \_\_\_\_\_