



Legislation Text

File #: 2014-0370, **Version:** 1

Title
Village Complex Concrete Bridge Extra Costs

History
The Board approved contractor for the village center bridge repair is Kovilic Construction Company, Inc. at a cost of \$33,250.00.

The bridge repair started on May 28, 2014 by Kovilic Construction and upon removal of the top coating more damage was detected than was identified in the bid specifications. The additional work was completed in accordance with the original specifications at an extra cost of \$12,180.00. The added costs have been broken down in the attached cost proposal. Staff reviewed the work and recommends approval.

On June 16, 2014 this item was reviewed by the Parks & Recreation committee, recommended for approval, and referred to the Village Board of Trustees for consideration.

Financial Impact
A budget adjustment to line item 010-1700-470100 in the amount of \$12,180.00 will be required.

Recommended Action/Motion
I move to approve a budget adjustment of \$12,180.00 to the Building Maintenance account;

And

To approve the extra cost for the Village Hall Bridge project renovation from Kovilic Construction at a cost not to exceed \$12,180.00.