



Legislation Text

File #: 2016-0592, **Version:** 1

Title/Name/Summary

Southwest Highway and Brook Crossing Drive Intersection Improvements - Change Order #1 and Final

History

The Village Board awarded P.T. Ferro of Joliet Illinois the proposed intersection improvements at Southwest Highway and Brook Crossing Drive for a project cost of \$275,512.50. During the course of construction a variety of minor adjustments of the ditch re-grading, pavement removal, resurfacing area and restoration area has resulted in an adjustment to the final quantities and cost. To finalize the project an additional \$2,538.44 is necessary to add to the current contract with P.T. Ferro. Village staff, consulting engineer and contractor have verified and agreed to final quantities. Staff is recommending approval of the additional funds to finalize the project.

On September 19, 2016, this item was reviewed and approved by the Development Services Planning and Engineering Committee, and referred to the Village Board of Trustees for approval.

Financial Impact

Funds for the Brook Crossing Drive & Southwest Highway Intersection Improvement are available in the FY 2016 capital account 054-0000-471250.

Recommended Action/Motion

I move to approve amending the contract with P.T. Ferro of Joliet, Illinois by adding \$2,538.44 for additional work required to complete the Southwest Highway turn lanes at Brook Crossing Drive.