CLERK’S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2018-0068 Innoprise Contract #: C18-0031
Year: 2018-2020 Amount: $227 908.00
Department: Parks & Grounds - Beau Breunig

Contract Type: Service

Contractors Name: Christy Webber & Company

Contract Description: Landscape Management & Maintenance - Medians/Rights of Way
(Contract amount was reduced to $206,480 - remove spring watering and
$15000 discount for mulching).

C18-0124 Addendum A ROW/Median Imrpovements 2018 (2018-0663
$30,083)



MAYOR TRUSTEES
Keith Pekau Kathleen M. Fenton
VILLAGE CLERK James V. Dodge

John C. Mehalek

ORLAND Patricia A. Gira

14700 S. Ravinia Avenue Carole Griffin Ruzich
Orland Park, IL 60462 PA R K iel | iell
708.403.6100 Danie! T. Calandriello

OrlandPark.org VILLAGE HALL Michgel F. Carroll

October 29, 2018

Mr. Jose Arreguin

Christy Webber Landscapes
2900 W. Ferdinand Street
Chicago, lllinois 60612

RE:  Addendum A dated October 19, 2018 to Landscape Management & Maintenance -
Medians/Rights of Way

Dear Mr. Arreguin:

Enclosed is a copy of the addendum dated October 19, 2018 for the change to the scope for
ROW/Median Improvements. Please attach this to the original Landscape Management &
Maintenance — Medians/Rights of Way contract dated March 1, 2018.

if you have any questions, please call me at 708-403-6173.

Sincerely,

ISR, WA W

Denise Domalewski
Purchasing & Contract Administrator

cc: Beau Breunig

Gary Couch



MAYOR TRUSTEES
Keith Pekau Kathleen M. Fenton
VILLAGE CLERK James V. Dodge
John C. Mehalek O R LA N D Patricia A. Gira
14700 S. Ravinia Avenue Carole Griffin Ruzich
Orland Park, IL 60462 PA R K

708.403.6100 Daniel T. Calandrielio
OrlandPark.org VILLAGE HALL Michael F. Carroll

October 19, 2018

Ms. Gabbi Testerman
Christy Webber & Company
2900 W. Ferdinand Street
Chicago, lllinois 60612

RE: Addendum A dated October 19, 2018 — ROW/Median Improvements
Landscape Management & Maintenance — Medians/Rights of Way

Dear Ms. Testerman:

This notification is to inform you that on October 15, 2018, the Village of Orland Park Board of
Trustees approved awarding Christy Webber Landscapes, Inc. the contract in accordance with the
proposal you submitted dated September 26, 2018, for ROW/Median Improvements — Plant
Replacements. Please sign the attached Addendum A and return to my attention at Village of Orland
Park, 14700 S. Ravinia Avenue, Orland Park, lllinois 60462 or email to
ddomalewski@orlandpark.org. | will return a fully executed addendum for your files.

If you have any questions, please call me at 708-403-6173.

Sincerely,

Denise Domalewski
Purchasing & Contract Administrator

cc: Beau Breunig

Jose Arreguin, Christy Webber



ADDENDUM A to
Landscape Management & Maintenance — Medians/Rights of Way

Dated
March 1, 2018

Between
The Village of Orland Park, Illinois (“VILLAGE”) and Christy Webber Landscapes (“CONTRACTOR”)

WHEREAS, on March 1, 2018, a certain Agreement regarding Landscape Management & Maintenance —
Medians/Rights of Way between the Village and the Contractor was executed (hereinafter referred to as the
"Agreement’); and,

WHEREAS, the Village wishes to modify the SCOPE OF WORK.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is
agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement,
the provisions of this Addendum shall control.

2. SECTION 1: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include “Addendum
A dated October 19, 2018” and “Proposal #JO180120 dated 9/26/18"

3. SECTION 2: SCOPE OF THE WORK AND PAYMENT of said Agreement shall be amended to include the
following:
ROW/MEDIANS IMPROVEMENTS
- Replace dead plant material on medians and ROW as defined in proposal JO180120 for an
amount not to exceed Thirty Thousand Eighty-Three and No/100 ($30,083.00) Dollars

4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or
amended herein shall remain in full force and effect during the effective term of said Agreement.

5. This Addendum may be executed in two or more counterparts, each of which taken together, shall
constitute one and the same instrument.

This Addendum, made and entered into effective the 19th day of October, 2018, shall be attached to and
form a part of the Agreement dated the 1st day of March, 2018 and shall take effect upon signature below by
duly authorized agents of both parties.

AGREED AND ACCEPTED
FOR: THE vum% FOR: THE CONTRACTOR
By: Q / . By: /%’7
1 'Y \_/ ,--";: //

Print Name: T e,/(/ S Za&('(ﬁso Print Name: @L Arreguin
ts: V31 (2 5,« &MM “’5\/ lts: Account Manager
Date: ‘Ol/ T }‘/ IS Date:_10/22/18

Landscape Management & Maintenance - Medians/Rights of Way 1

Agreement Addendum A .doc



Christy Webber & Company
2900 W. Ferdinand Street
Chicago, IL 60612
www.christywebber.com

Estimator: Jose Arreguin
Phone: (708) 514-2845

Proposal

Client Info:

Client Name: Village Of Orland Park
Client Contact: Beau Breunig
Site Address: 14700 RAVINIA

00 . (N
S W EBBER 2
& COMPANY V

Proposal: 10180120
Date: 9/26/2018

ORLAND PARK
IEascription of Services Quantity uom Extended Price
Uncoded
ROW/MEDIANS IMPROVEMENTS
- Replace dead plant material on medians and ROW. See recommendations
and need spreadsheet attached to proposal. 1.0
Proposal Total: $ 30,083.00

Page 1
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AREA SITEID ADDRESS Needs/Suggestions Install Price  Install Price

55 M17-11 108TH AVE AT 159TH ST OK S -
60 M20-03 108TH AVE AT 159TH ST OK S -
99 MP34-01 131ST ST AT LAGRANGE RD OK S -
6 M03-01 141ST AT JOHN HUMPHREY DR 10 Sedum - 3 Spirea S 171.00
1 M02-01 142ND PL & 87TH AVE 3 Yucca - 8 daylilies S 125.00
3 Grasses - 7 Roses - 55 Daylilies -

12 M04-02  142ND ST. & JEFFERSON AVE 8 Catmint S 700.00

e
Some bare areas - 40 Daylilies - 3
28 M12-01 143RD ST AT HARLEM AVE Grasses S 400.00
27 M10-04 143RD ST AT LAGRANGE RD oK S -
21 M09-03 143RD ST AT RAVINIA AVE OK S -
20 M09-02 144TH ST & 1ST AVE. OK S -
144TH ST RETAINING WALL AREA -
23 M09-05 144th St. & 1st Ave OK S -
147TH ST Between Ravinia Ave and
22 M09-04 LaGrange Rd. (0] ¢ S -
149TH ST Between Ravinia &
19 M09-01 LaGrange Rd. 25 Daylilies [ 280.00
44 M16-08 151ST & LAGRANGE RD OK S -
56 M17-12 153RD ST AT METRA ENTRANCE oK S -

£ SBS:

159TH ST Between Ravinia Ave & 2 Russian Sage - 10 Coral Bells - 4

66 M21-06 94th Ave. Sedum - 35 Daylilies S 415.00
73 M24-01  159TH ST WEST OF HARLEM AVE OK S -
64 M21-04 161ST ST AT LAGRANGE 8 Daylilies S 100.00
98 M33-02 179TH ST & LAGRANGE RD SIGN OK S -
93 M31-07 179TH ST AT METRA STATION OK S -

80TH AVE Between 151st St. &

32 M13-04  155th St. OK S -
Open area - 24 Daylilies - 1

2 M02-04 85TH AVE & CEDAR ST. Juniper S 250.00

3 M02-05 86TH AVE AT 135TH ST. OK S -

4 M02-06 - 86TH AVE AT FIR ST. OK S -

5 M02-07 87TH AVE AT 143RD ST. 6 Daylilies S 78.00

94TH AVE Between 151st St. & 160th

35 M15-01 St OK $ g
24 M09-06 BEACON AVE & 143RD ST’ OK S -
71 M22-05 BOARDWALK LN. & 94TH AVE. OK S -
84 M30-03 BROOKHILL DR AT KROPP CT OK S B



AREA SITEID ADDRESS Needs/Suggestions Install Price Install Price
BROOKHILL DR. & WINDING CREEK

83 M30-02 DR. OK S -
82 M30-01 BRUSHWOOD LN. & BROOKHILL DR. OK S -

9 M03-04 CAREFREE AVE AT 135TH OK S -
40 M16-04 CENTENNIAL CT. & WEST AVE. OK S -
10 M03-05 CIRCLE DR. AT 135TH 10 Daylilies S 90.00
29 M12-02 CLARIDGE CT & 144TH ST. 20 Lamb's Ear S 150.00
17 M06-03 COMPTON CT. & 143RD ST. OK S -
67 M21-07 COSTCO ENTRANCE AT 159TH ST OK S -
72 M23-01 CRYSTAL CREEK DR. & 88TH AVE. OK S -
69 M22-02 DEBBIE LN. & 94TH AVE. 6 Roses - 2 Grasses S 250.00
18 M08-01 DEER HAVEN LN & 143RD ST 20 Daylilies S 210.00
14 M05-01 DOYLE CT. & 108TH 20 Spirea - 10 Daylilies S 510.00
95 M32-01 EAGLE RIDGE DR AT 179TH ST 15 Spirea - 10 Roses - S 415.00
42 M16-06 EL CAMENO CT & 151STST. 4 Roses - 6 Daylilies S 560.00
43 M16-07 EL CAMENO LN & 151ST ST. 6 Allium S 80.00
41 M16-05 EL CAMENO TER & 153RD ST. 10 Allium - 15 Hostas S 285.00
45 M17-01 EQUESTRIAN TRL AT WOLF RD OK S -
70 M22-04 GEORGETOWN SQ. & 94TH AVE. 4 Sedum S 100.00
61 M20-04 GRANT'S TRLAT 167TH 20 Daylilies S 235.00
31 M13-02 HARLEM AVE N. OF WHEELER DR. oK S -
30 M13-01 HARLEM AVE S. OF WHEELER DR. OK $ -

HEATHROW CIR & STEEPLECHASE
89 M30-10 PKWY 10 Daylilies S 100.00
16 M06-02 HENDERSON LN ATLONGRUNDR  OK S -
HUMMINGBIRD HILL DR. & 163RD
65 M21-05 ST. OK S -
50 M17-06 JILLIAN RD AT 108TH AVE OK S -
77 M29-03  JIMMICK LN. & GREAT EGRET DR. 12 Daylilies $ 130.00
59 M20-02 KAREN DR. & STATE HWY RTE 6 OK S -
90 M31-01 KARLI LN & KILEY LN, 40 Daylilies S 340.00
LAGRANGE RD 156TH ST TO 159TH
37 M16-01 ST OK $ -
97 M33-01 LAGRANGE RD AT ORLAND PKWY OK S -
LAGRANGE RD Between 167th St. &
62 M21-01 159th St. OK S -
_ LAGRANGE RD Between 167th St. & 112 FT Grasses - 35 Roses - 15
74 M27-01 171st St. Salvia S 5,629.00
48 M17-04 LAKESIDE DR. & 157TH 25 Daylilies S 266.00
78 M29-04 LANDINGS DR AT 108TH AVE OK S -
LEXINGTON CIR. & ORLAN BROOK  Bare area - 8 Sumac - 30 Daylilies -
33 M14-02 DR. 8 Juniper S 860.00
39 M16-03  LIBERTY CT. & WEST AVE. OK S -
15 M06-01 LONG RUN DR AT 143RD ST 6 Daylilies S 65.00



AREA SITEID ADDRESS Needs/Suggestions Install Price  Install Price
MARLEY CREEK BLVD SOUTH OF

92 M31-04 179THST oK S -
81 M29-07 MUIRFIELD DR AT 167TH ST oK S -
26 M10-03 OAKWOOD CT. & 143RD ST. 2 Grasses S 45.00
ORLAND PARKWAY Between
96 M32-03 LaGrange Rd. & 108th Ave. OK S -
36 M15-02 PARKHILL DR. & 159TH ST. 15 Daylilies S 157.00
PARK STATION BLVD & SOMERGLEN
54 M17-10 DR. OK S -
PARK STATION BLVD LOT- Park
58 M17-14  Station Blvd & Somerglen Dr. 3 Spirea - 6 Dogwoods S 305.00
7 M03-02 PINE ST. & LINCOLNSHIRE DR. OK S -
8 M03-03 PINE ST. & TALLGRASS TRAI!L 12 Daylilies - 2 Grasses S 158.00
PINECREST CIR & STEEPLECHASE
88 M30-09 PKWY 10 Daylilies $ 100.00
RAINBOW CIR & STEEPLECHASE
87 M30-08 PKwWY 15 Daylilies $ 170.00
11 M04-01 RAVINIA AVE & 143RD ST. 2 boxwwods - 8 daylilies S 153.00
38 M16-02 RAVINIA AVE AT 159TH ST OK S -
63 M21-02  RAVINIA AVE SOUTH OF 159THST 2 Juniper - 6 Daylilies S 193.00
49 M17-05 ROYAL GLEN CT. & 155TH 3 Weigelia - 5 Roses S 300.00
47 M17-03 ROYAL GLEN DR & 108TH AVE 15 Catmint - 3 Yews - 2 Roses S 450.00
34 M14-03 SHAGBARK CT & ORLAN BROOK DR. OK S -
68 M22-01 SHARON CT. & 94TH AVE. 10 Hosta - 5 Daylilies S 185.00
75 M29-01 SHERIDANS TRL AT 167TH ST 4 Daylilies S 50.00
46 M17-02 SHIREDR. & 157THST. 12 Purple Salvia - 10 Daylilies S 234.00
53 M17-09 SOMERGLEN CT. & 108TH AVE 15 Daylilies S 160.00
SOMERGLEN DR. & PARK STATION
52 M17-08 BLVD OK S -
51 M17-07 SOMERGLEN LN AT 108TH AVE oK S -
85 M30-06 STEEPLECHASE PKWY & 167THST. OK S -
86 M30-07 SUMMERCREST AVE. & 167TH ST. OK S -
76 M29-02 SWALLOW LN. & GREAT EGRET DR. 10 Sumac - 12 Daylilies $ 489.00
25 M10-02 VINTAGE CT. & 143RD ST. OK S -
91 M31-03 WATERSIDE CIR & LAKE SHORE DR. OK S -
80 M29-06 WINTERBERRY LN AT 104TH AVE OK S -
79 M29-05 WOOD DUCK LN AT 104TH AVE (0].¢ S -
LAGRANGE RD 143RD STTO 156TH 800 Fescue Grass - 20 Roses - 35
ST Fountain Grass - 10 Salvia $ 10,580.00

LAGRANGE RD 131RD ST TO 143TH
ST OK



AREA SITEID ADDRESS Needs/Suggestions Install Price Install Price
Total for Medians $ 26,523.00

Total for Metra Stations $ 3,560.00

I




