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| ORLAND PARK

ADDENDUM A TO DOOGAN PARK CONSTRUCTION ENGINEERING SERVICES DATED
OCTOBER 7, 2024, AMENDED MAY 19, 2025,
BETWEEN
THE VILLAGE OF ORLAND PARK AND CHRISTOPHER B. BURKE ENGINEERING LTD.

WHEREAS, October 7, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter
referred to as “Village™) and Christopher B. Burke Engineering, Ltd. (CBBEL) (hereinafter referred to as
“Consultant™) for the performance of certain professional services for the Village in connection Doogan Park
Construction Engineering Services (hereinafter referred to as the “Project”, the “Work”, or the “Services™)
was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify SCOPE OF WORK, COMPENSATION, CONTRACT
DOCUMENTS and TERM OF CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it
is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the
Agreement, the provisions of this Addendum A shall control.

SECTION 1: SCOPE OF THE WORK of said Agreement shall be amended to include the “Scope of
Work™ as set forth in Consultant’s Proposal, dated May 7, 2025, due additional design and engineering

required to meet the Doogan Park redevelopment to develop the project in a manner that meets all code
and regulatory requirements.

2. SECTION 2A: COMPENSATION in said Agreement shall strike “a not-to-exceed amount of $238,490”
and replace with a new “not-to-exceed amount of $282,790”. Contract was increased by $44,300.

3. SECTION 3: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include
Addendum A, dated June 24, 2025, and “Proposal for Work™, dated May 7, 2025.

4. SECTION 4: TIME IS OF THE ESSENCE in said Agreement shall be amended to strike the contract
termination date, June 30, 2025, and replace with a revised contract termination date of December 27,
2025.

5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended
herein shall remain in full force and effect during the effective term of said Agreement.

6. This Addendum A may be executed in two or more counterparts, each of which taken together, shall
constitute one and the same instrument.

This Addendum A, made and entered into effective the 24" of June, 2025, shall be attached to and form a part
of the Agreement dated the 7 of October 2024, and shall take effect upon signature below by duly authorized
agents of both parties.
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IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer
in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT; Christopher B. Burke Eng., Ltd. VILLAGE QF ORLAND PARK

By: ; E Y By:

Name: e ol Name: r / ol Qs

jts _ President and Authorized Agent Title: l{“ , Q ﬁe H ]ﬂﬂﬂge_,_l
ATTEST:
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