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October 6, 2023

Office of the Village Clerk
Village of Orland Park

14700 South Ravinia Avenue
Orland Park, Illinois 60462

To Whom it May Concern,

DLZ is pleased to submit our proposal for 153rd Street and Ravinia Avenue Roundabout Phase Il Engineering
Services. DLZ is an award-winning professional services firm celebrating over 100 years of providing clients
with successful solutions to their engineering, architectural, landscape architecture, planning, environmental,
construction, and surveying needs.

Our vision is simple: create successful partnerships with our clients that facilitate trust, commitment, and
communication. With over 800 employees at 28 offices in seven states, DLZ professionals work together as a team
to safely deliver a wide range of project sizes and types across the country.

The operating philosophy at DLZ is to provide a “small firm feel with large firm resources.” Clients have the
advantage of having the Project Manager directly involved with the project throughout the study and project
development processes. This close-knit relationship allows us to perform regular quality and budget reviews of the
project to help the client understand and plan for budgetary and implementation issues.

The DLZ team brings extensive applicable design engineering experience for both locally and federally funded
projects. Our project team has a good working relationship with IDOT Bureau of Local Roads as well as the technical
know-how, innovation, and cost containment strategies to guide this project to a successful completion.

Our company client interface policy combines an exemplary record for submittal of timely, complete, accurate,
and reasonably priced deliverables with personalized customer service. DLZ just finished providing Construction
Management services for the Village of Orland Park and we look forward to continuing the valuable relationship
begun with that project. Mr. Daniel Wiktorzak (dwiktorzak@dlz.com | 773.864.4857) will be the Project Manager
and primary contact for this project.

Respectfully Submitted,
DLZ lllinois, Inc.

Hyagny R B

Gregory R. Brumm, PE, President
773.864.4850 | gbrumm@dlz.com

8430 W Bryn Mawr Ave, Ste 100, Chicago, IL 60631-3538 OFFICE 773.283.2600 ONLINE WWW.DLZ.COM
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DLZ OPERATING HISTORY AND OVERVIEW

BACKGROUND

DLZ lllinais, Inc. (DLZ) is a family- and minority-owned
architectural, engineering and construction services firm
dedicated to providing solutions that save our client’s
money, improve operations, and solve problems.
Headquartered in Columbus, Ohio, DLZ was founded

as a firm specializing in water resources and civil
engineering and has grown into a nationally recognized,
multidisciplinary firm. DLZ’s multidisciplinary staff
includes: civil, structural, mechanical, plumbing,
electrical, geotechnical, hydraulic/hydrologic, sanitary
and environmental engineers, construction managers;
architects; landscape architects; geologists; environmental
specialists; ecologists; master-planners; drillers; surveyors;
and technicians. We work together as a team to complete
projects on time and within budget.

DLZ’s engineers, architects, planners, and technical
support staff are innovative and understand that every
project is different. The professionals at DLZ have the
experience and expertise to realize that each client’s
needs and wants are unique. We approach each project
with this in mind and we stand behind the work that we
do.

REPUTATION

DLZ’s reputation for providing excellent client service
remains consistent. We are proud of our record of repeat
business. Our client base says it all - 85% of our work is
from repeat business. We view relationships with our
clients as long-term engagements. DLZ takes the time to
invest ourselves in developing a professional relationship
that will be beneficial to our clients and DLZ throughout
the project and future projects. It’s a standard of which
DLZ is incredibly proud.

OFFICE LOCATIONS

DLZ has 28 full-service licensed offices in lllinois, Ohio,
Indiana, Michigan, Kentucky, Pennsylvania and Wisconsin.
Each office is capable of providing the full range of

architectural, engineering, and environmental services and

technologies. The Chicago office will serve as the primary
office for the Village of Orland Park.

DLZ ILLINOIS, INC
8430 West Bryn Mawr, Suite 100 | Chicago, IL 60631 | 773.283.2600 | www.dlz.com

Contact Information

WHY DLZ?

DEDICATED STAFF: We have dedicated staff that
understand the process, have worked on many
roundabout design projects and look forward to showing
our commitment and expertise to the Village of Orland
Park.

COMMUNICATION: We communicate on a regular basis
with the client and all parties involved.

PREVIOUS SUCCESS: We have successfully completed this
very type of project multiple times.

TECHNOLOGY: We utilize the latest survey equipment
technology including ArcGIS and drones to quickly and
efficiently complete field assessments so that data is
readily available for future use.

REALISTIC SCHEDULE: We set realistic schedules for our
submittals, providing enough time to check the accuracy
of our design and catch any errors early.

ACCURATE COST ESTIMATE: We keep a database of
unit pricing for past project to accurately estimate the
expected cost of construction.

EFFICIENCY: We have developed a number of efficiency
improving techniques in our decades of roadway design
projects (including roundabout design), producing cost
and time savings for our clients. The DLZ team brings this
critical experience to this project for the Village of Orland
Park.

Daniel Wiktorzak, PE | Project Manager | Phone: 773.864.4857 | Email: dwiktorzak@dlz.com
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PROJECT UNDERSTANDING AND APPROACH

DLZ has closely reviewed the provided RFQ, Scope of Services and more importantly the Draft Phase | Project
Development Report (PDR). It is our understanding that the Village is interested in constructing a roundabout
at the intersection of 153rd St and Ravinia Ave. We have assembled an excellent team of experts ready to focus
their energy and talent on this very task.

Because the Village is looking to utilize federal funds, this project will need to be administered and processed
through IDOT Bureau of Local Roads (BLR). DLZ works with IDOT staff daily and is very familiar with the process
of obtaining project approval through BLR. DLZ assumes that the Village will provide an approved PDR and all
available project information such as the preliminary geometrics and topographic survey, all utility and agency
coordination. DLZ will utilize the PDR as a guide to develop the Phase Il construction documents taking special
note to complete and fulfill any identified commitments. Huff and Huff, Inc., our environmental engineers and
INTERRA, Inc., our geotechnical engineers, will focus on obtaining any necessary soil and pavement samples
and preparing the required Preliminary Site Investigation (PSI) report. Due to the need of acquiring additional
ROW, our survey group in conjunction with our land acquisition experts, Santacruz Land Acquisitions, will begin
the work required to obtain the necessary land as soon as possible. If needed, our survey group will pick up any
additional survey to assist in plan development.

All of this work will be happening at the same time as our roadway designers are preparing construction
documents, coordinating with any regulatory agencies, utility companies and the public when appropriate. In
addition to the above, DLZ has a Funding Specialist, Jodi Coblentz, PE, on staff that will work with the Village
to create a plan and prepare compelling applications for obtaining additional Phase Il and construction funding
for the project. Jodi has worked with numerous grant agencies and understands what reviewers look for in the
applications. We will tell your story in a way that the grant selection committee can relate to and understand
your needs while still meeting their goals and objectives.

Our philosophy is a simple one: provide the highest possible level of service to our clients by being responsive
and dedicated to each project. DLZ is committed to providing quality work, completed within the desired
schedule, and established budget. As a full-service, multi-disciplinary design firm specializing in publicly funded
projects, we believe the DLZ Team is uniquely qualified to provide the technical expertise from staff thoroughly
familiar with roadway improvements.

Below is our outline for the approach that has proven successful and is followed on 99% of our projects:

Kick-Off Meeting: Upon Notice to proceed a kick-off meeting will be scheduled with Village Staff and IDOT
BLR. The purpose of the meeting will be to review the project schedule and confirm scope to ensure that all
parties have a thorough understanding of the project goals and expectations. These meetings will continue
throughout the project as needed to keep an open line of communication between DLZ, the Village, and IDOT.

Data Collection: DLZ will request and review any available record drawings for the project limits. Utilities in the
area will be contacted to notify them of the improvement and obtain any utility atlases. The DLZ survey team
will work in conjunction with our engineering team to pick up any additional survey, which may include cross
sections at 50 foot spacing, tree location and size, sidewalks/driveways, any visible utility structures (type, size,
material, rim, and invert).

Geotechnical and Environmental Investigation: INTERRA, Inc. will core the pavement to determine existing
pavement thickness and strength as well as take material samples to ensure proper pavement design and Huff &
Huff, Inc. will evaluate the site based on the Clean Construction and Demolition Debris (CCDD) requirements. Soil
samples will also be collected and analyzed in order to prepare the required PSI.

Preliminary Plan Preparation: Preliminary plans will be developed based on the approved Project
Development Report and input from the Village.
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Final Construction Plan Preparation: DLZ will prepare Prefinal and Final Construction Plans. Plans will be prepared
in accordance with all Village, and IDOT standards. A detailed cost estimate and itemized list of quantities for all work
items included in the contract plans will be included with the Prefinal and Final plans. DLZ will prepare any required
documentation to comply with IDOT Local Roads requirements for utilizing Surface Transportation Program - Local
Programs (STP-L) funding for this improvement.

Coordination: Coordination will be a primary consideration for this project and will take place from start to finish.
Coordination with stakeholders will begin with the commencement of the project. DLZ anticipates the primary
stakeholders being the IDOT Bureau of Local Roads and Streets, Metropolitan Water Reclamation District of Greater
Chicago (MWRD), residents, and utility companies.

In order to stay within budget and on schedule, DLZ will monitor the project budget on a bi-weekly basis in order to have
constant knowledge of the progression of the project. Bi-weekly communication with the Village and IDOT will be held

following submittals to check on project reviews to maintain the project schedule.
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ASSESSMENT OF PROJECT CHALLENGES

Water Treatment/Sediment Removal: This project is increasing the impervious area of the intersection.
Typically for roadway projects we need to address MS4 (Municipal Separate Storm Sewer System) requirements
which include removal of sediment in storm water before outletting storm water to rivers or lakes. This is always
a challenge for projects in urban areas such as this. We will work with the Metropolitan Water Reclamation
District of Greater Chicago (MWRD) to evaluate the extent of water quality/sedimentation removal requirements
and look at options for providing this. Typically, MS4 requirements are met by running storm water thru open
ditches or to a detention pond. This may be difficult for this project, though there may be opportunities to route
water to a shared detention pond for one of the properties around the project area. Other options we have used
include rain gardens and planter boxes along the roadway that collect water and contain overflow structures and
or perforated underdrain pipes to collect water. The last option would be to utilize specialized oil/grit separation
structures along the drainage system prior to the outfall of the project area.

Roundabout Lighting: The Federal Guide for Roundabout Design (NCHRP
1043) recommends lighting levels for new roundabout construction. The
existing roadways have standard lower-level lighting. A typical challenge
with lighting design is to provide adequate lighting for the roundabout while
not creating an over-lighted situation for the surrounding residences and
businesses. DLZ has done lighting studies for roundabouts and understands

. . . . . P . . . Silhavy Road and Laporte Avenue
that lighting is critical for identifying locations of the splitter islands, Valparaiso, Indiana
crosswalks and for overall identification that there is a roundabout at the intersection. It is important to provide
adequate lighting for these locations and to do it in a manner that does not impact the surrounding residences
and businesses in a negative manner.

Multi-Use Accommodations: Existing pedestrian sidewalk and the
multi-use path along the west side of Ravinia Ave will be incorporated into
the roundabout design. Special care will be taken to follow the approved
PDR as well as NCHRP-1043. Addressing the needs of bicyclists can be
challenging at times since bicycles can technically utilize the roundabout
similar to vehicles; however, bicyclists often prefer to exit the roadway and

Goshen Avenue and Sherman Boulevard

use sidewalks to navigate through a roundabout. Fort Wayne, Indiana

IDOT Bureau of Local Roads (BLR) Coordination: Coordination and review times within IDOT BLR can be
time consuming and project schedule breaking. Daniel Wiktorzak, PE, the Project Manager has worked with the
District 1 BLR on many past projects and is familiar with the need to stay on top of the review process so that
the project doesn’t get “stuck.” Additionally, DLZ staff currently work several days per week in IDOT District 1 in
Schaumburg and so will be able to check on the project face to face in order to keep the project progressing.

Maintenance of Traffic: This is always a challenge for roundabout projects, particularly in urban settings. If
traffic is to be maintained through the intersection, it would be helpful if at least one direction of each roadway
could be detoured as prescribed in the Project Development Report. Maintaining one-way traffic through the
intersection better facilitates utilizing portions of the constructed roundabout for traffic during construction
with temporary signals placed in quadrants of the roundabout as it is constructed to maintain an intersection
during construction. Portions of the roundabout outside of the existing roadway should be constructed first
with temporary pavement to be utilized for subsequent stages for the roundabout construction. If maintaining
two-way traffic at all (most) times is required, we have accomplished this on other projects utilizing the strategy
described above but allowing for wider lanes in sharp curvature areas to keep larger vehicles and trucks in their
travel lanes.

Right-of-Way (ROW) Evaluation: We typically look for ROW opportunities. If one or more quadrants are
more open to providing ROW for an improved intersection, we can shift the roundabout to minimize impacts
on properties that are less accommodating to providing room for the intersection improvement. If acquisition
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of ROW becomes an issue, we can look at options like a mini-roundabout to reduce the intersection footprint.
Mini-roundabouts are designed with an inscribed circular diameter of 90’ whereas a standard single-lane
roundabout has an ICD around 130°-150". The roundabout in the Project Development Report has an ICD of 129’
Mini-roundabouts are designed with a fully mountable central island so that large trucks can turn left by driving
through the center of the roundabout.

Public and Private Utility Coordination: This will be an important part
of the project as utilities will most likely need to be relocated to construct
the roundabout. It is desired to keep sensitive utilities out from under the
circulating lanes of the roundabout. If it is required in the future to access
a utility underneath the circulating lanes of the roundabout, this would
increase the likelihood of having to close the entire intersection, or multiple
legs of the intersection, to perform the work. Utility crossings of the :

Marquette Hospital Improvements
roundabout legs usually only require closure of one-way of traffic at a time Marquette, Michigan
for the given leg of the roundabout

Construction Sequencing: As stated above, the outside portions of the roundabout should be constructed
first with temporary pavement. Traffic would be moved onto the new temporary pavement while the inside
components of the roundabout are constructed. Most drainage structures would be installed around the outside
of the roundabout so these should also be placed first with temporary covers and temporary inlets tied to them.
The temporary inlets could be designed to transition into water quality control features described above.

Communicating with Residents and Local Officials: A series of in-person public engagement meetings for
the project, in addition to a website will be used to communicate on-going developments with the project and
implementation. Even though there are a few roundabouts in the area, roundabout education at the public
meetings can be provided for those that are still uncomfortable with the new configuration.

US 20 at Marengo Rd/Beck Rd/S Union Rd - Marengo, lllinois
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STAFF QUALIFICATIONS

DLZ has assembled a team that is knowledgeable in roadway and roundabout design. We are able to
commit resources to this contract to meet the needs of the Village of Orland Park. Project Manager, Daniel
Wiktorzak, PE has a strong background in roadway design and through previous projects has developed a
strong relationship with IDOT Bureau of Local Roads. Project Engineer, Sean Riley, PE is one of our experts
in the preparation of plans for roundabouts. For the past 23 years, he has prepared dozens of designs for
roundabouts in various stages of development from design studies through construction. This DLZ team has
the technical know-how, innovation, and cost containment strategies to guide this project to a successful
completion, measured by client satisfaction, solid design, and intuitive management. Our proactive,
collaborative project management approach is proven to reap significant benefits for the Village of Orland
Park and deliver a quality project that is on time and under budget.
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EDUCATION

B S., Civil Engineering,
University of lllinois at Chicago
(UIC), 2002

REGISTRATIONS
Professional Engineer-

Illinois, 2008, #062-060950
Michigan, 2018, #6201068248
Ohio, 2019, #8415

Wisconsin, 2019, #46922-6

SKILLS/TRAINING

Traffic Signal Design and
Operations - National Highway
Institute, 2020

Traffic Signals & ITS - Ohio
Department of Transportation
Traffic Academy, 2019

PSMJ Project Manager
Training, 2023 and 2015

DANIEL WIKTORZAK, PE
Project Manager
Mr. Wiktorzak has a strong background in Civil Engineering that includes traffic signal

design, roadway design, utility design, drainage design, erosion control, site plans, and

sighage and striping plans. He is currently serving as Project Manager/Engineer for civil

engineering and signal design projects.

PROJECT EXPERIENCE

DuPage County Division of Transportation Central System Expansion1& 2, 3 & 4, Project
Manager. Completed traffic signal Phase | and Il services, and provided design support
on Phase Ill services. The DuDOT Central System network will interconnect the County,
City of Naperville, City of Aurora, and Village of Lombard traffic signals to the County
and City Traffic Management Centers. This will allow visual monitoring of the traffic
signals and adjustments of the signal timings during major traffic incidents as well as
seasonal or regional travel changes. Phase | documents were prepared in accordance
with Bureau of Local Roads and Streets Manual. DLZ conducted field inspections of
existing traffic signal installations, verified existing signal plans, and prepared inventories
of existing controller cabinets and traffic signal equipment for 345 locations and
approximately 122 miles of proposed fiber optic interconnect. Equipment to be installed
as part of this project includes PTZ cameras, network switches, traffic signal controllers,
uninterruptible power supplies, handholes, fiber optic cable in existing as well as
proposed conduit. Expansion #1 and #2 have been completed and are fully operational,
Expansion #3 is currently being constructed. Mr. Wiktorzak recently finalized plans for
Expansion #4 which will begin construction in Spring 2024. Projects were funded by
CMAQ and DuDOT and processed through IDOT District 1, Bureau of Local Roads and
Streets.

Lake County Division of Transportation PASSAGE Field Elements Design 2014-2016, 2019
& 2021. Project Manager. Project Manager. Providing traffic signal design services for the
expansion of the Lake County DOT PASSAGE network. After being selected for the 2014-
2016 programs the county retained DLZ again to complete the 2019 and 2021 programs.
The PASSAGE network interconnects Lake County’s and the lllinois Department of
Transportation’s (IDOT) traffic signals to the County’s Traffic Management Center. This
allows visual monitoring of the traffic signals and adjustments of the County’s signal
timings during major traffic incidents in additional to providing information to motorists
through the LCDOT website, social media and the County’s Highway Advisory Radio
system. DLZ conducted field inspections of existing traffic signal installations, verified
existing signal plans, and prepared inventories of existing controller cabinet and traffic
signal equipment for 79 locations. Prepared plans, specifications and estimates for the
expansion of the fiber optic cable and wireless interconnect systems, addition of PTZ
cameras at select intersection, and upgrades or replacement of existing traffic signal
controllers. Projects were funded and let through LCDOT and had to obtain approval
through IDOT District 1, Bureau of Traffic Permits Section.

US-23/M 13 Rehabilitation and Roundabout Construction, Michigan Department

of Transportation, Standish, Michigan. Design Engineer. Design services for the
rehabilitation of the US-23 Connector in Standish including reconstruction of the
M-13 interchange as a roundabout. Project included crown/superelevation correction,
maintenance of traffic, bridge approach design, and drainage design following MS4
guidelines.

IL 102 Resurfacing and Signal Modernization (IDOT PTB 199-22), Bureau County,

lllinois. Project Engineer. Phase Il engineering for 8 miles of roadway resurfacing of IL
102 from Co Rd 7000W (Will County Line) to US 45/52. The project includes milling

and resurfacing the roadway, traffic signal modernization and ADA accessibility
improvements within the Village of Bourbonnais at the intersections of IL 102 at Briarcliff
Ln/Career Center Rd, IL 102 at WM Latham Sr Rd, IL 102 at Stratford Dr and IL 102 at
Brown Blvd. Inspected existing culverts as well as type and condition of existing guard
rail and provided recommendations for treatment to IDOT. Prepared plans, specifications
and engineers estimate of cost in accordance with current IDOT Design Manuals and
Standard Specifications.
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MATTHEW HAMEL, PE

QA/QC

Mr. Hamel manages and leads the development of transportation facilities. He

is involved in all aspects of design including 3R and 4R roadway, freeway, and
intersection geometrics, roundabout geometrics, Civil3D, Open Roads, Geopak,
storm sewer, culverts, ditches, retention and detention ponds, driveways, guardrail,
ADA ramps, detail grades, permanent signing and pavement markings, traffic
signals, multi-stage maintaining traffic, utility coordination, quantity calculations, and
cost estimates. He is also involved in all aspects of plan development including ROW

plans.
EDUCATION PROJECT EXPERIENCE

B.S. Civil Engineering, Michigan Marquette Hospital Transportation Improvements, Marquette, Michigan. Project

Technological University, 2004 Engineer. Design of two roundabouts along US-41 and one roundabout along
REGISTRATIONS Baraga Avenue to provide for access for a new Hospital in Marquette, Michigan.

Professional Engineer- Project includes roundabout design, Geopak modeling, ADA ramp design,

lllinois, 2015, #062-067657 HY-8 cross culvert design, Geopak storm sewer design, ditch design, HEC-RAS

Michigan, 2009, #6201056625 modeling of the Whetstone Brook including a flood control pond, multi-stage
Wisconsin, 2010, #41207-006 maintenance of traffic, temporary traffic signals, street lighting, and permanent

SKILLS/TRAINING pavement markings and signing.

TRB International Roundabout ¢ Hazel Dell and 106th Street, Carmel, Indiana. Project Engineer. Tasks included
Conference 2014, 2017 roundabout design and reviews.

PSMJ Project Manager Training,

2023 and 2015

ACEC-WisDOT Transportation

e M-343 and G Avenue, Roundabout Study and Design, Michigan Department of
Transportation, Kalamazoo, Michigan. Project Engineer. Design of a roundabout at

Improvement Conference 2014, the M-343/G Avenue/27th Street intersection. The project includes a roundabout
2015, 2016, 2017, 2018, 2019 study, roundabout design, Geopak modeling, ADA ramp design, HY-8 cross
APWA WI Conference 2015, culvert design, Geopak storm sewer design, ditch design, multi-stage maintenance
2016, 2018 of traffic, Transportation Management Plan, lighting, and permanent pavement

markings and signing.

* M-20, Michigan Department of Transportation, Mt. Pleasant, Michigan, Project
Engineer. Roundabout design, traffic signal design, maintenance of traffic,
landscaping design, and environmental services for the reconstruction of 1.65
miles of M-20 in the city of Mt. Pleasant and Union Twp. Project includes replacing
existing traffic signals at US-127 ramps with dual lane roundabouts and improved
access management near the interchange.

e US-127/M-223 and 1-94/US-127 Roundabout Scoping, Michigan Department
of Transportation, Jackson, Michigan. Project Engineer. Scoping for two
roundabouts, one US-127 and M-223 and the other at the I-94 and US-127
interchange. The project includes preliminary roundabout design, scoping report,
and maintenance of traffic concepts.

* US-41/M-28 at CR 492 and Brickyard Rd Roundabout Design, Michigan
Department of Transportation, Marquette Township, Michigan. Project Engineer.
Design of two roundabouts along US-41/M-28 at Brickyard Road and CR 492.

The project includes roundabout design, Geopak modeling, ADA ramp design,
HY-8 cross culvert design, Geopak storm sewer design, ditch design, multi-stage
maintenance of traffic, Transportation Management Plan, temporary traffic signals,
street lighting, and permanent pavement markings and signing.

e Main Street and Lawrence Drive Roundabout Study, De Pere, Wisconsin. Project
Engineer. Traffic counts, WisDOT level traffic analysis, WisDOT level detailed
roundabout concept, maintenance of traffic concepts, and cost estimate for the
Main Street and Lawrence Drive Intersection driven by future development of the
north leg of the intersection. Due to proximity, impacts to an adjacent signalized
intersection and roundabout interchange were part of the study.
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EDUCATION
B.S. Civil Engineering, Michigan
State University, 1996

REGISTRATIONS
Professional Engineer-

Minnesota, 2010, #48436
Wisconsin, 2008, #39794-6
Michigan, 2001, #48143

SKILLS/TRAINING
Wisconsin Department of
Transportation (WisDOT)

Level Il Roundabout Design

Certification, 2008

OpenRoads Designer Training,
2019

Guardrail Design, 2019
MTSIS Training, 2019
OSHA 10-Hour Training, 2019

LPA Project Development
Training, Indiana Department of
Transportation, 2012

Designing Pedestrian Facilities
for Accessibility, American
Council of Engineering
Companies-Michigan, 2009

PSMJ Project Manager Training,
2023 and 2015

:DLZ

SEAN RILEY, PE

Project Engineer

With more than 26 years of experience, Mr. Riley is one of our experts in the preparation
of plans for roundabouts. Mr. Riley has prepared dozens of designs for roundabouts in
various stages of development from design studies through construction. With a strong
background in roadway geometrics and field services, his technical knowledge helps

us solve challenging design problems, often resulting in significant cost savings to our
clients. Mr. Riley has worked on many successful DLZ roundabout designs including for
MDOT, ODOT, INDOT, MNDOT and WisDOT. Mr. Riley has also been the Lead Roadway
Engineer/Project Manager on many local agency route roundabout projects. His
roundabout design experience has included horizontal and vertical geometry, pavement
design, drainage design, utility coordination, right-of-way coordination, cost estimation,
signing plans, pavement markings, lighting, and maintenance of traffic.

PROJECT EXPERIENCE

* Marquette Hospital Transportation Improvements, Marquette, Michigan. Project
Engineer. The project involved design of roundabout intersections for the new
Marqguette Hospital campus. Project included traffic studies, alternatives analysis,
preparation of an Environmental Assessment (EA), topographic and hydraulic
survey, geotechnical engineering, utility relocation and design, roadway design
for three roundabouts, traffic signal design, drainage design, complex hydraulic
analysis, structural design, lighting design, design of non-motorized facilities, and
construction cost estimates.

« US-23/M 13 Rehabilitation and Roundabout Construction, Michigan Department
of Transportation, Standish, Michigan. Project Engineer. Design services for the
rehabilitation of the US-23 Connector in Standish including reconstruction of the
M-13 interchange as a roundabout. Project included crown/superelevation correction,
maintenance of traffic, bridge approach design, and drainage design following MS4
guidelines.

¢ 116th and Hazel Dell Roundabout Design, Carmel, Indiana. Project Engineer. DLZ is
currently performing the design to construct a three-lane roundabout at the existing
signalized intersection of 116th Street and Hazel Dell Parkway in Carmel, Indiana. This
project involves traffic forecasting and operational analyses to determine roundabout
lane requirements for the Horizon year. The roundabout is being designed to
accommodate a three lane entry on southbound approach (Hazel Dell Parkway), two
lane entry with dual right-turn bypass lanes for northbound (Hazel Dell Parkway) and
westbound (116th Street) approaches and two lane entry for eastbound approach
(16th Street). Other elements to this project include drainage design, overhead
utility relocations, landscaping, lighting, overhead lane use signs, right-of-way, multi-
use trails, bike lanes, and maintenance of traffic.

e M-343 and G Avenue, Roundabout Study and Design, Michigan Department of
Transportation, Kalamazoo, Michigan. Project Engineer. Preliminary design and
engineering report for several roundabout options. Second phase of project will
include design and plans.

* M-20 Reconstruction, Michigan Department of Transportation, Mt Pleasant, Michigan.
Project Engineer. Design services included reconstruction of the interchange with
two multi-lane roundabouts, access management improvements, and maintenance of
traffic design.

¢ Hagadorn Road at Sandhill Road Roundabout, Ingham County Department of
Roads, Alaiedon Township, Michigan. Project Manager. Design services for the
reconstruction of the Hagadorn Road and sandhill Road intersection as a mini
roundabout. Included reconstruction of the approach roadways to improve sight
distance and drainage design.
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MARZENA SZMELTER, PE

Roadway/Drainage Design Engineer

Ms. Szmelter has more than 20 years’ experience on various design projects within
lllinois. She has been responsible for stormwater design, including the evaluation of
drainage patterns, flood problems, detention ponds, pipe, and restrictor sizing, and the
design of sanitary sewers and water main systems. Ms. Szmelter is experienced in the
design of road improvements, site layouts, grading for residential, and commercial sites.

PROJECT EXPERIENCE

» US-23/M 13 Rehabilitation and Roundabout Construction, Michigan Department
of Transportation, Standish, Michigan. Design Engineer. Design services for the

EDUCATION rehabilitation of the US-23 Connector in Standish including reconstruction of the
M.S. Civil Engineering, Technical M-13 interchange as a roundabout. Project included crown/superelevation correction,
University of Poznan, 1983 maintenance of traffic, bridge approach design, and drainage design following MS4
REGISTRATIONS guidelines.

Professional Engineer-
lllinois, 2004, #062-057640

e |L 102 Resurfacing and Signal Modernization (IDOT PTB 199-22), Bureau County,

Illinois. Design Engineer. Phase Il engineering for 8 miles of roadway resurfacing of IL

SKILLS/TRAINING 102 from Co Rd 7000W (Will County Line) to US 45/52. The project includes milling
PSMJ Project Manager Training, and resurfacing the roadway, traffic signal modernization and ADA accessibility
2015 improvements within the Village of Bourbonnais at the intersections of IL 102 at

Briarcliff Ln/Career Center Rd, IL 102 at WM Latham Sr Rd, IL 102 at Stratford Dr and
IL 102 at Brown Blvd. Inspected existing culverts as well as type and condition of
existing guard rail and provided recommendations for treatment to IDOT. Prepared
plans, specifications and engineers estimate of cost in accordance with current IDOT
Design Manuals and Standard Specifications.

e |L-53 (Columbine Rd) from North Ave (IL 64) to St Charles Rd, Section 533-R,
Contract #60N82, IDOT District 1, DuPage County. Design Engineer. Reconstruction
of IL 53 through Lombard and Addison with concrete pavement and auxiliary lanes,
along with storm sewers, sidewalks, bike paths, traffic signals and removal of existing
3 span continuous steel beam bridge and replacement with a precast three-sided
structure on spread footings.

¢ United States Postal Service, Processing and Distribution Center, Carol Stream,
Illinois and Fox Valley, lllinois. Design Engineer. Preparation of design documents for
pavement repair improvements and the parking lot expansion of postal facilities in
Carol Stream and truck yard in Fox Valley, lllinois. The improvements include milling
and overlay of existing pavement, full depth pavement repair, ADA compliance and
re-striping of parking lots.

e US-30, From Williams Street to US Rte. 45, Section (12 &13) WRS-3, Contract
#62479, Phase Il. Design Engineer. Design of approximately 5.5 miles of roadway
reconstruction with bituminous pavement. The project includes curb and
gutter, ditches, storm sewer and in-line detention, erosion control, traffic signals,
construction staging, and structural design coordination. Prepared roadway plans
for the project including plan and profile, detour plans, maintenance of traffic plans,
drainage plans, intersection details, landscaping plans and erosion control plans.
Worked on intersection details, drainage calculations and quantity calculations.

e US-30, Resurfacing (Maintenance), Section (12 & 13) RS-12, Contract #60D08,
IDOT District 1, Will County. Design Engineer. Milling and resurfacing of US-30 from
Elsner Road to EIm Street and from 80th Avenue to west of IL-43 in advance of
future improvements due to poor pavement condition. Prepared roadway plans
and specifications from Elsner Road to EIm Street including plan and profile and
pavement marking plans.
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JODI COBLENTZ, PE

FUNDING SPECIALIST

Ms. Coblentz has more than 23 years of experience in the transportation and funding
field. She is skilled in many types of grant writing and works to find and attain funding
for local communities. She has a strong background in transportation funding and
understands the financial constraints and needs of cities, counties and towns. As new
funding streams become available, such as the American Recovery and Rescue Plan,
Ms. Coblentz assists clients in leveraging local funds to maximize the dollars in their
community. Several of Ms. Coblentz’ accomplishments include Stellar, INDOT, DNR,

OCRA, and Federal Railroad grants. Ms. Coblentz has successfully earned our clients

EDUCATION 'More than eighty million dollars in grant funding. She specializes in matching projects

BS Mechanical to grant funds.

Engineering, Virginia Tech, 1996 . . . . . .
Ms. Coblentz has a vast amount of experience in the transportation engineering field

REGISTRATIONS
Professional Engineer-
Indiana, 2001, #10100199 LPA Manager at INDOT. This experience has allowed Ms. Coblentz to understand the

having spent 10 years as the Cass County Highway Engineer/Director and later as the

views of the clients and intricacies of local government. She has worked with MPOs,
SKILLS/TRAINING _ _
LTAP Road Scholar Cities, Counties and Towns to help them meet their goals. Ms. Coblentz has matched

Indiana Association of County mMany projects with available funding for our clients.

Commissioners Engineer of the . . . . . L
Year (2006) Ms. Coblentz’ experience at DLZ has primarily been in the role of funding specialist and

Indiana Association of County client liaison. This position allows Ms. Coblentz to stay up to date on the latest funding
Highway Engineers and

Supervisors President (2007) resources and bring them directly to client for projects. Most recently, Ms. Coblentz

worked with clients on ARP, SWIF, and more. Ms. Coblentz becomes intimately involved
in the communities she works in and is available 24/7 to help solve your challenges.
She attends public meetings, events, and gets involved to best understand your goals
and needs. This, in turn, helps determine the best type of funding for each project and
community.

GRANT EXPERIENCE

e American Recovery Rescue Plan Act (ARPA)

¢ Surface Transportation Prgram (STP)

* Stellar

* DNR Land Water Conservation

* DNR Recreations Trails

* INDOT Safe Routes to School

* INDOT Safety

¢ INDOT Congestion Mitigation Air Quality (CMAQ)

e Federal Railroad Safety Infrastructure Improvement

¢ Transportation Investment Generating Economic Recover (TIGER)

e Fostering Advancements in Shipping and Transportation for the Long-term
Achievement of National Efficiencies (FASTLANE)

e Federal Lands Access Program (FLAP)

* Office of Community and Rural Affairs (OCRA)
¢ Community Foundations

¢ Rural Development Authority (RDA)

* NextLevel Trails

e State Water Infrastructure Fund (SWIF)

¢ Transportation and Stormwater Grants

e Various other programs
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Iy Subsidiary of GZA

RESUME

Education
B.S., 1994, Geology, Winona State
University

Licenses & Registrations
Professional Geologist:

2006, lllinois, #196.001170
2009, Nebraska, #G-0343
2016, Minnesota, #54194
Currently applying for PG via
reciprocity/comity in KS & WI

Areas of Specialization

e  Subsurface Soil and
Groundwater

e Investigation and Remediation

e CCDD Disposal Assessment

e  Environmental Site Assessments

e  Environmental Site
Investigations

e  Preliminary Environmental Site

e Investigations

e  Preliminary Site Investigations

e  Sustainability

Awards
_A0MNN KDOT
‘W\HE COUNTY DIVISION OF TRANSPORTATION

Kane County Department of
Transportation’s Consultant of
the Year for 2020 (GZA’s Oak
Brook office)

Known for excellence. Built on trust.

Jeremy J. Reynolds, P.G.

Associate Principal / Vice President

Summary of Experience

Mr. Reynolds is an Associate Principal at GZA and currently has over 28 years of experience
as an environmental consultant. Experience includes risk assessment, Phase | and I
environmental site assessments, subsurface investigation and remediation including
voluntary and consent order remediation sites involving chlorinated solvents, petro (LUST)
and agri-chemicals, RCRA, and CERCLA hazardous waste sites, solid and hazardous waste
management. In addition, Mr. Reynolds has transportation project experience related to
municipal, local highway, interstate, and railroad projects including special and hazardous
waste screening and extensive experience related to direction of soils to clean construction
and demolition debris (CCDD) facilities for numerous municipalities/cities; Preliminary
Environmental Site Assessments (PESA) and Preliminary Site Investigations (PSI). Currently
acting as Principal in charge of IDOT contracts to conduct Phase Il PSI projects.

Relevant Project Experience

SPECIAL WASTE AND SPOILS ASSESSMENT FOR CCDD DISPOSAL

e Principal in Charge of Phase Il contracts with IDOT (PTB 178-008 and 199-014), work order
requests from IDOT to perform PSls in District 1 and Phase I and [l IDOT contract (PTB207-
o5y4) for statewide regulated substance reviews.

e Principal in Charge of general environmental services contract with CDOT for spoils
management of various capital investment projects including green alleys, streets,
sidewalks; general QA services of Phase 3 construction documents for spoils
management; and development of SOPs for environmental issues in Phase 1 and 2

e Oversight of staff and QAQC of numerous PESA, PSI, and CCDD Assessments for multiple
prime consultants, municipalities, and contractors in Cook, Lake, DuPage, Kane, Will, and
McHenry Counties (2015-present) after 10 years conducting similar projects.

e Direction of soils to Clean Construction and Demolition Debris (CCDD) facilities for
multiple municipalities, contractors, and transportation projects via LPC-662 and LPC-663
Forms for Aurora, Northbrook, Glenview, Wilmette and others (2010- present).

e CCDD Assessment for lllinois State Toll Highway Authority Eden’s Extension and I-9o /
lllinois Route 23 Interchange (2018); Special Waste Assessment and CCDD Assessment for
portions of 1-88 and I-355 Toll Roads and -go corridor interchange improvements at
Elmhurst Road, Barrington Road, and IL-Route 25 (2017- present) and for stormwater
infrastructure for O’Hare Bypass within Franklin Park Industrial Park. Provided review and
comments for special waste reports (2012- present) and oversaw health and safety
coordination during drilling along I-294 for methane monitoring.

e Subsurface investigation, human health risk assessment, and environmental oversight
during construction for Bloomingdale Trail Project and associated Walsh Park (Site
Remediation Project-seeking NFR status), City of Chicago, IL (2012-2016).

e Special waste screening/PESAs and/or PSls on dozens of Phase | and Il Transportation
Projects for multiple prime consultants and/or municipalities and Divisions of
Transportation in Cook, DuPage, Kane, Lake, McHenry, and Will Counties (2006- present).

e Assist Vulcan Materials Company with permitting McCook Quarry to accept CCDD

material (2017).
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SANJEEV BANDI, PH.D., P.E.
Geotechnical Engineer

Dr. Bandi has more than 30 years of experience in geotechnical
engineering in a broad range of geotechnical analyses and designs,
subsurface exploration planning, routine and advanced soil testing,
preparation geotechnical reports including IDOT RGRs and SGRs in
accordance with AASHTO LRFD, IDOT, and lllinois Tollway guidelines
and specifications. Geotechnical experience included analysis and
design of shallow and deep foundations including drilled shafts,
caissons, piles for bridges and buildings, aggregate columns, rock-
socketed caissons; analysis and foundation design for retaining walls,
soil nailing, ground anchors, sign structures, culverts; forensic
investigations; geotechnical inspections and interpretation of field and
laboratory test data, troubleshooting; design of soil lime modification
and stabilization, field instrumentation and in situ infiltration testing.

Relevant Project Experience

VILLAGE OF BURR RIDGE: ELM STREET BOX CULVERT: COOK AND DUPAGE
COUNTIES:

For this Village of Burr Ridge project INTERRA performed Geotechnical
services. The scope of the project included subsurface soil exploration,
drilling, the preparation of a Structural Geotechnical Report (SGR), and
laboratory testing on the collected soil samples. Laboratory testing
consisted of grainsize analysis, Atterberg Limits, and unconfined
compressive strength tests.

Partial List of additional projects within the past 10 years:
= Local Agency-Allendale Road Bridge SGR, McHenry County, IL

( ||!-7 INTERRA

I Engineering * Inspection * Testing

EDUCATION

PH.D. IN CivIL
ENGINEERING(GEOTECH)
ILLINOIS INST. OF TECHNOLOGY

REGISTRATIONS
PROFESSIONAL ENGINEER
e |LLINOIS: 062.051187
o WISCONSIN: 29372

CERTIFICATIONS

e |IDOT GEOTECHNICAL S-33
o |DOT 5-DAY MiX AGGREGATE
o [IDOTHMAL I, III

e [IDOT PCCI, II, 11l

SPECIALIZED SKILLS

e GEOTECH. ANALYSIS & DESIGN
® ENV. SITE ASSESSMENTS

o CONSTRUCTION MANAGEMENT
e QA/QC

e TEACHING

o VARIOUS SOFTWARE APPLICATIONS

PROFESSIONAL INVOLVEMENT
e Member, USMCA STEM Board

e Member, IRTBA Sustainability

Council Board

YEARS OF EXPERIENCE 30

= Local Agency- Geneva Road Bridge over DuPage River, SGR, DuPage County, IL
= Local Agency-Arlington Heights Rd from Lake-Cook Rd. to Thompson Blvd., RGR, Lake County, IL

= Local Agency- Wade Street Bridge SGR, Highland Park, IL
= Local Agency- Ela Rd. & Long Grove Rd RGR., Lake County, IL

= Local Agency -Kings Road Between 111th & Rodeo Drive, RGR & SGR, Bolingbrook, IL

= |DOT PTB 196-017-IL 58 at Barrington Road, RGR

= |IDOT PTB 195-016 -Shoulder Improvements, US 41 at Mill Creek SGR, Lake County, IL

= |DOT PTB 196-016-WO 30,I-55 Frontage Road at Cass Ave RGR

= |IDOTPTB 195-016-WO 24, Box Culverts at IL 173 and IL 176, Lake County, IL, SGR
= |IDOTPTB 195-016-WO 23, Box Culvert at IL 60 over ditch SGR, Lake County, IL

LZ
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Sontocruz Lond )

\

o ® o /
Acquisiions 77/ .o

Providing Right-of-Way Acquisition services since 1992

Santacruz Land Acquisitions specializes in negotiating and acquiring parcels of land for right-of-way use by governmental
bodies in roadway construction and other public infrastructure projects. Founded in 1992, we have been helping our
clients acquire right-of-way on budget and in a timely manner to keep their projects on schedule. We have worked
extensively with the lllinois Department of Transportation (IDOT), the lllinois State Toll Highway Authority (ISTHA), Cook
County, Lake County, Will County and other local municipalities in facilitating property owners through the acquisition

STATEMENT OF QUALIFICATIONS

process with great success.

Santacruz Land Acquisitions has the versatility, experience and qualifications to deliver the land acquisition needs for

Representative Project Experience:

O’Hare Modernization Program, O’Hare Airport expansion for the City of Chicago — Right-of-Way Agent.
Completed the acquisition or referral for condemnation of over 300 parcels in a seven month period.
Coordinated the acquisition process with relocation agents assigned to provide relocation benefits to displaced
property owners under the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
as amended.

Washington Street in Lake County, Illinois, Lake County Division of Transportation — Right-of-way Agent.
Engaged to provide negotiation/acquisition and appraisal services for 135 parcels over a 2.5 mile corridor.
Project involved roadway widening and a grade separation of METRA rails from the roadway.

Grand Avenue Grade Separation, Grand Avenue Railroad Relocation Authority, Franklin Park, Illinois — Right-
of-way Agent. Provided negotiation services and facilitated acquisition of over eighty parcels of right-of-way
necessary to complete a rail-road grade separation along Grand Avenue in Franklin Park involving the Soo Line
Railroad, CP Rail Systems, Wisconsin Central and Indiana Harbor Belt Railroad.

1-294 (Tri-State) lllinois State Toll Highway Authority — Right-of-Way Agent. Engaged to provide a combination
of negotiation/acquisition and appraisal services for over one hundred parcels for the construction of an
interchange connecting two major interstates.

transportation projects.

>

>

Years of successful on-time delivery of right of way land acquisition services to various other agencies

Diverse set of real estate acquisition disciplines including backgrounds in law and civil engineering

Title review experience, including familiarity with all types of recorded documents affecting real estate and
knowledge on how to the clear title

Expertise with the Uniform Relocation Assistance and Real Property Act of 1970, as amended (Uniform Act),

lllinois Eminent Domain Act (735 ILCS 30), IDOT Land Acquisition Guidelines.

Familiarity with IDOT policies and procedures related to land acquisition and appraisals.

DLZ

222 Northfield Road - Suite 201 Northfield, IL 60093
Telephone: 847.251.5800 | Facsimile: 847.868.9620
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PROJECT EXPERIENCE

MARQUETTE HOSPITAL TRANSPORTATION IMPROVEMENTS

PROJECT - DESIGN SERVICES
MARQUETTE, MICHIGAN

CLIENT
City of Marquette, Michigan

300 West Baraga Avenue
Marquette, Michigan 49885
CONTACT

Mik Kilpela

906.225.8995
mkilpela@marguettemi.gov

Marquette’s major regional hospital. All of these services were performed to comply with MDOT requirements since the
project involved major work on US-41 and required an MDOT right-of-way permit.

The main work tasks performed by the DLZ team included traffic studies, alternatives analysis, preparation of an
Environmental Assessment (EA), topographic and hydraulic survey, geotechnical engineering, utility relocation and
design, roadway design for three roundabouts, traffic signal design, drainage design, complex hydraulic analysis,
structural design, lighting design, design of non-motorized facilities, and construction cost estimates. In addition,
DLZ work included preparation of front-end documents and specifications, preparation of property descriptions/plat,
extensive public and stakeholder coordination/outreach, coordination with MDOT/FHWA regarding break in limited
access ROW, environmental permits, MDOT ROW permit, MOT design, and preparation of TMP and mobility analysis.

Studies and design for this project were completed under an extremely aggressive timeline so that transportation
facilities would be constructed in time for the opening of the new hospital.

US 23/M 13 REHABILITATION AND ROUNDABOUT

CONSTRUCTION
STANDISH, MICHIGAN

CLIENT
Michigan Department of
Transportation

Design services for the rehabilitation of the US-23 Connector between I-75 and
M-13, and reconstruction of the US-23/M-13 interchange with a roundabout.
Project included removal of the existing bridge and ramps at the interchange
and redistribution of excess embankment. The project was designed in

2700 Port Lansing Road conjunction with a rehabilitation project along US-23 to the north and 19
Lansing, Michigan 48906 bridge rehabilitations. All of the work was included in one bid package.
CONTACT The roundabout was optimized for location and designed a top a portion
Don Matula of the existing bridge embankment. This provided optimal visibility for the
989.233.5511 new intersection configuration. The project included a drainage analysis of

the US-23 Connector area. The reconfigured intersection was designed to
maintain existing drainage patterns that have been in place for 50 years. A
mobility analysis was performed that confirmed that the US-23 Connector
rehabilitation work could be performed by closing one bound of the freeway at
a time while detouring one direction of traffic. This allowed the workzone to
operate separate from traffic increasing worker safety.

matulad@michigan.gov
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SILHAVY ROAD AND LAPORTE AVENUE ROUNDABOUT DESIGN
VALPARAISO, INDIANA - ,

CLIENT
City of Valparaiso, Indiana

166 Lincolnway
Valparaiso, Indiana 46383
CONTACT

Michael Jabo

219.462.1161
mjabo@valpo.us

DLZ was hired by the City of Valparaiso to provide design for the construction of a roundabout at the existing signalized
intersection of Silhavy Road and LaPorte Avenue in Valparaiso, Indiana.

This intersection was one of the busiest in the City, with approximately 33,000 vehicles per day, and ranked 3rd on the
City’s list of the highest number of crashes. Project development began with a roundabout feasibility study, including
traffic forecasting and operational analyses, to determine roundabout lane requirements for the horizon year, and
continued into the design and development of construction documents.

The roundabout has two circulating lanes and dual-lane entry and exits on all four approaches. Additionally, a right turn
by-pass lane was included in the west approach to accommodate the projected traffic volumes. A multi-use path was
designed through the project to perpetuate existing and provide for future non-motorized facility connection.

Other key design elements to this project include drainage design, sanitary sewer relocation, utility relocations, lighting,
overhead lane use signs, right-of-way, a retaining wall, and maintenance of traffic.

116TH AND HAZEL DELL ROUNDABOUT DESIGN
CARMEL, INDIANA | - e A

CLIENT
City of Carmel, Indiana

One Civic Square
Carmel, Indiana 46032
CONTACT

Jeremy Kashman
317.571.2441
jkashman@carmel.in.gov

DLZ provided design to construct a modern roundabout at the existing signalized intersection of 116th Street and Hazel
Dell Parkway in Carmel, Indiana.

This project involved traffic forecasting and operational analyses to determine roundabout lane requirements for the
Horizon year. Approach work extends approximately 800 feet along north, south and east legs and approximately 700
feet along the west leg. The roundabout was designed to accommodate a three lane entry on southbound approach
(Hazel Dell Parkway), two lane entry with dual right-turn bypass lanes for northbound approach (Hazel Dell Parkway),
two lane entry for eastbound approach (116th Street) and two lane entry with dual right-turn bypass lanes for
westbound approach (116th Street).

Other key design elements to this project include drainage design, overhead utility relocations, landscaping, lighting,
overhead lane use signs, right-of-way, multi-use trails, bike lanes, retaining walls and maintenance of traffic.

This project was funded through Federal Congestion Mitigation and Air Quality (CMAQ).
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M 343 AND G AVENUE ROUNDABOUT STUDY AND DESIGN
KALAMAZOO COUNTY, MICHIGAN

CLIENT
Michigan Department of
Transportation

2700 Port Lansing Road
Lansing, Michigan 48906
CONTACT

Pete Pfeiffer
269.375.8900
pfeifferp@michigan.gov

DLZ studied, designed, and prepared plans for a multi-lane roundabout for the Michigan Department of Transportation
(MDOT) at the M-343 and G Avenue Intersection in Comstock and Richland Townships in Kalamazoo County just
northeast of the City of Kalamazoo. Also included in the project was the realignment of the M-343 and 28th Street
intersection.

As a part of the initial study, DLZ prepared a preliminary design and report for several roundabout concepts at the M-343
and G Avenue intersection. Safety, traffic improvements, right-of-way (ROW) impacts, and construction cost were all
considerations in the initial study. The purpose of the study was to determine the feasibility of a roundabout at this
intersection.

After the roundabout was determined to be feasible the project moved into the design phase. During the design phase
of the project, DLZ fine-tuned the roundabout design and developed plans, estimates, and contract documents. In
addition to the roundabout design, the project also included ROW plans, drainage design, MS4 mitigation (infiltration
ditches/ponds), multi-stage maintenance of traffic, extensive utility coordination, driveway design, multi-use path design,
Americans with Disabilities Act (ADA) ramps, permanent pavement markings and signing, street lighting, and watermain
relocations.

143RD STREET TRAFFIC SIGNAL INTERCONNECT (WOLF ROAD
TO US ROUTE 45) PHASE Ill SERVICES

CLIENT
ORLAND PARK, ILLINOIS Village of Orland Park
DLZ was retained by the Village of Orland Park for construction engineering 14700 Ravinia Avenue
for this traffic signal interconnect project on 143rd Street from Wolf Road to Orland Park. Illinois 60462

US Route 45. The work consists of the installation of a wireless interconnect
system, ground mounted metered service installations, upgrading controllers, CONTACT

installation of fiber optic transceivers, upgrading UPS and pedestrian signals. Sean Marquez
smarquez@orlandpark.org

708.403.6171
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US 20 AT WEST UNION RD/CORAL RD & MARENGO-BECK RD,

PHASE IIl SERVICES (PTB 192-02)
MCHENRY COUNTY, ILLINOIS

CLIENT DLZ provided construction inspection services for the US Route 20 at West
[llinois Department of Union Road/Coral Road Intersection Improvement and also at the US Route 20/
Transportation, District 1 Marengo-Beck Road Roundabout improvement. The improvement included the
201 West Center Court construction of a roundabout at the US Route 20 at Marengo Road, Beck Road

and South Union Road intersection utilizing staged construction. Work includes

Schaumburg, Illinois 60196 S
pavement widening to accommodate new turn lanes along US Route 20 at

CONTACT Coral Road and West Union Road, replacement of a culvert with three precast
Christopher Haydel concrete box culverts flanked by two new MSE retaining walls, extension of a

Christopher.Haydel@illinois.gov  culvert to accommodate the widened shoulder on US Route 20, lighting, new
224.357.6274 curb and gutter, resurfacing, and sidewalk and drainage work.
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PROPOSAL SUMMARY SHEET
RFQ #23-049

153rd Street and Ravinia Avenue Roundabout,
Phase Il Design Engineering

IN WITNESS WHEREOF, the parties hereto have executed this proposal as of date shown below.

Organization Name: _ DLZ lllinois, Inc

Street Address: 8430 W Bryn Mawr Avenue, Suite 100

City, State, Zip:__ Chicago, Illinois 60631

Contact Name: Gregory Brumm

Phone:  773.864.4850 Fax: 773.283.2602

E-Mail address:  gbrumm@dlz.com

z— DLAA/VW\_,
Signature of Authorized Signee: MWX

Title: President

Date: October 6, 2023

ACCEPTANCE: This proposal is valid for ninety (90) calendar days from the date of submittal.
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€83 ORLAND PARK
CERTIFICATE OF COMPLIANCE

The undersigned Gregory Brumm , as President
(Enter Name of Person Making Certification) (Enter Title of Person Making Certification)

and on behalf of DLZ lllinois, Inc , certifies that:

(Enter Name of Business Organization)

1) BUSINESS ORGANIZATION:

The Proposer is authorized to do business in lllinois: Yes[X] No[ ]

Federal Employer I.D.#: 31-1683105

(or Social Security # if a sole proprietor or individual)

The form of business organization of the Proposer is (check one):

___Sole Proprietor
___Independent Contractor (Individual)
____Partnership

LLC
“X_ Corporation lllinois February 1, 2000

(State of Incorporation) (Date of Incorporation)

2) STATUS OF OWNERSHIP

lllinois Public Act 102-0265, approved August 2021, requires the Village of Orland Park to collect “Status
of Ownership” information. This information is collected for reporting purposes only. Please check the
following that applies to the ownership of your business and include any certifications for the categories
checked with the proposal. Business ownership categories are as defined in the Business Enterprise for
Minorities, Women, and Persons with Disabilities Act, 30 ILCS 575/0.01 ef seq.

Minority-Owned [ ] Small Business [ ] (SBA standards)
Women-Owned [ ] Prefer not to disclose [ ]
Veteran-Owned [ ] Not Applicable [X]

Disabled-Owned [ ]
How are you certifying?  Certificates Attached [ |  Self-Certifying [ |

STATUS OF OWNERSHIP FOR SUBCONTRACTORS

This information is collected for reporting purposes only. Please check the following that applies to the
ownership of subcontractors.

Minority-Owned [ ] Small Business [ ] (SBA standards)
Women-Owned [ ] Prefer not to disclose [ ]
Veteran-Owned [ ] Not Applicable [X]

Disabled-Owned [ ]
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3)

4)

ELIGIBILITY TO ENTER INTO PUBLIC CONTRACTS: Yes[X] No [ ]

The Proposer is eligible to enter into public contracts, and is not barred from contracting with
any unit of state or local government as a result of a violation of either Section 33E-3, or 33E-
4 of the lllinois Criminal Code, or of any similar offense of "Bid-rigging" or "Bid-rotating" of any
state or of the United States.

SEXUAL HARASSMENT POLICY: Yes[X] No [ ]

Please be advised that Public Act 87-1257, effective July 1, 1993, 775 ILCS 5/2-105 (A) has
been amended to provide that every party to a public contract must have a written sexual
harassment policy in place in full compliance with 775 ILCS 5/2-105 (A) (4) and includes, at @
minimum, the following information: (l) the illegality of sexual harassment; (ll) the definition of
sexual harassment under State law; (Ill) a description of sexual harassment, utilizing examples;
(IV) the vendor's internal complaint process including penalties; (V) the legal recourse,
investigative and complaint process available through the Department of Human Rights (the
“Department”) and the Human Rights Commission (the “Commission”); (VI) directions on how
to contact the Department and Commission; and (VIl) protection against retaliation as provided
by Section 6-101 of the Act. (lllinois Human Rights Act). (emphasis added). Pursuant to 775
ILCS 5/1-103 (M) (2002), a “public contract" includes “...every contract to which the State, any
of its political subdivisions or any municipal corporation is a party."
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5) EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE: Yes[X] No [ ]

During the performance of this Project, Proposer agrees to comply with the “lllinois Human
Rights Act”, 775 ILCS Title 5 and the Rules and Regulations of the lllinois Department of Human
Rights published at 44 lllinois Administrative Code Section 750, et seq. The

Proposer shall: (I) not discriminate against any employee or applicant for employment because
of race, color, religion, sex, marital status, national origin or ancestry, age, or physical or
mental handicap unrelated to ability, or an unfavorable discharge from military service; (ll)
examine all job classifications to determine if minority persons or women are underutilized and
will take appropriate affirmative action to rectify any such underutilization; (lll) ensure all
solicitations or advertisements for employees placed by it or on its behalf, it will state that all
applicants will be afforded equal opportunity without discrimination because of race, color,
religion, sex, marital status, national origin or ancestry, age, or physical or mental handicap
unrelated to ability, or an unfavorable discharge from military service; (IV) send to each labor
organization or representative of workers with which it has or is bound by a collective
bargaining or other agreement or understanding, a notice advising such labor organization or
representative of the Vendor's obligations under the lllinois Human Rights Act and Department’s
Rules and Regulations for Public Contract; (V) submit reports as required by the Department’s
Rules and Regulations for Public Contracts, furnish all relevant information as may from time
to time be requested by the Department or the contracting agency, and in all respects comply
with the lllinois Human Rights Act and Department’s Rules and Regulations for Public Contracts;
(VI) permit access to all relevant books, records, accounts and work sites by personnel of the
contracting agency and Department for purposes of investigation to ascertain compliance with
the lllinois Human Rights Act and Department’s Rules and Regulations for Public Contracts; and
(VHl) include verbatim or by reference the provisions of this Equal Employment Opportunity
Clause in every subcontract it awards under which any portion of this Agreement obligations
are undertaken or assumed, so that such provisions will be binding upon such subcontractor.
In the same manner as the other provisions of this Agreement, the Proposer will be liable for
compliance with applicable provisions of this clause by such subcontractors; and further it will
promptly notify the contracting agency and the Department in the event any subcontractor fails
or refuses to comply therewith. In addition, the Proposer will not utilize any subcontractor
declared by the lllinois Human Rights Department to be ineligible for contracts or subcontracts
with the State of lllinois or any of its political subdivisions or municipal corporations.
Subcontract” means any agreement, arrangement or understanding, written or otherwise,
between the Proposer and any person under which any portion of the Proposer’s obligations
under one or more public contracts is performed, undertaken or assumed; the term
“subcontract”, however, shall not include any agreement, arrangement or understanding in
which the parties stand in the relationship of an employer and an employee, or between a
Proposer or other organization and its customers. In the event of the Proposer’s noncompliance
with any provision of this Equal Employment Opportunity Clause, the lllinois Human Right Act,
or the Rules and Regulations for Public Contracts of the Department of Human Rights the
Proposer may be declared non-responsible and therefore ineligible for future contracts or
subcontracts with the State of lllinois or any of its political subdivisions or municipal
corporations, and this agreement may be canceled or avoided in whole or in part, and such
other sanctions or penalties may be imposed or remedies involved as provided by statute or
regulation.
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6)

7)

TAX CERTIFICATION: Yes[X] No [ ]

Contractor is current in the payment of any tax administered by the lllinois Department of
Revenue, or if it is: (a) it is contesting its liability for the tax or the amount of tax in accordance
with procedures established by the appropriate Revenue Act; or (b) it has entered into an
agreement with the Department of Revenue for payment of all taxes due and is currently in
compliance with that agreement.

AUTHORIZATION & SIGNATURE:

| certify that | am authorized to execute this Certificate of Compliance on behalf of the
Contractor set forth on the Proposal, that | have personal knowledge of all the information set
forth herein and that all statements, representations, that the Proposal is genuine and not
collusive, and information provided in or with this Certificate are true and accurate. The
undersigned, having become familiar with the Project specified, proposes to provide and furnish
all of the labor, materials, necessary tools, expendable equipment and all utility and
transportation services necessary to perform and complete in a workmanlike manner all of the
work required for the Project.

ACKNOWLEDGED AND AGREED TO:

a1 Do

Signature of Authorized Officer

Gregory Brumm
Name of Authorized Officer

President
Title

October 6, 2023
Date

RFQ #23-049 5



REFERENCES

Provide three (3) references for which your organization has performed similar work.

Bidder’'s Name:

1.

DLZ lllinais, Inc.

ORGANIZATION

ADDRESS

PHONE NUMBER

CONTACT PERSON

YEAR OF PROJECT

ORGANIZATION

ADDRESS

PHONE NUMBER

CONTACT PERSON

YEAR OF PROJECT

. ORGANIZATION

ADDRESS

PHONE NUMBER

CONTACT PERSON

YEAR OF PROJECT

RFQ #23-049

(Enter Name of Business Organization)

City of Valparaiso, Indiana

166 Lincolnway, Valparaiso, Indiana 46383

219.462.1161

Michael Jabo

2019

City of Carmel, Indiana

One Civic Square, Carmel, Indiana 46032

317.571.2441

Jeremy Kashman

2017

City of Marquette, Michigan

300 West Baraga Avenue, Marguette, Ml 49855

906.225.8995

Mik Kilpela

2017
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£ ORLAND PARK

INSURANCE REQUIREMENTS

Please provide a policy Specimen Certificate of Insurance showing current coverage’s along with this form

WORKERS’ COMPENSATION & EMPLOYER LIABILITY
Full Statutory Limits - Employers Liability
$500,000 - Each Accident  $500,000 — Each Employee
$500,000 - Policy Limit
Waiver of Subrogation in favor of the Village of Orland Park

AUTOMOBILE LIABILITY (ISO Form CA 0001)
$1,000,000 — Combined Single Limit Per Occurrence
Bodily Injury & Property Damage

GENERAL LIABILITY (Occurrence basis) (ISO Form CG 0001)
$1,000,000 — Combined Single Limit Per Occurrence
Bodily Injury & Property Damage
$2,000,000 - General Aggregate Limit
$1,000,000 - Personal & Advertising Injury
$2,000,000 — Products/Completed Operations Aggregate
Additional Insured Endorsements: (not applicable for Goods Only)
ISO CG 20 10 or CG 20 26
and

CG 20 01 Primary & Non-Contributory

Blanket Waiver of Subrogation in favor of the Village of Orland Park

CG 20 37 Additional Insured — Completed Operations (provide if box is checked)

In addition to the above, please provide the following coverage, if box is checked.

/ LIABILITY UMBRELLA (Follow Form Policy)
/ $1,000,000 - Each Occurrence $1,000,000 — Aggregate

$2,000,000 - Each Occurrence $2,000,000 — Aggregate

Other:
EXCESS MUST COVER: General Liability, Automobile Liability, Employers’ Liability

v/ |PROFESSIONAL LIABILITY
$1,000,000 Limit — Claims Made Form, Indicate Retroactive Date

/ $2,000,000 Limit — Claims Made Form, Indicate Retroactive Date

Other:
Deductible not-to-exceed $50,000 without prior written approval

BUILDERS RISK

Completed Property Full Replacement Cost Limits — Structures under construction

ENVIRONMENTAL IMPAIRMENT/POLLUTION LIABILITY
$1,000,000 Limit for bodily injury, property damage and remediation costs
resulting from a pollution incident at, on or mitigating beyond the job site

CYBER LIABILITY
$1,000,000 Limit per Data Breach for liability, notification, response,
credit monitoring service costs, and software/property damage

Any insurance policies providing the coverages required of the Consultant, excluding Professional Liability,
shall be specifically endorsed to identify “The Village of Orland Park, and their respective officers, trustees,
directors, officials, employees, volunteers and agents as Additional Insureds on a primary/non-contributory
basis with respect to all claims arising out of operations by or on behalf of the named insured.” The required
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Additional Insured coverage shall be provided on the Insurance Service Office (ISO) CG 20 10 or CG 20 26
endorsements or an endorsement at least as broad as the above noted endorsements as determined by the
Village of Orland Park. Any Village of Orland Park insurance coverage shall be deemed to be on an excess
or contingent basis as confirmed by the required (ISO) CG 20 01 Additional Insured Primary & Non-
Contributory Endorsement. The policies shall also contain a Waiver of Subrogation in favor of the Additionall
Insureds in regard to General Liability and Workers’ Compensation coverage. The certificate of insurance
shall also state this information on its face. Any insurance company providing coverage must hold an A-, VI
rating according to Best’s Key Rating Guide. Each insurance policy required shall have the Village of Orland
Park expressly endorsed onto the policy as a Cancellation Notice Recipient. Should any of the policies be
cancelled before the expiration date thereof, notice will be delivered in accordance with the policy provisions.
Permitting the contractor, or any subcontractor, to proceed with any work prior to our receipt of the foregoing
certificate and endorsements shall not be a waiver of the contractor’s obligation to provide all the above
insurance.

Consultant agrees that prior to any commencement of work to furnish evidence of Insurance coverage
providing for at minimum the coverages, endorsements and limits described above directly to the Village of
Orland Park, 14700 S. Ravinia Avenue, Orland Park, IL 60462. Failure to provide this evidence in the time
frame specified and prior to beginning of work may result in the termination of the Village's relationship with
the contractor.

ACCEPTED & AGREED THIS 6th DAY OF October ,2023

éignqture - Authorized to execute agreements for:
Gregory Brumm - President DLZ lllinois, Inc

Printed Name & Title Name of Company

9/9/22



Client#: 237808

ACORD.

DLZCOR

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
6/16/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

PRODUCER

Edgewood Partners Ins. Center
3780 Mansell Rd. Suite 370
Alpharetta, GA 30022

CONTACT Sharon Brubaker

PHONE - : 770.756.6599

FAX
(AIC, No):

E-MAIL
ADDRESS:

greylingcerts@greyling.com

INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : National Union Fire Ins Co of Pittsburg 19445
INSURED o INSURER B : Everest National Insurance Company 10120
DLZ lllinois Inc. INSURER C : Continental Casualty Company 20443
8430 W Bryn Mawr Avenue; Suite 100
. INSURER D :
Chicago, IL 60631
INSURERE :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 23-24 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR

ADDL SUBR

POLICY EFF

POLICY EXP

LTR TYPE OF INSURANCE INSR |WVD POLICY NUMBER (MM/DD/YYYY) |(MM/DD/YYYY) LIMITS
A | X| COMMERCIAL GENERAL LIABILITY GL5268221 04/01/2023|04/01/2024 EACH OCCURRENCE $2,000,000
CLAIMS-MADE \_X/ OCCUR PRMAREd 3 eairence) | $500,000
| MED EXP (Any one person) $25,000
L PERSONAL & ADV INJURY | $2,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $4,000,000
|| PoLicy @ J"Sé’f E LOC PRODUCTS - COMP/OP AGG | $4,000,000
OTHER: $
A | AUTOMOBILE LIABILITY CA4489714 04/01/2023 | 04/01/2024 &' oony o= "™ 152,000,000
X| aNY AUTO BODILY INJURY (Per person) | $
: QUNED NLY SOHEDULED BODILY INJURY (Per accident) | $
| X AR5 ony | X | AToR oLy (Por acadent MACE $
$
B | |UMBRELLALIAB | X | occur XC8EX00690231 04/01/2023 | 04/01/2024 EACH OCCURRENCE $5,000,000
X| EXCESS LIAB CLAIMS-MADE AGGREGATE $5,000,000
DED u RETENTION $ $
A | JORKERS COMPENSATION, o WC015893783 04/01/2023 04/01/2024 X SR | R
é@Ffl(F:’E'%F,\’AFEEAE%'Q/FE’%[BER/EXECUTIVEE NIA E.L. EACH ACCIDENT $1,000,000
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $1,000,000
Eé‘;%é?é?%ﬁ lé)ngeOrPERATIONS below E.L. DISEASE - PoLIcY LMIT | $1,000,000
C |Professional Liab AEH591928672 04/01/2023|04/01/2024 Per Claim $5,000,000
Includ Pollution Aggregate $5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

CERTIFICATE HOLDER

CANCELLATION

Sample Certificate

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF,

NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

LN Gge

ACORD 25 (2016/03) 1 of1
#S5666881/M5642144

© 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
CG 20 10 07 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR
ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Or : Location s Of Covered O erations

Information re uired to com lete this Schedule, f:ttpfshown above, will be shown in the Declarations.

A. Section Il - Who Is An Insured is' rn,naed to B. With respect to the insurance afforded to these
include as an additional insure,d 1be person(s) or additional insureds, the following additional exclu-
organization(s) shown in the {Sc gute, ,but only sions apply:

with respect to liability for "bodlly 1njury"i "property
damage" or "personal and ady r§sing injury"
caused, in whole or in part, by:

This insurance does not apply to "bodily injury" or
"property damage" occurring after:

_ 1. All work, including materials, parts or equip-

1. Your acts or omissions; or ment furnished in connection with such work,
2. The acts or omissions of those acting on your on the project (other than service, maintenance
behalf; or repairs) to be performed by or on behalf of

in the performance of your ongoing operations for the additional [nsured(s) at the location of the

the additional insured(s) at the location(s) desig- covered operations has been completed; or

nated above. 2. That portion of "your work" out of which the
injury or damage arises has been put to its in-
tended use by any person or organization oth-
er than another contractor or subcontractor
engaged in performing operations for a prin-
cipal as a part of the same project.

CG 20 10 07 04 © ISO Properties, Inc., 2004 Page 1 of 1
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
CG 20 26 07 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - DESIGNATED
PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Person 's) Or Organization(s)

\

Information re uired to com lete this Sct:_ieduIe“'—Lif-'no't-shown above, will be shown in the Declarations.

A
Section Il - Who Is An Insuref- risime p d to in-
clude as an additional insured the:per on(sfvr organ-
ization(s) shown in the Schedul- .ifuto9ly with re-
spect to liability for "bodily injury", "prpp(efty damage"
or "personal and advertising injury" caused, in whole
or in part, by your acts or omissions or the acts or
omissions of those acting on your behalf:

A. In the performance of your ongoing operations; or

B. In connection with your premises owned by or
rented to you.

CG 20 26 07 04 © ISO Properties, Inc., 2004 Page 1 of 1 O



SAMPLE

COMMERCIAL GENERAL LIABILITY
CG 20330413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS -AUTOMATIC STATUS WHEN
REQUIRED IN CONSTRUCTION AGREEMENT WITH YOU

COMMERCIAL GENERAL LIABILITY COVERAGE PART

. Section Il - Who Is An Insured is amended to
include as an additional insured any person or
organization for whom you are performing
operations when you and such person or
organization have agreed in writing in a contract or
agreement that such person or organization be
added as an additional insured on your policy. Such
person or organization is an additional insured only
with respect to liability for "bodily injury”, "property
damage" or "personal and advertising injury"
caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on
your behalf;

in the performance of your ongoing operations for
the additional insured.

However, the insurance afforded to such additional
insured:

1. Only applies to the extent permitted by law;
and

2. Will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

A person's or organization's status as an additional
insured under this endorsement ends when your
operations for that additional insured are
completed.

. With respect to the insurance afforded to these
additional insureds, the following additional
exclusions apply:

This insurance does not apply to:
1. "Bodily injury", “property damage" or
"personal and advertising injury" arising out
of the rendering of, or the failure to render,

This endorsement modifies insurance provided under the following:

any professional architectural, engineering
or surveying services, including:

a. The preparing, approving, or failing
to prepare or approve, maps, shop
drawings, opinions, reports,
surveys, field orders, change
orders or drawings and

specifications; or

b. Supervisory, inspection,
architectural or engineering
activities.

This exclusion applies even if the claims against any
insured allege negligence or other wrongdoing in
the supervision, hiring, employment, training or
monitoring of others by that insured, if the
"occurrence" which caused the "bodily injury" or
"property damage", or the offense which caused the
"personal and advertising injury”, involved the
rendering of or the failure to render any professional
architectural, engineering or surveying services.

2. "Bodily injury" or "property damage"

occurring after:

a. All work, including materials, parts
or equipment  furnished in
connection with such work, on the
project (other than  service,
maintenance or repairs) to be
performed by or on behalf of the
additional insured(s) at the location
of the covered operations has been
completed; or

b. That portion of "your work" out of
which the injury or damage arises
has been put to its intended use by
any person or organization other
than  another  contractor or
subcontractor engaged in

CG 20 33 04 13 © Insurance Services Office, Inc., 2012 Page 1 of 2



POLICY NUMBER:

COMMERCIAL GENERAL LIABILITY
CG 203707 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS- COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Or anizations :

Location And Description Of Completed Opera-
tions

Information re uired to com lete this Schedule, -ifn “6Cshown above, will be shown in the Declarations.

.
Section Il - Who Is An Insured--is amended to
include as an additional insured th --pe.ri n(s) or

organization(s) shown in the Sched!;tle; bul,only with
respect to liability for "bodily injury;!. e-r/"property
damage" caused, in whole or in part, by/"your work"
at the location designated and described in the
schedule of this endorsement performed for that
additional insured and included in the "products-
completed operations hazard"

CG 20 3707 04

© ISO Properties, Inc., 2004
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