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230 Woodlawn Avenue  I  Aurora, IL 60506   I  p: 630.897.4651  I  fehrgraham.com  

May 18, 2026 
 
Village of Orland Park 
Office of the Village Clerk 
14700 South Ravinia Avenue 
Orland Park, Illinois 60462 
 
 

RE:  Proposal – Lake Sedgewick Multiuse Path  
Phase I Preliminary Design Engineering #26-033 

 
  

Dear Selection Committee, 
 

The Village of Orland Park is advancing an exciting project that will improve connectivity and expand 
recreational access around one of the community’s valued natural amenities. Developing a multiuse 
path around Lake Sedgewick will require thoughtful planning, evaluation of feasible alternatives, 
and coordination around environmental features and adjacent property considerations. Fehr 
Graham is prepared to help the Village move this vision forward with a practical, community-
focused approach. 
 
Our team will work closely with the Village to evaluate route options and assess conditions near 
Marley Creek and surrounding wetlands to develop a preferred alignment that balances 
constructability, user experience and environmental sensitivity. We understand the challenges, 
including balancing the construction costs of boardwalk structures while minimizing wetland 
impacts to support project budget and permitting requirements, associated with this alignment. 
Projects like this require more than technical expertise – they require collaboration, communication 
and creative problem-solving to navigate challenges while maintaining progress.  
 
I, Mark Decker, will serve as Project Manager and lead a multidisciplinary team of surveyors, 
structural engineers, civil engineers, environmental scientists and landscape architects. Together, 
we bring experience designing multiuse paths, coordinating permitting and environmental 
considerations, and integrating trail improvements into park and open space systems that are 
functional, durable and aligned with community goals. 
 
Fehr Graham will help the Village of Orland Park create a meaningful new connection around Lake 
Sedgewick that residents can enjoy for years to come. 
 
Sincerely, 
 
 
 
Mark Decker, PLA, ASLA     Chris DeSilva, PE 
Landscape Architect Project Manager    Business Unit Leader  
mdecker@fehrgraham.com    cdesilva@fehrgraham.com  
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Multiuse bike path extensions help connect downtown riverwalk
D I X O N ,  I L L I N O I S
The City of Dixon hoped to revitalize its riverfront to make it more navigable for residents and tourists. To guide this vision, the 
Dixon Riverfront Commission developed a Riverfront Master Plan in 2002, outlining a multiyear, multiphase development of 
the downtown area along the Rock River. The plan prioritized enhancing pedestrian facilities and establishing multiuse paths. 
After securing a grant through the Illinois Transportation Enhancement Program (ITEP), the City hired Fehr Graham to design 
and execute Phase III of the Master Plan. This phase extended 1.5 miles of multiuse paths along the Rock River west of Peoria 
Avenue, then south along an abandoned, elevated railroad corridor to 7th Street. 

One significant challenge was contaminated and hazardous soils, which required remediation. Fehr Graham supported the 
City’s cleanup by applying for and managing federal and state grants from the Environmental Protection Agency (EPA) to 
ensure safety. The team secured permits for work within the floodplain and floodway, working closely with federal and state 
agencies. The design also preserved and enhanced historic stone arch railroad bridges, adding functionality and character. 

A defining feature of Phase III is the pedestrian bridge that links the riverfront path to the elevated, abandoned rail corridor. 
This 700-foot boardwalk structure, with an ascent of 40 feet, provides an Americans with Disabilities Act-accessible route 
while minimizing the impact on the former railroad embankment. The bridge was a cost-effective solution to address the 
challenging grade changes along the path. By improving connectivity to downtown amenities, the project sparked economic 
development. To support growth and additional phases of the Riverfront Master Plan, Fehr Graham prepared a comprehensive 
plan that incorporated Phase III improvements and envisioned the redevelopment of 14 acres along the riverfront with 
additional pedestrian paths and mixed-use commercial and residential spaces.

With design and permitting complete, Fehr Graham provided Phase III engineering services, overseeing construction and 
ensuring compliance with the Illinois Department of Transportation’s documentation standards. The project remained on 
schedule and was within 1% of the construction budget, delivering a valuable asset for Dixon. 

AT A GLANCE
	» Grant funding and administration. 
	» Shared use path improvements.
	» Environmental remediation.
	» Comprehensive planning.
	» Preliminary engineering I and II.
	» Structural engineering, TSLs and bridge 

plans.
	» Landscape architecture.
	» Lighting/photometrics design.
	» Phase III construction engineering. 

CLIENT CONTACT
Danny Langloss
City Manager
815.288.1485
danny.langloss@discoverdixon.org

PERIOD OF SERVICES
March 2017 to June 2024

CONTRACT VALUE
$501,850

CONSTRUCTION COST
$4.5 million

FUNDING
ITEP, Local

PROJECT TEAM
PROJECT MANAGER
Jason Stoll, PE

ENVIRONMENTAL LEAD
Ross Grimes, PG

LEAD STRUCTURAL ENGINEER
Dan Caceres, PE, SE

TRANSPORTATION PROJECT ENGINEER
Brock Sutton, PE
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Repurposing 24.5 miles of old rail line into a recreation path and 
connecting Urbana to Kickapoo State Park is no easy feat. It takes multiple 
partners and phases to complete a project like the Kickapoo Rail Trail in 
central Illinois. 

The trail, which is being built in several phases, started with a 7-mile 
section in Champaign County and a 3-mile section in Vermilion County 
completed in 2016 and 2017, respectively. 

One of the most challenging phases was the portion that converted a 
1,300-foot railroad bridge spanning the Middle Fork Vermilion River 
into a recreation path near the Vermilion County Fairgrounds. The 
trestle bridge had to be converted for pedestrian use by modifying it 
with a prefabricated transverse timber deck panel system and bicycle-
safe railings. Fehr Graham prepared the design specifications for the 
prefabricated system. 

In early 2019, Fehr Graham prepared plans and bid documents for the 
Illinois Department of Transportation (IDOT) to prepare for the August 
2019 IDOT letting to transform the rail bridge. Fehr Graham designed the 
improvements and facilitated the environmental clearances to ensure this 
portion of the project stayed on schedule.

Funding for the project came from several state and federal grants, 
including three Illinois Transportation Enhancement Program (ITEP) 
grants and from the Illinois Department of Natural Resources (IDNR) 
Recreational Trails Program. 

The trail is open from Urbana to St. Joseph, and a new section of trail 
is currently under construction in St. Jospeh. When all the phases are 
completed, the Kickapoo Rail Trail will run from Weaver Park in Urbana to 
Kickapoo State Park outside Danville.

Fehr Graham has been a project partner since the beginning of the 
project. During the initial planning effort, we completed Phase I 
engineering and environmental work to allow the acquisition of the old 
CSX rail line to begin. This involved coordinating with the communities 
along the route, landowners, CSX railroad, IDOT, Federal Highway 
Administration and IDNR.

In May 2022, the Illinois chapter of the American Public Works 
Association recognized the state’s top projects. The bridge phase of 
the Kickapoo Rail Trail project took the honor of the top transportation 
project in the less than $5 million category.

AT A GLANCE
	» Aided IDOT project development. 
	» Designed preliminary trail and bridge. 
	» Attended public meetings with 		

	 landowners and local agencies.
	» Obtained environmental clearances.
	» Completed topographic survey.
	» Construction plans and bid documents 	

	 preparation.
	» Obtained permits.

Rail-to-trail conversion connects Urbana to Kickapoo State Park
V E R M I L I O N  C O U N T Y  C O N S E R V AT I O N  D I S T R I C T ,  I L L I N O I S

CLIENT CONTACT
Jamie Pasquale
Executive Director
217.442.1691
jpasquale@vccd.org

PERIOD OF SERVICES
January 2019 to May 2019

CONTRACT VALUE
$90,000

CONSTRUCTION COST
$3,038,000

PROJECT TEAM
PROJECT MANAGER
Chad Osterbur, PE, PLS
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Stevens Creek Bikeway to enhance connectivity, creation 
D E C AT U R ,  I L L I N O I S
The Stevens Creek Bikeway follows a scenic stream through neighborhoods and woodlands, connecting two parks on the 
western side of Decatur, Illinois. When the Decatur Park District sought to develop Phase II of the bike path improvement 
project, they hired Fehr Graham to help. 

Fehr Graham is handling Phase I and Phase II engineering for a 1.25-mile regional multiuse trail along Stevens Creek. This will 
connect to the trails in the Decatur Park District system. Phase I, which involves preliminary design and updating a Project 
Development Report, is in progress and is pending Illinois Department of Transportation approval. 

During Phase II, Fehr Graham will develop and plan for bidding and construction of the Phase 2A segment of the Bikeway 
System. This segment will feature a 6,600-foot-long, 10-foot-wide asphalt trail, designed for nonvehicular, off-road use along 
Stevens Creek. This expansion aims to enhance connectivity and provide safe, alternative travel options for Decatur residents 
and visitors. 

Phase II is expected to be completed in October 2026. Once completed, the Stevens Creek Bikeway will create a safe, 
alternative travel route connecting the Village of Forsyth, Decatur and Rock Springs Conservation Area (RSCA), a 1,300-acre 
local gem featuring a nature preserve and environmental education museum. The completed trail will offer recreational and 
multimodal transportation opportunities, improving the quality of life in Decatur. 

AT A GLANCE
	» Boundary survey.
	» Entitlement. 
	» Geotechnical engineering.
	» Wetland delineation.
	» Preliminary design engineering. 
	» Project administration, meetings 

and state agency coordination. 

CLIENT CONTACT
Clay Gerhard
Executive Director
217.422.5911
cgerhard@decparks.com

PERIOD OF SERVICES
November 2022 to Present

CONTRACT VALUE
$322,131

CONSTRUCTION COST
$2.5 million (estimate)

PROJECT TEAM
PROJECT MANAGER
Mark Decker, PLA, ASLA

SENIOR PROJECT ENGINEER
Paul Ertmer, PE
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City of DeKalb officials hoped to extend and update its shared-use paths 
along Fairview Drive and Dresser Road and hired Fehr Graham to help 
make it happen.

Fehr Graham provided engineering services for the Hot Mix Asphalt 
path extension along Dresser Road, which was constructed in 2021. The 
connector path linked North Annie Glidden Road and the sidewalk at West 
Dresser Road near DeKalb High School. The 0.34-mile project created 
a safe and Americans with Disabilities Act (ADA)-accessible route for 
students and other pedestrians along Dresser Road.  

The Fairview Road Shared-Use Path, designed in two phases, extended the 
shared-use path from 7th Street to Macom Drive as part of the first phase, 
known as Segment A. In 2022, the path extension was continued as part 
of Segment B from Macom Drive east to the commercial driveway at 3M 
Distribution Center.

Because the second phase of this project uses Surface Transportation 
Program (STP) funds, plans for Segment B required Illinois Department of 
Transportation (IDOT) review and approval. We created and submitted a 
Project Development Report (PDR) after completing environmental studies 
and assessments for an Environmental Survey Request (ESR). 

IDOT is in the process of approving path extension designs. We also 
identified the need for additional right-of-way and prepared legal 
descriptions and other documents for land acquisition to move the 
project forward. We handled the bidding process and provided Phase III 
construction engineering on Segment A and provided those services for 
Segment B later.

The shared-use path on Dresser Road connects nearby neighborhoods 
with DeKalb High school, allowing and encouraging safe travel for students 
to walk or bike to school. It also helps keep pedestrians off the road and on 
a safer route.

Shared-use path extensions provide safety, accessibility
D E K A L B ,  I L L I N O I S

CLIENT CONTACT
Zachary Gill, City Engineer
815.748.2000
zachary.gill@cityofdekalb.com

PERIOD OF SERVICES
March 2021 to February 2023

CONTRACT VALUE 
$145,600

CONSTRUCTION COST
Dresser Road: $200,000
Fairview Segment A: $160,000
Fairview Segment B: $350,000 (estimate)

FUNDING
STP, Local

PROJECT TEAM
PRINCIPAL
Jason Stoll, PE 

TRANSPORTATION PROJECT ENGINEER
Brock Sutton, PE

RESIDENT ENGINEER
Royce Monk

AT A GLANCE
	» Phase I and II design engineering.
	» Phase III construction engineering. 
	» Construction staking/layout.
	» PDR. 
	» ESR. 
	» Land acquisition documents.
	» Right-of-way acquisition documents.
	» ADA accessible design.
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Getting from Savoy to the University of Illinois at Urbana-Champaign and 
back is not only easier but safer for pedestrians and bikers thanks to a new 
multiuse path along South First Street. 

With no paved shoulders or bicycle lanes, the 1-mile stretch along the west 
side of South First Street between Curtis Road and Windsor Road was unsafe 
for pedestrians and cyclists. 

Savoy and campus leaders were concerned someone would get hurt – or 
worse – so with Fehr Graham’s help, the Village secured a $1.2 million Illinois 
Transportation Enhancement Program (ITEP) grant to add a multiuse path 
along the stretch. The grant fully funded the project.
 
Fehr Graham designed a 10-foot-wide Americans with Disabilities Act-
accessible concrete path with safety in mind. Plans included lining the path 
with solar LED pedestrian scale lighting, essential because of the narrow 
road and lack of streetlights. Our team provided Illinois Department of 
Transportation Phase I, II and III services, including a Phase I Engineering 
Study required for funding.

We coordinated with the University of Illinois College of Agricultural, 
Consumer and Environmental Sciences because several agricultural research 
plots are adjacent to the path, making it convenient to provide entrance 
access points. We also worked with the College to create pedestrian lighting 
that would not inhibit plant growth. Our designers focused on lighting the 
path but limited extra spillover to agriculture plots. 

The multiuse path opened in October 2022, coinciding with the Champaign-
Urbana Mass Transit District bus route expansion and improvements to St. 
Mary’s Road. Pedestrians, bikers and the University of Illinois community now 
have an improved, accessible, and safe walking and biking pathway from the 
Village to – and from – campus. 

AT A GLANCE
	» Phase I, II and III engineering services.
	» Topographic survey.
	» Agency coordination.
	» Right-of-way and easement evaluation.
	» Hydraulic analysis.
	» Environmental Site Assessment.
	» Preliminary plans.
	» Cost estimates.
	» Federal coordination meeting.
	» Project Development Report.

Multiuse path eases commute, enhances safety for pedestrians, students
S AV O Y ,  I L L I N O I S

CLIENT CONTACT
Roland White
Public Works Director
217.359.5894
roland.white@savoy.illinois.gov

PERIOD OF SERVICES
February 2019 to October 2022

CONTRACT VALUE
$240,518

CONSTRUCTION COST
$1.2 million 

FUNDING
ITEP

PROJECT TEAM
PRINCIPAL
Matthew Johnson PE, SE

PROJECT MANAGER
Chad Osterbur PE, PLS

CONSTRUCTION OBSERVATION
Ryan Townsley

2023
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L A K E  S E D G E W I C K  M U L T I U S E  P A T H  

 
WE NEED TO ADD THREE OFFICES BELOW …. WE WILL 
ALSO HAVE TO ADD THOSE ADDRESSES TO OUR 

SHEET.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
  

Business Organization 

History 
 

Professional Staff Organization 

Fehr Graham was founded in 
September 1973 by professional 
engineers Allen Fehr and Joseph 
Graham. The firm was established 
by merging these two individuals’ 
practices established in 1965 and 
1962, respectively. Today, we 
proudly serve our valued clients 
from 12 office locations: Aurora, 
Champaign, East Peoria, Freeport, 
Rockford, Rochelle, and 
Springfield, Illinois; Cedar Rapids, 
Manchester and West Union, 
Iowa; and Monroe and 
Sheboygan, Wisconsin. 
 

Our staff of 260 is comprised of a 
wide range of experts, including 
professional engineers, landscape 
architects, professional geologists, 
environmental scientists, safety 
professionals, engineers-in- 
training, professional land 
surveyors, community planners 
and development specialists, 
engineering and environmental 
technicians, field inspectors, grant 
writers, and support technicians 
and assistants. Our staff has 
hands-on experience and 
applicable registrations and 
licenses in their areas of discipline. 
 

Fehr Graham is a Limited Liability 
Company led by Kyle Saunders. 
Trilon Group owns Fehr Graham. 
 

Office Locations 

ILLINOIS 
 
Aurora 
230 Woodlawn Avenue 
Aurora, IL 60506 
 
Champaign 
1610 Broadmoor Drive 
Champaign, IL 61821 
 
East Peoria 
140 East Washington Street 
East Peoria, IL 61611 
 
Freeport 
101 West Stephenson Street 
Freeport, IL 61032 
 
 
 
 
 
 
 

Rochelle 
515 Lincoln Highway 
Rochelle, IL 61068 
 
Rockford 
200 Prairie Street, Suite 208 
Rockford, IL 61107 
 
Springfield 
2160 South Sixth Street, Suite D-1 
Springfield, IL 62703 
 
  
 
 
 

IOWA 
 
Cedar Rapids 
200 5th Avenue SE, Suite 100 
Cedar Rapids, IA 52401 
 
Manchester 
221 East Main Street, Suite 301 
Manchester, IA 52057 
 
West Union 
128 South Vine Street 
West Union, IA 52175 
 
 

CONTACT 
Mark Decker, PLA, ASLA 
Landscape Architect Project Manager 
mdecker@fehrgraham.com 
 
230 Woodlawn Avenue  
Aurora, Illinois 60506  
630.897.4651 
fehrgraham.com 

 

WISCONSIN 
 
Monroe 
1107 16th Avenue 
Monroe, WI 53566 
 
Sheboygan 
909 North 8th Street, Suite 101 
Sheboygan, WI 53081 
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L A K E  S E D G E W I C K  M U L T I U S E  P A T H   

 
 

 
 

 

 

 

 

 

 

   
   

Project Team 
 
 
 
 
 
 

  
 

 

   

   

Grant Assistance Design Design 
 

 
 

BRIDGETTE STOCKS, MBA 
Senior Community 
Development Specialist 
Funding and Grants  

MARK DECKER, PLA, ASLA 
Project Manager/Client Contact 
Streetscape, Landscaping, and 
Pedestrian and Bike Facilities  

VAUGHN LEWIS, PE, PTOE, 
RSP1 
Project Engineer 
Civil Design and Plan and Profile 

 

Survey Structural Structural 

   

 

MARC SMITH 
Surveyor 
Surveying  

MO JAWAD, PE, SE 
Structural Engineer 
Structural Design  

COLTON JOHNSON 
Structural Project Engineer 
Boardwalk Design 

   

 Environmental Environmental 

  
 

MELISSA KUPCZYK 
Environmental Specialist 
Preliminary Environmental Site 
Assessment  

MATT DRABIK 
Project Manager 
Wetland Delineation 

 

 Geotech 
 

  
 

TESTING SERVICE CORPORATION 
Subcontractor 
Geotech 

 

 

8



 

L A K E  S E D G E W I C K  M U L T I U S E  P A T H  

Mark Decker, PLA, ASLA 
Project Manager/Landscape Architect 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

EDUCATION 
M.L.A. in Landscape Architecture 
University of Illinois at Urbana-Champaign, 2007 

B.A. in Biology 
Trinity Christian College, Palos Heights, Illinois, 
1999 

 
PROFESSIONAL LICENSES  
Professional Landscape Architect 
Illinois #157.001331, 2009 
Wisconsin #868-14, 2023 
Iowa #LA00864, 2025 

 
PROFESSIONAL ASSOCIATIONS 
American Society of Landscape Architects 
#1078767, 2005 

United States Green Building Council 

Sigma Lambda Alpha Honor Society 

 

  

 

 Mark Decker specializes in the planning and design of conservation and 
recreation spaces. He brings strengths in graphic communication and 3D 
modeling/rendering, grounded in a background in ecology, natural resources 
and art. His portfolio includes open space, parks, green infrastructure, 
streambank stabilization, streetscapes, trail corridors and public plazas, with a 
focus on resilient, environmentally responsible solutions. 
 

  
 

 FAIRVIEW PARK FITNESS AND CHALLENGE COURSE  
Decatur Park District | Decatur, Illinois 
Mark worked with staff to develop plans for a destination playground, bike skills course and adult 
fitness area. The playground features a fitness challenge course and interactive play areas themed 
around football.  
 
STONES LANDING PARK IMPROVEMENTS  
Village of Machesney Park, Illinois 
Mark prepared a concept development plan to expand a riverfront park along the Rock River. Using 
his plans, the Village was awarded grant funding from the Illinois Department of Natural Resources 
Open Space Lands Acquisition and Development (OSLAD) grant program to purchase properties 
within the proposed park. The proposed park includes an Americans with Disabilities Act-accessible 
fishing pier, open space restoration, an asphalt trail and a river overlook.  
 
GARFIELD PARK IMPROVEMENTS 
Decatur Park District | Decatur, Illinois 
Mark helped prepare plans to redevelop Garfield Park. He also led a community engagement effort 
to identify residents’ needs and concerns and developed a concept plan to address the 
community’s needs. Fehr Graham assisted the Park District with funding opportunities for park 
improvements. Based on Mark’s plans, the playground was awarded funding as a PlayOn! National 
Demonstration Playground because it met the criteria for fitness-based playground design. The park 
improvements were submitted for grant award consideration in the OSLAD program.  
 
NORTH CENTRAL DUPAGE REGIONAL TRAIL* 
Pratt’s Wayne Woods Forest Preserve | Bartlett, Illinois 
Mark managed design and construction of a 2.1-mile regional trail segment that involved 
transitioning sidewalks and on-street bike lanes to a limestone multipurpose trail. Mark worked with 
permitting agencies to identify a trail alignment to avoid impacts on critical habitat for the 
endangered Blanding’s turtle without adding costly boardwalks or bridges, resulting in significant 
cost savings. 
 
WEST BRANCH DUPAGE RIVER TRAIL* 
Forest Preserve District of DuPage County | Wheaton, Illinois 
Mark served as Project Manager for the development and construction of multiple segments of the 
West Branch DuPage River Trail, including a 3.2-mile segment through Timber Ridge Forest 
Preserve, downtown Winfield and West DuPage Woods Forest Preserve. He led Phase I planning for 
a complex segment between Warrenville and West Chicago. Mark also negotiated a property 
agreement with the local Wastewater Authority to enable river-adjacent trail construction. He 
addressed plant security/appearance (fencing) and converted underused areas into pollinator 
habitat. 
 
*Project completed with previous employer. 
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L A K E  S E D G E W I C K  M U L T I U S E  P A T H  

Bridgette L. Stocks 
Senior Community Development Specialist 

 
 
 
 
 
 
 
 
 

 
 
 
 
EDUCATION 
M.B.A. in Business Administration 
Clark College, 2007 

B.A. in Political Science 
Western Illinois University, 2004 

 

 

 Bridgette Stocks serves as the principal contact for all funding--related 
programs for clients. She works with municipalities to secure critical funding 
from many federal, state and local agencies for vital community projects 
such as infrastructure improvements, recreational developments, 
environmental assessment and redevelopment, and economic development. 
Bridgette has obtained more than $1 billion for Fehr Graham’s clients. 
 
Bridgette works with the Illinois Department of Natural Resources (DNR) 
grant programs to enhance communities’ capabilities to support and develop 
recreational opportunities for residents and visitors alike. Through her work 
with Illinois DNR programs, Bridgette helps clients recognize that 
recreational projects are vital for community health, economic growth and 
social cohesion, and that they encourage active lifestyles, foster community 
pride and promote environmental sustainability. 
 
Bridgette is an experienced professional with a unique combination of 
technical expertise, program administration, public administration and 
project management. She excels at managing multiple projects, meeting 
tight deadlines and streamlining work to achieve continual process 
improvement for clients. Bridgette is a resourceful, independent thinker with 
superb writing and creative problem-solving skills. 

  
 
 

 2025 ILLINOIS DNR RECREATIONAL TRAILS PROGRAM GRANT  
Goose Lake Park Trail | Roselle (Illinois) Park District 
 
2025 ILLINOIS DNR BIKE PATH GRANT  
Kemmerling Park Bike Path | Roselle (Illinois) Park District 
 
2024 ILLINOIS DNR RECREATIONAL TRAILS PROGRAM GRANT  
Jane Addams Trail Improvements | Freeport (Illinois) Park District 
 
2024 ILLINOIS DNR BIKE PATH GRANT  
Krape Park Bike Path | Freeport (Illinois) Park District 
 
2023 ILLINOIS DEPARTMENT OF TRANSPORTATION (IDOT)  
ILLINOIS TRANSPORTATION ENHANCEMENT PROGRAM GRANT  
Bridge Replacement | Decatur (Illinois) Park District 
 

2023 IDOT ILLINOIS TRANSPORTATION ENHANCEMENT PROGRAM GRANT  
Bike Path Construction | Oregon (Illinois) Park District 
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L A K E  S E D G E W I C K  M U L T I U S E  P A T H  

 

Vaughn R. Lewis, PE, PTOE, RSP1 
Senior Project Manager 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

EDUCATION 
B.S. in Civil Engineering with Emphasis in 
Transportation and Structural 
University of Illinois at Urbana-Champaign, 2004 

B.S. in Biology 
Northern Illinois University, 1998 

 

PROFESSIONAL LICENSES  
Professional Engineer 
Illinois #062-61904 
Wisconsin #40489-6 
Iowa #23978 

 
CERTIFICATIONS 
Professional Traffic Operations Engineer 
Illinois #3668 

Road Safety Professional, Level I 
Illinois #872  

US Department of Transportation, Federal Highway 
Administration, Roundabout Design 

 
PROFESSIONAL ASSOCIATIONS 
Institute of Transportation Engineers 

American Public Works Association  

 

 Vaughn Lewis’ diverse transportation engineering background includes 
experience in traffic impact and Intersection Design Studies, signal, water 
main, sanitary sewer and roadway designs, and stormwater management. 
His field work includes observing construction and erosion control 
inspections. Vaughn is also responsible for client coordination, scheduling, 
and cost and quality control. He works on several high-profile transportation 
projects, including design and permitting for municipal and private clients on 
state routes and subdivisions. 

  
 
 

 HIGHCREST ROAD MULTIUSE PATH DESIGN 
City of Rockford, Illinois 
Vaughn completed the Preliminary Engineering phase and advanced the project to the second 
phase while coordinating with the Illinois DOT to secure approval of the Project Development 
Report and shared-use path alignment and Americans with Disabilities Act (ADA)  grading plans. 
Vaughn also developed second-phase plans by finalizing roadway/path geometry and ADA 
grading and contributing to traffic signal plans, storm sewer design and water main design. 
 
SAFE STREETS AND ROADS COMPREHENSIVE SAFETY ACTION PLAN 
City of Freeport, Illinois 
Vaughn provided technical leadership in developing and reviewing safety countermeasures, 
traffic signal warrants and project documents. He coordinated with team members and external 
partners, guided design decisions and ensured quality through detailed reviews and markups. 
He also facilitated meetings and contributed technical expertise to advance project deliverables. 
 
DURAND ITEP DOWNTOWN SQUARE STREETSCAPE IMPROVEMENTS 
Village of Durand, Illinois 
Vaughn served as one of the design leads for the downtown streetscape improvement projects 
for the Village of Durand. He helped design ADA sidewalks for better access to businesses, 
storm sewer and a variety of other aesthetic improvements. This project was funded with Illinois 
Transportation Enhancement Program, so Project Development Reports (PDR) and Preliminary 
Environmental Site Assessments (PESA) were required to obtain Phase I design approval from 
IDOT and the Federal Highway Administration. 
 
RIVERFRONT MULTIUSE PATH DESIGN  
City of Rockford, Illinois 
 
BAXTER ROAD INTERSECTION DESIGN STUDY AND ROADWAY DESIGN  
Winnebago County Highway Department | Rockford, Illinois 
 
CHRISTINA DRIVE AND HIGGINS ROAD IMPROVEMENTS  
Village of East Dundee, Illinois 
 
MERCY WAY AND LYFORD ROAD DESIGN  
City of Rockford, Illinois 
 
SOUTH MAIN STREET RECONSTRUCTION  
City of Rochelle, Illinois 
 
HOPE ANDERSON SUBDIVISION ROUNDABOUT DESIGN  
Fred Rose | Waterloo, Iowa 
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L A K E  S E D G E W I C K  M U L T I U S E  P A T H  

Marc P. Smith 
Surveyor 

 
 
 
 
 
 
 
 
 
 
 
 
 

CERTIFICATIONS  
Hazardous Waste Site Operations and Emergency 
Response, 40-Hour Course, 2012 

Hazardous Waste Site Operations and Emergency 
Response, 8-Hour refresher, 2013-2023 

Level II Training by Raytheon Technologies, 2022 

Level III Training by United Technologies, 2021 

 Marc Smith specializes in land surveying, construction staking and 
transportation engineering. He works with municipalities, government 
agencies such as the Illinois Department of Transportation (IDOT) and private 
owners to deliver quality results. With experience in fieldwork and office 
management, Marc completes courthouse research, GPS mission planning, 
quality assurance monitoring, and data collection and reduction. He also 
creates drawings and property descriptions to support projects. 

  
 
 

 EMBASSY SUITES CONSTRUCTION STAKING  
Gorman & Company | Rockford, Illinois 
Marc played a key role in this project from the beginning, overseeing the interior scanning and 
surveying for design purposes. He completed boundary work to establish property lines and 
staked site improvements, including the detailed layout for all 13 floors.  
 
WASTEWATER TREATMENT PLANT IMPROVEMENT DESIGN 
City of Monroe, Wisconsin 
Marc used reality capture LIDAR scanning equipment to precisely map the property’s extent. He 
processed the point-cloud data to create a topographic survey for design purposes and 
developed a digital twin of the site to verify and validate data.  
 
AUBURN STREET ROAD DIET  
Crawford, Murphy, & Tilly | Rockford, Illinois 
 
SITE STAKING  
Rockford Public Library | Rockford, Illinois 
 
SURVEY FOR WEST STATE STREET CLINIC SITE DESIGN 
Crusader Community Health | Rockford, Illinois 
 
COLMAN YARDS STAKING SERVICES 
ENC Construction & Development | Rockford, Illinois 
 
AMERICAN LAND TITLE ASSOCIATION SURVEYS FOR ILLINOIS LOCATIONS 
Sullivan Foods | Rockford, Illinois 
 
PEORIA MILEPOST 17.9 BRIDGE SURVEY 
Canadian National Railway | Peoria, Illinois 
 
SUMMERDALE EARLY CHILDHOOD CENTER PARKING LOT SURVEY 
Northern Illinois Service Company | Rockford, Illinois 
 
WINNEBAGO LANDFILL SURVEY SERVICES 
Waste Connections | Rockford, Illinois 
 
ABC SUPPLY LEARNING CENTER DEVELOPMENT 
Corporate Contractors | Beloit, Wisconsin 
 
GREATER ROCKFORD AIRPORT RUNWAY TAXIWAY P PHASE I AND II CONSTRUCTION STAKING 
William Charles Construction | Rockford, Illinois 
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Muhanad S. Jawad, PE, SE 
Structural Engineer 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
EDUCATION 
B.S. in Civil Engineering 
University of Baghdad, Iraq, 1984 
 

PROFESSIONAL LICENSES  
Professional Engineer 
Illinois #062-066150 
Wisconsin #41836-6 
California #77672 

Structural Engineer 
Illinois #081-007829 

 

 Mo Jawad works on structural, transportation, land development, water and 
wastewater projects. His experience includes construction management, 
bridge inspection and project development, including permitting, plans, 
specifications and estimates. His duties include structural design, geometric 
layout and drafting, and hydraulic reports. 

  
 

 MINERAL POINT AND SOUTH JUNCTION ROADS MODIFIED CLOVERLEAF INTERCHANGE 
Wisconsin Department of Transportation | Madison, Wisconsin 
Mo was the Lead Structural Engineer responsible for preliminary and final design of a two-span 
precast, prestressed concrete urban bridge, multiuse path culvert, storm sewer culvert and two 
pedestrian/bicycle concrete spiral bridges. He performed a quality assurance and control review 
for 14 cantilever concrete retaining walls along the elevated alignment of Junction Road and the 
connecting road. 
 
DECATUR PARK DISTRICT TRAIL OVER STEVENS CREEK 
Decatur Park District | Macon County, Illinois 
Mo was the Lead Structural Engineer for a three-span 200-foot pedestrian bridge with solid stem 
piers. He managed structural design and prepared final plans. 
 
KICKAPOO PARK TRAIL – SEC 08-F3000-03-BT 
Vermilion County, Illinois 
 
DECATUR PARK BIKE TRAIL – SEC 22-P4000-00-BT 
Fairview Park | Macon County, Illinois  
 
CRYSTAL LAKE PARK SHARED USE PATH – SEC 17-P4003-00-BT 
Urbana Park District | Champaign County, Illinois 
 
PRAIRIE FIELDS SHARED USE PATH – SEC 23-00024-01-BT 
Village of Savoy, Illinois 
 
PRIVATE ROAD BRIDGES OVER PIPE CROSSINGS   
Orbia Polymer Solutions | Marshall County, Illinois 
 
PANTHER GROVE WIND PROJECT CULVERT END SECTIONS 
William Charles Construction | Woodford County, Illinois 
 
COUNTY HIGHWAY 18 BRIDGE REPLACEMENT OVER EMBARRAS RIVER 
Champaign County (Illinois) Highway Department 
 
RETAINING WALL DESIGN – ST. MARY’S ROAD – SEC  19-00313-00-RS 
City of Champaign, Illinois 
 
BRIDGE REPLACEMENT FOR TR 42A OVER UNNAMED STREAM – SEC 13-12151-00-BR 
Vermillion County (Illinois) Highway Department 
 
BRIDGE REPLACEMENT FOR TR40 OVER BNSF – SEC 12-11119-00-BR 
Henry County, Illinois 
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Colton Johnson 
Project Engineer 

 
 
 
 
 
 
 
 
 
 
 
 

 
EDUCATION 
B.S. in Civil Engineering, Structural Emphasis 
University of Wisconsin-Platteville, 2022 

 

PROFESSIONAL LICENSES 
Professional Engineer Intern 
Illinois #061-042071 
Iowa #01230 

Structural Engineering Intern 

Illinois #082000241 

 

ASSOCIATION 
American Society of Civil Engineers 

 
CERTIFICATIONS  
National Highway Institute, FHWA-NHI Safety 
Inspection of In-Service Bridges, 2023 

Iowa Department of Transportation -  
Bridge Team Leader 

 

 

 Colton Johnson provides multidisciplinary design services for commercial, 
industrial, and municipal engineering projects, tailoring each solution to meet 
client goals. He specializes in structural inspection and design for bridges, 
culverts, and retaining walls. Colton works closely with municipalities, the 
Illinois Department of Transportation (IDOT), and other state and federal 
agencies to ensure safe and reliable infrastructure for public use.  

  
 
 

 DIXON BIKE PATH EXTENSION DESIGN 
City of Dixon, Illinois 
Colton helped design a wood boardwalk structure that extended a shared use-path along the 
Rock River. The boardwalk design incorporated soldier pile walls to retain the grade at the ends 
of the structure. Colton designed the boardwalk support beams and coordinated with the 
contractor to ensure that the design was constructible.  
 
MAIN STREET PEDESTRIAN BRIDGE DESIGN 
Village of Roscoe, Illinois 
Colton helped prepare structural plans and details for the Main Street Pedestrian Bridge over 
South Kinnikinnick Creek. His responsibilities included designing the substructure and 
coordinating the pre-engineered superstructure style with the manufacturer. Colton coordinated 
with the design team to ensure that the new pedestrian bridge would not affect the Main Street 
vehicular bridge.  
 
STONE’S LANDING PARK IMPROVEMENTS  
Village of Machesney Park, Illinois 
Colton served as the Structural Design Lead for this riverfront park improvements project. The 
project included designing a new pile-supported concrete fishing pier and river overlook. Colton 
coordinated with the Landscape Architect to align structural performance with the project’s 
aesthetic vision.  
 
HANCOCK AVENUE BRIDGE REHABILITATION 
City of Freeport, Illinois 
Colton served as Project Design Lead to improve the Hancock Avenue Bridge. Following 
inspections by Colton and his team, the bridge was deemed suitable for rehabilitation. The 
project included bridge deck replacement, superstructure and substructure repairs, and 
roadway realignment. The path along the structure was widened to provide adequate Americans 
with Disabilities Act accessibility. Colton coordinated with IDOT to secure state funding and 
design approval.  
 
AUBURN HIGH SCHOOL CULVERT IMPROVEMENTS 
City of Rockford, Illinois 
Colton served as Project Design Lead for the rehabilitation of a cast-in-place box culvert under 
the Auburn High School football stadium parking lot entrance. He led the replacement of the 
damaged culvert to improve the transition between the roadway and parking lot. The project 
involved repairing deteriorated sections of the concrete path outside the stadium. He also 
directed the replacement of steel pipe culverts near the baseball field with pre-cast concrete 
pipes and cast-in-place end sections. 
 
JEFFERSON STREET BRIDGE PARAPET REHABILITATION 
Rockford Public Schools | Rockford, Illinois 
Colton served as the Project Design Lead for the rehabilitation of the Jefferson Street Bridge 
parapet wall along the pedestrian path. After the demolition of a nearby building created a gap in 
the parapet wall, Colton worked closely with the City to design and integrate a parapet section 
that maintained the bridge’s structural and aesthetic continuity.  
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Melissa Kupczyk 
Environmental Specialist 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

EDUCATION 
B.S. in Geology 
Northern Illinois University, 2014 

B.S. in Environmental Studies 
Northern Illinois University, 2014 

 
CERTIFICATIONS 
Occupational Safety and Health Administration 
(OSHA) 40-Hour HAZWOPER 

HAZWOPER Refresher 

HAZWOPER 8-Hour Supervisor 
 

TRAINING 
DOT General Awareness of Hazardous Materials 
 
BDE 2025 Regulated Substances, Construction 
Projects & Special Provisions Refresher Training 
Course 

 
PROFESSIONAL ASSOCIATIONS 
Illinois Association of Environmental Professionals 
 
Association of Subcontractors and Affiliates Chicago 
 
Underground Contractors Association –  
Emerging Leaders Program 

 Melissa Kupczyk brings specialized experience in Department of 
Transportation-regulated substance management, with a focus on 
compliance, reporting and environmental oversight. She ensures projects 
meet the Illinois Department of Transportation (IDOT) 669 Standard 
Specifications for Road and Bridge Construction.    
 
Melissa supports every phase of a project – from scope planning and field 
oversight to sample collection, data review and analysis, and final reporting. 
She takes pride in delivering thorough, accurate documentation that keeps 
projects moving and clients in compliance. 

  
 

 PRELIMINARY ENVIRONMENTAL SITE ASSESSMENTS (PESAs) AND PRELIMINARY SITE 
INVESTIGATIONS (PSIs)  
 PESA for proposed riverfront shared-use path | City of Rockford, Illinois 
 PESA for proposed Springfield Avenue roadway improvements | City of Urbana, Illinois 
 PESA for proposed shared-use path | Village of Pingree Grove, Illinois 
 PESA for Safe Routes to School project | Village of Westville, Illinois 
 PESA for shared-use path | Village of Savoy, Illinois 
 PESA for downtown redevelopment | City of Champaign, Illinois 
 PESA for shared-use path | Village of Tolono, Illinois 
 PESA for proposed Hancock Avenue improvements | City of Freeport, Illinois 
 PESA for proposed roadway improvements | Shabbona Township, Illinois 
 PSI for Main Street improvements | City of Jacksonville, Illinois 
 PSI for Sullivan Road improvements | City of Aurora, Illinois 
 PSI for proposed roadway improvements | City of Danville, Illinois 
 PSI for downtown redevelopment | City of Champaign, Illinois 
 PSI for proposed Reinking roundabout | Village of Pingree Grove, Illinois 
 
ENVIRONMENTAL SURVEY REQUESTS 

 Parkland Way improvements | City of Champaign, Illinois 
 Stevens Creek Bridge | Decatur Park District, Decatur Illinois 
 Proposed shared-use path | Village of Pingree Grove, Illinois 
 Proposed Neil Street roadway improvements | City of Champaign, Illinois 
 Proposed shared-use path | City of Dixon, Illinois 
 Proposed Mill Road roundabout | City of Byron, Illinois 
 
FIELD SUPPORT 
 Soil analysis for Clean Construction and Demolition Debris Disposal 
 Soil analysis for non-special waste disposal 
 Soil and groundwater analysis for site investigations 
 Regulated substances monitoring (IDOT/Illinois Tollway) 
 Regulated substances preconstruction plans (IDOT) 
 Regulated substances final construction reports (IDOT) 
 Earthwork construction plans (Illinois Tollway) 
 Earthwork final construction reports (Illinois Tollway) 
 Underground Storage Tank oversight 
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Matt Drabik 
Project Manager 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

EDUCATION 
B.S. in Natural Resources and 
Environmental Sciences 
University of Illinois at Urbana-Champaign, 2013 
 
M.S. in Entomology 
University of Illinois at Urbana-Champaign, 2021 

 
CERTIFICATIONS 
NAUI SCUBA Certified 

Society of Freshwater Science  
Illinois Department of Natural Resources Aquatic 
Boating Safety Certification 

Wetland Training Institute 
Basic Wetland Delineation 

ASTM Training on Phase I and Phase II 
Environmental Site Assessments for Commercial 
Real Estate 

Confined Space Entry for General Industry 
29 CFR 1910.146 

 

 

 Matt Drabik conducts wetland delineations across multiple  United States 
Army Corp of Engineers (USACE) Districts. He leads permit submittals and 
technical documentation  for construction projects. He excels in identifying 
flora and fauna. 
 
When not in the field, Matt uses Geographic Information Systems (GIS) to 
survey and map storm and sanitary sewers to help develop exhibits for 
document submittals. He also collects and analyzes stormwater data using 
ArcGIS for modeling and analysis.  

  
 

 WETLAND DELINEATIONS AND PERMITTING 
Matt has conducted wetland delineations for municipalities within the USACE Rock Island, 
Chicago and St. Paul districts. These included identifying native and invasive flora down to 
species-level taxonomy and hydrologic indicators of wetlands, and cataloging soil and substrate 
types in wetland and upland areas. 
 
WETLAND AND BUFFER SUBMITTALS FOR HILL AVENUE 
City of Glen Ellyn, Illinois  
Matt prepared wetland and buffer submittal packages for DuPage County following its 
stormwater ordinance. He prepared native planting lists and a maintenance and monitoring plan 
for three years following construction. 
 
AQUATIC PLANT MANAGEMENT AND IDENTIFICATION  
Matt identified aquatic plants and recommended treatment options for private lake owner 
associations throughout Illinois. He also performed copper sulfate treatments on small ponds. 
 
VARIOUS BIOLOGICAL SURVEYS 
Matt conducted biological surveys focusing on freshwater mussels, fish and macroinvertebrates. 
He identified species and used data to evaluate water quality across rivers, streams and lakes. 
 
REFERENCE ECOSYSTEM 
Village of Machesney Park, Illinois 
Matt compiled a reference ecosystem list for native wetland plantings using Winnebago County 
Forest Preserve Land Restoration Manuals, seed collection and bank data. 
 
WATER SYSTEMS ANALYSIS  
City of Elburn, Illinois 
Matt used ArcGIS to create maps for modeling and analyzing water systems throughout the City.  
 
 

 Indi  
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The proposed improvements will complete a con�nuous loop around Lake Sedgewick, crea�ng an 
approximately 2-mile mul�use trail that expands recrea�onal opportuni�es and strengthens connec�vity 
within the community. The design builds on trail segments to form a con�nuous loop, with the intent of 
keeping the trail close to the lake where condi�ons allow while working within environmental, property 
and constructability constraints. 

 
We have developed a concept alignment to guide discussion with the Village and stakeholders. As shown 
in the Concept Plan exhibit, the alignment follows the lake edge where feasible, shi�s to 159th Street 
where needed to work around property limits and development, and incorporates boardwalk structures 
as needed to cross wetland and floodplain areas with minimal impact. This concept provides a star�ng 
point for coordina�on and will be refined with input from the Village, regulatory agencies and the public 
to establish the preferred final alignment and trail design. 
 
Phase I engineering will follow a clear sequence focused on advancing environmental clearances while 
iden�fying a preferred alignment for the trail improvements. The work begins with a full site inventory, 
including topographic and boundary surveys, wetland delinea�ons, floodplain and Federal Emergency 
Management Agency (FEMA) map review and key project constraints. 
 

Technical Approach 

| Context Plan showing proposed trail loop. | 
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| FEMA FIRMete Panel of project site showing floodplain and floodway limits. | 
 
A key focus area is the segment near the residen�al property at 10300 W. 159th St. (PIN 27-16-300-013). 
Our team will coordinate with the property owner to evaluate alignment op�ons, including poten�al 
temporary access easements or permanent trail easements to complete the loop, that balance wetland 
impacts, property constraints and constructability. Por�ons of the concept alignment also include 
segments within the 159th Street (Illinois Route 6) right of way. These areas will require coordina�on 
with the Illinois Department of Transporta�on (IDOT) to confirm feasibility and obtain approval for trail 
improvements within their right of way. Our team will work with IDOT to review design requirements,  
access considera�ons and permi�ng needs associated with these segments to ensure the proposed 
alignment can be successfully implemented. 
 
Following field inves�ga�ons, we will refine and validate the alignment based on surveyed condi�ons 
and regulatory constraints. This step establishes project limits and supports advancement into 
environmental review and permi�ng. Because environmental review, including Environmental Survey 
Request (ESR) processing, is typically the longest dura�on component of Phase I approval, we will ini�ate 
these efforts early to maintain project momentum. 
 
Preliminary design, including civil and structural development of the trail and boardwalk system, will 
then advance. This includes plan and profile sheets, typical sec�ons, cross sec�ons and preliminary 
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boardwalk design, including pile type, spacing and construc�on methodology. The design will balance 
environmental sensi�vity, durability and constructability. 
 

 
| Concept boardwalk eleva�on. | 
 
Permi�ng and environmental coordina�on will proceed in parallel with design. This includes preparing 
and submi�ng ESR forms, exhibits and geospa�al data to ini�ate agency review and environmental 
clearances. As part of the environmental review process, our team will prepare a Preliminary 
Environmental Site Assessment (PESA) to document condi�ons, iden�fy poten�al environmental 
concerns and support IDOT clearance requirements. Our team will prepare wetland delinea�ons and 
jurisdic�onal determina�ons to submit as part of an Illinois Joint Permit Applica�on (JPA), coordinated 
with the Illinois Department of Natural Resources, U.S. Army Corps of Engineers and Illinois 
Environmental Protec�on Agency. The JPA will document condi�ons, an�cipated impacts and an 
alterna�ves analysis demonstra�ng avoidance and minimiza�on where prac�cable. Where impacts 
cannot be avoided, we will include mi�ga�on measures, such as wetland mi�ga�on and compensatory 
floodplain storage. 
 

 
| Preliminary boardwalk concept. | 
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Because wetland impacts are an�cipated, a mi�ga�on strategy will be required for IDOT Phase I design 
approval. The Village will need to evaluate its preference in mi�ga�on strategy between construc�ng 
mi�ga�on wetlands (on-site or off-site), which require long-term maintenance and monitoring to 
achieve performance standards or to purchase wetland mi�ga�on credits within the Des Plaines River 
watershed. Our team will support the Village’s preference to prepare preliminary mi�ga�on plans at a 
loca�on directed by Village staff or assist in coordina�ng wetland credits available for regulatory 
compliance. 
 
Public engagement will include coordina�on with the Village and stakeholders and a public open house 
to present the concept plan and gather community input. The project team will prepare exhibits and 
presenta�on materials, facilitate discussion and document feedback. This process is an important 
component of Phase I engineering, as documented public input is required to support the Project 
Development Report (PDR) and strengthens future grant applica�ons. We will evaluate input from 
stakeholders and the public and incorporate, as appropriate, to refine the alignment and design before 
advancing to final Phase I design. 
 
Phase I engineering will conclude with prepara�on of the PDR for IDOT design approval. Our team brings 
extensive experience delivering similar trail and transporta�on projects, including successful PDR 
prepara�on and agency coordina�on, ensuring a smooth and efficient path to approval. 
 
Grant Funding Assistance 
Our team will support the Village of Orland Park in iden�fying, preparing and submi�ng grant 
applica�ons to advance funding for the Lake Sedgewick Mul�use Path. In response to the Request for 
Proposals requirement for a minimum of three state and federal grant applica�ons, we will focus on 
programs that align with the project schedule, eligibility requirements and compe��veness for a 
mul�use trail project. 
 
The primary funding opportuni�es an�cipated during Phase I include the Illinois Transporta�on 
Enhancement Program (ITEP) and Surface Transporta�on Program (STP) funding, both administered 
through the state and regional agencies. Our team will help the Village assemble complete and 
compe��ve applica�on packages as these opportuni�es become available. 
 
ITEP is a federally funded program administered by the Illinois Department of Transporta�on that 
supports projects enhancing the transporta�on system through pedestrian and bicycle facili�es, 
including shared-use paths and trails. The program is highly compe��ve and places strong emphasis on 
projects that improve connec�vity, safety and access to community des�na�ons. Applica�ons typically 
require detailed project descrip�ons, cost es�mates, mapping, environmental status and demonstra�on 
of public benefit. The next an�cipated ITEP applica�on cycle is expected this October, so our team will 
posi�on the project to be compe��ve within that �me. 
 
The Recrea�onal Trails Program (RTP) is a federally funded program administered through the Illinois 
Department of Natural Resources that provides funding assistance for the development and 
improvement of recrea�onal trails and trail-related facili�es. Eligible projects include construc�on of 
new trails, boardwalk systems, trailhead improvements and rehabilita�on of exis�ng facili�es. RTP is 
par�cularly well suited for the Lake Sedgewick project because of its emphasis on expanding public 
recrea�onal access and improving trail connec�vity while minimizing environmental impacts. 
Applica�ons generally require a defined project scope, preliminary cost es�mates, mapping, 
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environmental documenta�on and demonstra�on of community benefit and public support. Based on 
current program schedules, the next an�cipated RTP grant cycle is expected in early 2027, and our team 
will monitor IDNR announcements and coordinate with the Village to prepare a compe��ve applica�on 
package. 
 
To meet the requirement for mul�ple grant submissions, our team can also evaluate addi�onal funding 
sources. The Open Space Lands Acquisi�on and Development program may be considered; however, 
based on typical scoring criteria, a standalone trail project may have limited compe��veness without 
addi�onal recrea�onal ameni�es. The Illinois Bicycle Path Grant Program is another poten�al funding 
source, but applica�ons are only accepted a�er comple�on of Phase II engineering, placing it outside the 
scope of this Phase I effort. 
 
Throughout the process, our team will work closely with the Village to align grant strategy with project 
development, ensuring that applica�ons are well-�med, responsive to program criteria and posi�oned 
to maximize funding poten�al. 
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The Lake Sedgewick Trail project presents unique design and permi�ng challenges with environmental 
constraints, adjacent property considera�ons, agency coordina�on and site access. We have extensive 
experience delivering trail and infrastructure projects in environmentally sensi�ve areas and are well-
posi�oned to proac�vely address these challenges through though�ul planning, coordina�on and design 
development. 
 
Site Hydrology and Wetland Crossings 
One of the primary project challenges is the site hydrology and the presence of wetlands throughout the 
corridor. These areas will require careful evalua�on during environmental studies and preliminary 
engineering to determine the most prac�cal and environmentally responsible trail alignment. 

 
We an�cipate that por�ons of the trail may require elevated boardwalk structures to minimize impacts 
to wetlands and drainage paterns. Elevated structures o�en provide a more sustainable and permit 
friendly solu�on than tradi�onal embankment fill by reducing wetland disturbance, maintaining 
hydrologic connec�vity and limi�ng long-term environmental impacts. Our team has successfully 
designed similar boardwalk and low-impact trail systems and understands the structural, environmental 
and permi�ng considera�ons associated with these improvements. 
 
At the same �me, we recognize that boardwalk construc�on represents a significant increase in project 
cost compared to conven�onal at-grade asphalt trail construc�on. As part of the design process, we will 
evaluate opportuni�es to use at-grade trail sec�ons where site topography, wetland boundaries and 
drainage condi�ons allow. This balanced approach will help the Village evaluate cost, environmental 
impact, constructability and long-term maintenance considera�ons during project development. 
 
Residen�al Property Interface Along 159th Street 
Another key challenge involves the trail alignment adjacent to the residen�al property along 159th 
Street. The concept alignment proposes crossing this area with an elevated boardwalk structure 
spanning por�ons of Marley Creek. This approach minimizes impacts to the creek corridor while 
establishing a defined physical separa�on between trail users and the adjacent residen�al property using 
boardwalk side railings. 
 

Project Challenges 
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We understand the importance of maintaining privacy and security for adjacent property owners while 
crea�ng a safe and func�onal public trail experience. Our team has experience working through similar 
sensi�ve interface condi�ons and will con�nue evalua�ng alterna�ves during preliminary engineering. If 
environmental condi�ons and grading allow for an at-grade asphalt trail alterna�ve, we could 
incorporate fencing or other screening measures to provide an effec�ve separa�on between the trail 
corridor and the residen�al property while poten�ally reducing overall construc�on costs. 
 
Wetland Mi�ga�on Requirements 
In addi�on to the physical challenge of crossing wetlands, unavoidable wetland impacts may require 
compensatory mi�ga�on through construc�on of mi�ga�on wetlands or the purchase of wetland 
mi�ga�on credits from an approved wetland bank. 
 
We are aware the Village is considering a study related to the development of a Village wetland bank. 
While that effort could provide long-term benefits for future projects, the an�cipated schedule for the 
Lake Sedgewick Trail project may place construc�on outside the availability window for those credits. 
Our team has extensive experience naviga�ng wetland permi�ng and mi�ga�on requirements and will 
work closely with the Village and regulatory agencies to iden�fy the most prac�cal and cost-effec�ve 
mi�ga�on strategy early in project development. By proac�vely addressing mi�ga�on needs during 
preliminary engineering and permi�ng, we can help minimize schedule impacts and reduce permi�ng 
uncertainty. 
 
Coordina�on with Illinois Department of Transporta�on (IDOT) Region 1 
The project will also require coordina�on with IDOT Region 1 to advance the Environmental Survey 
Request process and get subsequent review and approvals through the Local Roads and Central offices. 
As with many federal- or state-coordinated transporta�on projects, agency review �melines can create 
schedule challenges if not managed proac�vely. 
 
We regularly work with IDOT and are familiar with the agency’s environmental documenta�on, 
permi�ng and review procedures. Our team understands the importance of early coordina�on, 
complete submitals and consistent communica�on to keep projects moving efficiently through the 
approval process. While agency coordina�on remains an inherent project challenge, our experience with 
similar IDOT-led review processes posi�ons us to effec�vely guide the Village through these 
requirements and help minimize avoidable delays. 
 
Site Access, Survey and Construc�on Logis�cs 
Site accessibility presents another important considera�on for preliminary inves�ga�ons and 
construc�on. Terrain, wetlands and Marley Creek create challenges for access to por�ons of the corridor 
with survey equipment, drilling rigs for soil borings and, eventually, heavy construc�on equipment. 
 
We have experience developing prac�cal access strategies for environmentally constrained sites and 
recognize that temporary construc�on access measures may be necessary. Construc�on could require 
temporary stream crossings or limited access points from 159th Street to facilitate contractor opera�ons 
while minimizing disturbance to surrounding natural areas. Our team will carefully evaluate access 
requirements during design and coordinate with permi�ng agencies to develop feasible construc�on 
staging and access plans that balance constructability, environmental protec�on and project cost. 
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JUNE 2026 
» Selection and contract award.
» Project Kickoff. Confirm scope, schedule, funding requirements and Phase I deliverables

with the Illinois Department of Transportation (IDOT) and Village.
» Schedule project Kickoff Meeting with IDOT Bureau of Local Roads and Streets.
» Perform wetland delineation.
» Document proposed trail corridor with site photographs and description of conditions

for Environmental Survey Request (ESR) submittal.
» Develop and maintain Phase I project schedule and milestone tracking.

JULY 2026 
» Confirm preliminary limits of project corridor with Village for ESR submittal.
» Submit ESR to IDOT (anticipated six+ month review and coordination period).
» Complete topographic, boundary and utility surveys.
» Complete Wetland Report.
» Perform geotechnical borings and engineering analysis for boardwalk foundation

design.
AUGUST 2026 

» Identify opportunities to avoid and minimize wetland impacts.
» Conduct community outreach and get stakeholder input with Public Open House.
» Select preferred alignment based on engineering, environmental and public input

criteria.
» Develop conceptual boardwalk layouts and crossing lengths.
» Prepare Illinois Transportation Enhancement Program grant application materials for

Cycle 17 grant funding consideration.
SEPTEMBER 2026 - JANUARY 2027 

» Prepare preliminary structural systems and foundation concepts for boardwalk
improvements.

» Prepare preliminary engineering plans, including plan and profile sheets, typical
sections, cross sections and preliminary drainage concepts.

» Prepare preliminary cost estimate and supporting engineering documentation.
» Submit draft Phase I plans and Preliminary Design Report (PDR) to IDOT District 1.
» Coordinate ESR review, including wetland impacts, mitigation approach, and

cultural/environmental clearances, with IDOT environmental staff.
FEBRUARY 2027 

» Prepare application materials for Illinois Department of Natural Resources Recreational
Trails Program grant funding.

MARCH – JUNE 2027 
» Address IDOT review comments and revise documents in coordination with Village.
» Conduct Phase I design approval meeting.
» Obtain concurrence on preferred alternative and environmental commitments.
» Finalize approved Phase I/PDR package for transition into Phase II engineering and

permitting.

Schedule 
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L A K E  S E D G E W I C K  M U L T I U S E  P A T H    

Proposed Fee 

Site Inventory 

Collec�on and documenta�on of condi�ons to support design and environmental clearance. Work 
includes topographic survey of the project corridor, bathymetric survey of poten�al lake boardwalk 
loca�on, wetland delinea�on and survey of wetland flags to document jurisdic�onal boundaries, 
coordina�on of soil borings and prepara�on of a geotechnical report by Tes�ng Service Corpora�on, and 
a boundary survey focused on the residen�al property at 10300 W. 159th St. and the right of way along 
159th Street. Survey and geotechnical data will establish base mapping, confirm property limits, evaluate 
subsurface condi�ons, and iden�fy constraints that influence trail alignment and feasibility. 

Fee: $62,300 

Design 
Development of preliminary engineering plans for the proposed trail improvements, focused on 
iden�fying an efficient alignment that minimizes boardwalk length while reducing impacts to wetlands to 
support environmental clearance requirements. 

Scope includes site design plans, grading plans and suppor�ng details required for Illinois Department of 
Transporta�on (IDOT) Phase I design approval. We will provide structural design, including preliminary 
determina�on of pile type, spacing and typical sec�ons, for boardwalk segments. Engineering plans will 
include full plan and profile sheets of the proposed trail and cross sec�ons in accordance with IDOT 
Bureau of Local Roads and Streets requirements. 

This effort also includes preparing and submi�ng Environmental Survey Request forms, suppor�ng 
exhibits, and required geospa�al data to ini�ate environmental review and coordina�on during Phase I. 

Fee: $88,000 

Permi�ng and Preliminary Development Report Prepara�on 
Prepara�on of documenta�on, including the Project Development Report (PDR) for Phase I Design 
Approval and a Joint Permit Applica�on for review by the U.S. Army Corps of Engineers, Illinois 
Department of Natural Resources and Illinois Environmental Protec�on Agency, required for 
environmental clearance and IDOT approval. 

Services include agency coordina�on, response to review comments and revisions to support PDR 
approval and associated permi�ng documenta�on. 

Fee: $26,200 

 

 

 

 

 



        

L A K E  S E D G E W I C K  M U L T I U S E  P A T H    

Public Engagement 
This task includes preparing for and facilita�ng public engagement efforts to support the Phase I process. 
Work will include developing exhibits and materials for a Public Open House to present the project 
scope, concept alignment and an�cipated improvements and collect public input. 

We will prepare a summary of public feedback in the PDR and to support future grant applica�ons. 

Fee: $6,000 

Grant Funding Assistance 
Prepara�on of grant applica�on materials, including development of narra�ves, exhibits, required 
suppor�ng documenta�on and coordina�on with the Village, to support funding of the proposed 
improvements. 

Effort is an�cipated to be greater for the Illinois Transporta�on Enhancement Program applica�on 
because of its more extensive requirements for community data, detailed narra�ves and suppor�ng 
exhibits. We will also provide Surface Transporta�on Program applica�on support as opportuni�es 
become available, with a compara�vely lower level of effort an�cipated. 

We are not including the prepara�on of an applica�on for the Illinois Bike Path Grant Program in the 
base fee because the applica�on can only be submited following comple�on of Phase II engineering and 
therefore falls outside the �meline of this Phase I scope. If the Village elects to include this effort, it can 
be provided as an addi�onal service for a fee of $7,000. 

Fee: $16,500 

Total Fee: $199,000 
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PROPOSAL SUMMARY SHEET 
RFP #26-033 

Lake Sedgewick Multi-Use Path, Phase I Preliminary Design Engineering 

Business Name: 

Street Address:  

City, State, Zip:   

Contact Name:  

Title: 

Phone:  Fax: 

E-Mail address:

Price Proposal 

PROPOSAL TOTAL 

AUTHORIZATION & SIGNATURE 

Name of Authorized Signee:     __________________________________________________________ 

Signature of Authorized Signee: __________________________________________________________ 

Title: ______________________________________________   Date:  ____________________________ 

$ 199,000_______________________________ 

Fehr Graham Engineering & Environmental

230 Woodlawn Avenue

Aurora, Illinois 60506

Mark Decker

Landscape Architect Project Manager

630.897.4651

mdecker@fehrgraham.com

Chris DeSilva, PE

Business Unit Leader - Central Region May 18, 2026



RFP #26-033 2 

CERTIFICATE OF COMPLIANCE 

The undersigned _______________________________, as ___________________________ 
  (Enter Name of Person Making Certification)          (Enter Title of Person Making Certification)     

and on behalf of  _________________________________________________, certifies that: 
     (Enter Name of Business Organization) 

1) BUSINESS ORGANIZATION:

The Proposer is authorized to do business in Illinois:  Yes [  ]    No [  ]

Federal Employer I.D.#: _____________________________________________
(or Social Security # if a sole proprietor or individual) 

The form of business organization of the Proposer is (check one): 

___ Sole Proprietor  
___ Independent Contractor (Individual) 
___ Partnership   
___ LLC  
___ Corporation   _______________________ ___________________ 

 (State of Incorporation)   (Date of Incorporation) 

2) STATUS OF OWNERSHIP

Illinois Public Act 102-0265, approved August 2021, requires the Village of Orland Park to collect “Status
of Ownership” information.  This information is collected for reporting purposes only. Please check the
following that applies to the ownership of your business and include any certifications for the categories
checked with the proposal. Business ownership categories are as defined in the Business Enterprise for
Minorities, Women, and Persons with Disabilities Act, 30 ILCS 575/0.01 et seq.

Minority-Owned [  ] Small Business [  ] (SBA standards) 
Women-Owned [  ] Prefer not to disclose [  ] 
Veteran-Owned [  ] Not Applicable [  ] 
Disabled-Owned [  ]  

How are you certifying?    Certificates Attached [  ]     Self-Certifying [  ]  

STATUS OF OWNERSHIP FOR SUBCONTRACTORS 

This information is collected for reporting purposes only. Please check the following that applies to the 
ownership of subcontractors. 

Minority-Owned [  ] Small Business [  ] (SBA standards) 
Women-Owned [  ] Prefer not to disclose [  ] 
Veteran-Owned [  ] Not Applicable [  ] 
Disabled-Owned [  ]  

Chris DeSilva Business Unit Leader - Central Region

Fehr Graham & Associates, LLC

36-2780335

X

X

X

X

X
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RFP #26-033 3 

3) ELIGIBILITY TO ENTER INTO PUBLIC CONTRACTS:  Yes [  ]    No  [  ]

The Proposer is eligible to enter into public contracts, and is not barred from contracting with any
unit of state or local government as a result of a violation of either Section 33E-3, or 33E-4 of the
Illinois Criminal Code, or of any similar offense of "Bid-rigging" or "Bid-rotating" of any state or of
the United States.

4) SEXUAL HARASSMENT POLICY:  Yes [  ]    No  [  ]

Please be advised that Public Act 87-1257, effective July 1, 1993, 775 ILCS 5/2-105 (A) has been
amended to provide that every party to a public contract must have a written sexual harassment
policy in place in full compliance with 775 ILCS 5/2-105 (A) (4) and includes, at a minimum, the
following information: (I) the illegality of sexual harassment;  (II) the definition of sexual harassment
under State law;  (III) a description of sexual harassment, utilizing examples; (IV) the vendor's
internal complaint process including penalties; (V) the legal recourse, investigative and complaint
process available through the Department of Human Rights (the “Department”) and the Human
Rights Commission (the “Commission”); (VI) directions on how to contact the Department and
Commission; and (VII) protection against retaliation as provided by Section 6-101 of the Act.
(Illinois Human Rights Act). (emphasis added).  Pursuant to 775 ILCS 5/1-103 (M) (2002), a “public
contract" includes “...every contract to which the State, any of its political subdivisions or any
municipal corporation is a party."

5) EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE:  Yes [  ]    No  [  ]

During the performance of this Project, Proposer agrees to comply with the “Illinois Human Rights
Act”, 775 ILCS Title 5 and the Rules and Regulations of the Illinois Department of Human Rights
published at 44 Illinois Administrative Code Section 750, et seq.

The Proposer shall: (I) not discriminate against any employee or applicant for employment because
of race, color, religion, sex, marital status, national origin or ancestry, age, or physical or mental
handicap unrelated to ability, or an unfavorable discharge from military service; (II) examine all
job classifications to determine if minority persons or women are underutilized and will take
appropriate affirmative action to rectify any such underutilization; (III) ensure all solicitations or
advertisements for employees placed by it or on its behalf, it will state that all applicants will be
afforded equal opportunity without discrimination because of race, color, religion, sex, marital
status, national origin or ancestry, age, or physical or mental handicap unrelated to ability, or an
unfavorable discharge from military service; (IV) send to each labor organization or representative
of workers with which it has or is bound by a collective bargaining or other agreement or
understanding, a notice advising such labor organization or representative of the Vendor’s
obligations under the Illinois Human Rights Act and Department’s Rules and Regulations for Public
Contract; (V) submit reports as required by the Department’s Rules and Regulations for Public
Contracts, furnish all relevant information as may from time to time be requested by the
Department or the contracting agency, and in all respects comply with the Illinois Human Rights
Act and Department’s Rules and Regulations for Public Contracts; (VI) permit access to all relevant
books, records, accounts and work sites by personnel of the contracting agency and Department
for purposes of investigation to ascertain compliance with the Illinois Human Rights Act and
Department’s Rules and Regulations for Public Contracts; and (VII) include verbatim or by
reference the provisions of this Equal Employment Opportunity Clause in every subcontract it
awards under which any portion of this Agreement obligations are undertaken or assumed, so
that such provisions will be binding upon such subcontractor.  In the same manner as the other
provisions of this Agreement, the Proposer will be liable for compliance with applicable provisions
of this clause by such subcontractors; and further it will promptly notify the contracting agency and
the Department in the event any subcontractor fails or refuses to comply therewith.  In addition,

X

X

X
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RFP #26-033 4 

the Proposer will not utilize any subcontractor declared by the Illinois Human Rights Department 
to be ineligible for contracts or subcontracts with the State of Illinois or any of its political 
subdivisions or municipal corporations.  Subcontract” means any agreement, arrangement or 
understanding, written or otherwise, between the Proposer and any person under which any 
portion of the Proposer’s obligations under one or more public contracts is performed, undertaken 
or assumed; the term “subcontract”, however, shall not include any agreement, arrangement or 
understanding in which the parties stand in the relationship of an employer and an employee, or 
between a Proposer or other organization and its customers.  In the event of the Proposer’s 
noncompliance with any provision of this Equal Employment Opportunity Clause, the Illinois 
Human Right Act, or the Rules and Regulations for Public Contracts of the Department of Human 
Rights the Proposer may be declared non-responsible and therefore ineligible for future contracts 
or subcontracts with the State of Illinois or any of its political subdivisions or municipal 
corporations, and this agreement may be canceled or avoided in whole or in part, and such other 
sanctions or penalties may be imposed or remedies involved as provided by statute or regulation. 

6) TAX CERTIFICATION: Yes [  ]    No  [  ] 

Contractor is current in the payment of any tax administered by the Illinois Department of Revenue, 
or if it is: (a) it is contesting its liability for the tax or the amount of tax in accordance with procedures 
established by the appropriate Revenue Act; or (b) it has entered into an agreement with the 
Department of Revenue for payment of all taxes due and is currently in compliance with that 
agreement. 

7) AUTHORIZATION & SIGNATURE:

I certify that I am authorized to execute this Certificate of Compliance on behalf of the Contractor
set forth on the Proposal, that I have personal knowledge of all the information set forth herein
and that all statements, representations, that the Proposal is genuine and not collusive, and
information provided in or with this Certificate are true and accurate.  The undersigned, having
become familiar with the Project specified, proposes to provide and furnish all of the labor,
materials, necessary tools, expendable equipment and all utility and transportation services
necessary to perform and complete in a workmanlike manner all of the work required for the
Project.

ACKNOWLEDGED AND AGREED TO: 

______________________________________ 
Signature of Authorized Officer 

______________________________________ 
Name of Authorized Officer 

______________________________________ 
Title 

__________________ 
Date 

X

Chris DeSilva, PE

Business Unit Leader - Central Region

May 18, 2026
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REFERENCES 

Provide three (3) references for which your organization has performed similar work. 

Proposer’s Name: _____________________________________________________________ 
(Enter Name of Business Organization) 

1. ORGANIZATION ____________________________________________________ 

ADDRESS ____________________________________________________ 

PHONE NUMBER ____________________________________________________ 

CONTACT PERSON ____________________________________________________ 

YEAR OF PROJECT ______________________________________ 

2. ORGANIZATION ____________________________________________________ 

ADDRESS ____________________________________________________ 

PHONE NUMBER ____________________________________________________ 

CONTACT PERSON ____________________________________________________ 

YEAR OF PROJECT ______________________________________ 

3. ORGANIZATION ____________________________________________________ 

ADDRESS ____________________________________________________ 

PHONE NUMBER ____________________________________________________ 

CONTACT PERSON ____________________________________________________ 

YEAR OF PROJECT ______________________________________ 

Fehr Graham Engineering & Environmental

Decatur Park District

620 East Riverside Avenue, Decatur, Illinois 62521

217.429.3645

Russ Bodine   rbodine@decparks.com

Fox Valley Park District

Byron Park District

500 North Colfax Street, Byron, Illinois 61010

101 West Illinois Avenue, Aurora, Illinois 60506

630-897-0516   

Jerad Campbell  jcampbell@fvpd.net

815.234.6218

Nick Warrner  nwarrner@byronparks.org

2024

2025

2022

32



Page | 1 
4/24/2024

IINSURANCEE REQUIREMENTSS 

Please sign and provide a policy Specimen Certificate of Insurance showing current coverages. 
If awarded the contract, all Required Policy Endorsements noted in the left column in redd bold type MUST
be provided.

Standardd Insurancee Requirements 
Pleasee providee thee followingg coveragee 

iif box is checked.
WORKERS’’ COMPENSATIONN && EMPLOYERR LIABILITY 
Full Statutory Limits - Employers Liability
$500,000 – Each Accident  
$500,000 – Each Employee
$500,000 – Policy Limit
Waiverr off Subrogationn inn favorr off thee Villagee off Orlandd 
PPark

AUTOMOBILEE LIABILITY (ISO Form CA 0001)
$1,000,000 – Combined Single Limit Per Occurrence 
Bodily Injury & Property Damage. Applicable for All 
Company Vehicles.

GENERALL LIABILITY (Occurrence basis) (ISO Form CG 0001)
$1,000,000 – Combined Single Limit Per Occurrence 
Bodily Injury & Property Damage
$2,000,000 – General Aggregate Limit
$1,000,000 – Personal & Advertising Injury
$2,000,000 – Products/Completed Operations 
Aggregate

ADDITIONALL INSUREDD ENDORSEMENTS:
(Not applicable for Goods Only Purchases) 

ISOO CGG 200 100 orr CGG 200 266 (orr Equivalent)
Commercial General Liability Coverage

CGG 200 011 Primaryy && Non-Contributoryy (or
Equivalent)) The Village must be named as the
Primary Non-Contributory which makes the Village a
priority and collects off the policy prior to any other
claimants.

Blankett Generall Liabilityy Waiverr off Subrogationn -
Villagee off Orlandd Parkk A provision that prohibits an
insurer from pursing a third party to recover
damages for covered loses.

LIABILITYY UMBRELLA (Follow Form Policy)
$1,000,000 – Each Occurrence 
$1,000,000 – Aggregate

$2,000,000 – Each Occurrence 
$2,000,000 – Aggregate 

Other: _____________________________ 
EXCESS MUST COVER: General Liability, 
Automobile Liability, Employers’ Liability

PROFESSIONALL LIABILITY
$1,000,000 Limit – Claims Made Form, Indicate 
Retroactive Date

$2,000,000 Limit – Claims Made Form, Indicate 
Retroactive Date

Other: ______________________________ 
Deductible not-to-exceed $50,000 without prior 
written approval

BUILDERSS RISKK 
Completed Property Full Replacement Cost Limits – 
Structures under construction

ENVIRONMENTALL IMPAIRMENT/POLLUTIONN 
LIABILITYY 
$1,000,000 Limit for bodily injury, property 
damage and remediation costs resulting from a 
pollution incident at, on or mitigating beyond the 
job site

CYBERR LIABILITYY 
$1,000,000 Limit per Data Breach for liability, 
notification, response, credit monitoring service 
costs, and software/property damage

CGG 200 377 ADDITIONALL INSUREDD – Completed 
  Operations (Provide only if box is checked) 

✔

✔
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Any insurance policies providing the coverages required of the Consultant, excluding Professional 
Liability, shall be specifically endorsed to identify “The Village of Orland Park, and their respective 
officers, trustees, directors, officials, employees, volunteers and agents as Additional Insureds on a 
primary/non-contributory basis with respect to all claims arising out of operations by or on behalf of 
the named insured.” The required additional Insured coverage shall be provided on the Insurance 
Service Office (ISO) CG 20 10 or CG 20 26 endorsements or an endorsement at least as broad as 
the above noted endorsements as determined by the Village of Orland Park. Any Village of Orland 
Park insurance coverage shall be deemed to be on an excess or contingent basis as confirmed by the 
required (ISO) CG 20 01 Additional Insured Primary & Non- Contributory Endorsement. The policies 
shall also contain a Waiver of Subrogation in favor of the Additional Insureds in regard to General 
Liability and Workers’ Compensation coverage. The certificate of insurance shall also state this 
information on its face. Any insurance company providing coverage must hold an A-, VII rating 
according to Best’s Key Rating Guide. Each insurance policy required shall have the Village of Orland 
Park expressly endorsed onto the policy as a Cancellation Notice Recipient. Should any of the policies 
be cancelled before the expiration date thereof, notice will be delivered in accordance with the policy 
provisions. Permitting the contractor, or any subcontractor, to proceed with any work prior to our 
receipt of the foregoing certificate and endorsements shall not be a waiver of the contractor’s 
obligation to provide all the above insurance. 

Consultant agrees that prior to any commencement of work to furnish evidence of Insurance coverage 
providing for at minimum the coverages, endorsements and limits described above directly to the 
Village of Orland Park, 14700 S. Ravinia Avenue, Orland Park, IL 60462. Failure to provide this 
evidence in the time frame specified and prior to beginning of work may result in the termination of 
the Village’s relationship with the contractor. 

ACCEPTED & AGREED THIS _____ DAY OF __________________, 20__ _

 Signature Authorized to execute agreements for: 

 Printed Name & Title Name of Company 

Chris DeSilva, Business Unit Leader - Central Region Fehr Graham Engineering & Environmental

18 May 26
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
CG 20 10 04 13

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

CG 20 10 04 13 © Insurance Services Office, Inc., 2012 Page 1 of 2

ADDITIONAL INSURED – OWNERS, LESSEES OR 
CONTRACTORS – SCHEDULED PERSON OR 

ORGANIZATION
This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s) Location(s) Of Covered Operations

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section II – Who Is An Insured is amended to
include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only
with respect to liability for "bodily injury", "property
damage" or "personal and advertising injury"
caused, in whole or in part, by:
1. Your acts or omissions; or
2. The acts or omissions of those acting on your

behalf;
in the performance of your ongoing operations for 
the additional insured(s) at the location(s) 
designated above.
However: 
1. The insurance afforded to such additional

insured only applies to the extent permitted by
law; and

2. If coverage provided to the additional insured is
required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

B. With respect to the insurance afforded to these
additional insureds, the following additional
exclusions apply:
This insurance does not apply to "bodily injury" or
"property damage" occurring after:
1. All work, including materials, parts or

equipment furnished in connection with such
work, on the project (other than service,
maintenance or repairs) to be performed by or
on behalf of the additional insured(s) at the
location of the covered operations has been
completed; or

2. That portion of "your work" out of which the
injury or damage arises has been put to its
intended use by any person or organization
other than another contractor or subcontractor
engaged in performing operations for a
principal as a part of the same project.
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Page 2 of 2 © Insurance Services Office, Inc., 2012 CG 20 10 04 13

C. With respect to the insurance afforded to these
additional insureds, the following is added to
Section III – Limits Of Insurance:
If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:
1. Required by the contract or agreement; or

2. Available under the applicable Limits of
Insurance shown in the Declarations;

whichever is less.
This endorsement shall not increase the 
applicable Limits of Insurance shown in the 
Declarations.

SA
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COMMERCIAL GENERAL LIABILITY
CG 20 33 04 13

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED – OWNERS, LESSEES OR
CONTRACTORS – AUTOMATIC STATUS WHEN

REQUIRED IN CONSTRUCTION AGREEMENT WITH YOU
This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

A. Section II – Who Is An Insured is amended to
include as an additional insured any person or
organization for whom you are performing
operations when you and such person or
organization have agreed in writing in a contract or
agreement that such person or organization be
added as an additional insured on your policy. Such
person or organization is an additional insured only
with respect to liability for "bodily injury", "property
damage" or "personal and advertising injury"
caused, in whole or in part, by:

1. Your acts or omissions; or
2. The acts or omissions of those acting on

your behalf;
in the performance of your ongoing operations for
the additional insured.
However, the insurance afforded to such additional
insured:

1. Only applies to the extent permitted by law;
and

2. Will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

A person's or organization's status as an additional
insured under this endorsement ends when your
operations for that additional insured are
completed.

B. With respect to the insurance afforded to these
additional insureds, the following additional
exclusions apply:
This insurance does not apply to:

1. "Bodily injury", "property damage" or
"personal and advertising injury" arising out
of the rendering of, or the failure to render,

any professional architectural, engineering
or surveying services, including:

a. The preparing, approving, or failing
to prepare or approve, maps, shop
drawings, opinions, reports,
surveys, field orders, change
orders or drawings and

specifications; or
b. Supervisory, inspection,

architectural or engineering
activities.

This exclusion applies even if the claims against any
insured allege negligence or other wrongdoing in
the supervision, hiring, employment, training or
monitoring of others by that insured, if the
"occurrence" which caused the "bodily injury" or
"property damage", or the offense which caused the
"personal and advertising injury", involved the
rendering of or the failure to render any professional
architectural, engineering or surveying services.

2. "Bodily injury" or "property damage"
occurring after:

a. All work, including materials, parts
or equipment furnished in
connection with such work, on the
project (other than service,
maintenance or repairs) to be
performed by or on behalf of the
additional insured(s) at the location
of the covered operations has been
completed; or

b. That portion of "your work" out of
which the injury or damage arises
has been put to its intended use by
any person or organization other
than another contractor or
subcontractor engaged in

CG 20 33 04 13 © Insurance Services Office, Inc., 2012 Page 1 of 2
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performing operations for a
principal as a part of the same
project.

C. With respect to the insurance afforded to these
additional insureds, the following is added to
Section III – Limits Of Insurance: The most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement you
have entered into with the additional
insured; or

2. Available under the applicable Limits of
Insurance shown in the Declarations; whichever

is less.
This endorsement shall not increase the applicable
Limits of Insurance shown in the Declarations.

Page 2 of 2 © Insurance Services Office, Inc., 2012 CG 20 33 04 13
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Policy Number: COMMERCIAL GENERAL LIABILITY
CG 20 01 04 13

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

CG 20 01 04 13 © Insurance Services Office, Inc., 2012 Page 1 of 1

PRIMARY AND NONCONTRIBUTORY – 
OTHER INSURANCE CONDITION

This endorsement modifies insurance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

The following is added to the Other Insurance 
Condition and supersedes any provision to the 
contrary:

Primary And Noncontributory Insurance 
This insurance is primary to and will not seek 
contribution from any other insurance available 
to an additional insured under your policy 
provided that:

(1) The additional insured is a Named Insured
under such other insurance; and

(2) You have agreed in writing in a contract or
agreement that this insurance would be
primary and would not seek contribution
from any other insurance available to the
additional insured.
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2016 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

Willis Towers Watson Insurance Services West, Inc.
c/o 26 Century Blvd
P.O. Box 305191
Nashville, TN   372305191  USA

Fehr Graham & Associates, LLC
101 W Stephenson St.
Freeport, IL 61032

SEE ATTACHED

SAMPLE

12/30/2025

1-877-945-7378 1-888-467-2378

certificates@wtwco.com

National Union Fire Insurance Company of P 19445

Allied World Insurance Company

AIU Insurance Company

22730

19399

Allied World Surplus Lines Insurance Compa 24319

Lexington Insurance Company 19437

W43362621

A

2,000,000

2,000,000

10,000

2,000,000

4,000,000

4,000,000

042670158 12/31/2025 12/31/2026

A

5,000,000

12/31/202612/31/2025042670159

B
5,000,000

10,000

0314-9729 12/31/2025 12/31/2026 5,000,000

042670162
C 1,000,000

No 12/31/2025 12/31/2026
1,000,000

1,000,000

D Professional Liab incl Pollution Each Claim Limit0313-8987 12/31/2025 12/31/2026

Policy Aggregate

425861429127467SR ID: BATCH:

$5,000,000

$5,000,000

WTW Certificate Center

Page 1 of 2
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ACORD 101 (2008/01)
The ACORD name and logo are registered marks of ACORD

© 2008 ACORD CORPORATION.  All rights reserved.

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: FORM TITLE:

ADDITIONAL REMARKS

ADDITIONAL REMARKS SCHEDULE Page           of

AGENCY CUSTOMER ID:
LOC #:

AGENCY

CARRIER NAIC CODE

POLICY NUMBER

NAMED INSURED

EFFECTIVE DATE:

Fehr Graham & Associates, LLC
101 W Stephenson St.
Freeport, IL 61032

INSURER AFFORDING COVERAGE: National Union Fire Insurance Company of Pittsburgh                     NAIC#: 19445
POLICY NUMBER: 042670160     EFF DATE: 12/31/2025     EXP DATE: 12/31/2026

TYPE OF INSURANCE:              LIMIT DESCRIPTION:              LIMIT AMOUNT:
Auto Liability - MA             Combine Single Limit            $5,000,000
Any Auto                        Each Accident

INSURER AFFORDING COVERAGE: AIU Insurance Company                                                   NAIC#: 19399
POLICY NUMBER: 042670161     EFF DATE: 12/31/2025     EXP DATE: 12/31/2026

TYPE OF INSURANCE:              LIMIT DESCRIPTION:              LIMIT AMOUNT:
Workers Compensation (WI)       E.L. EACH ACCIDENT              $1,000,000
& Employers Liability           E.L. DISEASE - EA EMP           $1,000,000
Per Statute                     E.L. DISEASE-POL LMT            $1,000,000

INSURER AFFORDING COVERAGE: Lexington Insurance Company                                             NAIC#: 19437
POLICY NUMBER: 012147867     EFF DATE: 12/31/2025     EXP DATE: 12/31/2026

TYPE OF INSURANCE:              LIMIT DESCRIPTION:              LIMIT AMOUNT:
Excess Liability                Each Occurrence                 $5,000,000
                                excess of                       $5,000,000

2 2

Willis Towers Watson Insurance Services West, Inc.

See Page 1

See Page 1 See Page 1 See Page 1

25 Certificate of Liability Insurance

W43362621CERT:4258614BATCH:29127467SR ID: 43



2025/12/8 

DISCLOSURE TYPE: 
___ Original 
___ Amended 
___ 1 of (      ) Disclosures 

BUSINESS RELATIONSHIP DISCLOSURE FORM 

Business Relationships. Pursuant to Village Code, all business relationships between vendors and Officials 

must be disclosed. Vendors and Officials shall complete this Business Relationship Disclosure Form when 

applicable. Failure to comply shall be considered a violation of the ordinance and can result in penalties. 

For Vendors. Any vendor (Person or Entity) who has had any business relationship within the preceding 

ten years or reasonably expects such a relationship in the following twelve months with a current official 

or a past  official during the preceding 10 years, where such relationship resulted in or is expected to 

result in financial benefit, shall disclose the following if the relationship entitled the current or past official 

to compensation, economic opportunity, or payment in excess of $7,500 annually. A business relationship 

does not include a political contribution, otherwise duly reported as required by law. 

For Officials. Any official who has had any business relationship within the preceding ten years or 

reasonably expects such a relationship in the following twelve months with a vendor, where such 

relationship has resulted in or is expected to result in financial benefit, shall disclose the following if the 

relationship entitled the official to compensation, economic opportunity, or payment in excess of $7,500 

annually. A business relationship does not include a political contribution, otherwise duly reported as 

required by law. 

Submission of a disclosure does not disqualify a Vendor from consideration for a contract, grant, 

concession, land sale, lease or any other matters subject to the Village approval. 

(1) Check applicable box ☐ Vendor (Person or Entity) ☐ Official

(2) For Vendor (Person or Entity)

☐ Vendor does not have a business relationship with any current Village of Orland Park Official or

reasonably expect such a relationship in the following twelve months that entitled the Official to 

compensation, economic opportunity, or payment in excess of $7,500 annually. See Appendix A for a 

listing of current Officials. (Please check the box if applicable and complete Certification section only.) 

☐ Vendor did not have a business relationship with any past Village of Orland Park Official in the

preceding ten (10) years that entitled the past Official to compensation, economic opportunity, or

payment in excess of $7,500 annually. See Appendix B for a listing of past Officials is included with this 

disclosure form. (Please check the box if applicable and complete Certification section only.) 

(3) Please provide the name(s) of the Vendor(s) or Official(s) or related party.

______________________________________________________________________ 
(4) What is the nature of the business relationship with the Vendor(s) or Official(s) or related party?

______________________________________________________________________ 
______________________________________________________________________ 

(5) Provide the date(s)[month/year] of engagement or expected engagement:

______________________________________________________________________ 

X

1

X

X
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2025/12/8 

(6) If the Vendor has been acquired or purchased within the preceding five (5) years:

a. The date(s) of acquisition of the Vendor: _____________________________________________

b. The name(s) of the preceding Vendor, if changed: __________________________________

____________________________________________________________________________________________

Certification 

The undersigned _______________________________________________, as _____________________________________, and on

(Print Name of Person Making Disclosure)  (Print Title of Person Making Certification) 

behalf of  _______________________________________________, certifies the information supplied is true and accurate. 
(Print Name of Vendor / Official)

Signature: ____________________________________ Date: ____________________ 

See Appendix A for the List of Current Officials 

See Appendix B for the List of Officials for the Past Ten (10) Years 

May 2023 acquired by Trilon Group

Fehr Graham's name did not change with the acquistion.

Chris DeSilva, PE Business Unit Leader - Central Region

Fehr Graham Engineering & Environmental

May 18, 2026
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APPENDIX A – LIST OF CURRENT OFFICIALS (2025) 

 

 

Mayor        

James V. Dodge, Jr.      

        

Trustees       

William R. Healy      

Cynthia Nelson Katsenes    

Michael R. Milani 

Dina M. Lawrence     

John Lawler      

Joanna M. Liotine Leafblad 

         

Village Clerk     

Mary Ryan Norwell    

 

Village Manager 

George Koczwara  

 

Assistant Village Manager 

Jim Culotta 

 
Directors / Department Heads 
Development Services - Steve Marciani 

Engineering – Syed Khurshid Hoda 

Finance – Christopher Frankenfield 

Human Resources - Regina Earley 
Information Technology – Tad Spencer 

Police Department – Eric Rossi 

Public Works – Joel Van Essen 

Recreation and Parks – Ray Piattoni 
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APPENDIX B – LIST OF OFFICIALS FOR THE PAST TEN (10) YEARS 

August 2024 – May 2025 
 

Brian Gaspdo, Village Clerk 

 

May 2021 – May 2025  
 

Keith Pekau, Mayor 

William Healy, Trustee 

Cynthia Nelson Katsenes, Trustee 

Michael R. Milani, Trustee 

Sean Kampas, Trustee 

Brian J. Riordan, Trustee 

Joni J. Radaszewski, Trustee 

 

May 2021 – August 2024 
 

Patrick O’Sullivan, Village Clerk  

 

May 2019  
 

Keith Pekau, Mayor 

Kathleen M. Fenton, Trustee 

James V. Dodge, Trustee 

Daniel T. Calandriello, Trustee 

William R. Healy, Trustee 

Cynthia Nelson Katsenes, Trustee 

Michael R. Milani, Trustee 

 

May 2017  
 

Keith Pekau, Mayor 

(No change in Trustees) 

 

2015 – April 2017 
 

Daniel J. McLaughlin, Mayor           

Kathleen M. Fenton, Trustee      

James V. Dodge, Trustee       

Patricia A. Gira, Trustee       

Carole Griffin Ruzich, Trustee      

Daniel T. Calandriello, Trustee      

Michael F. Carroll, Trustee 

John C. Mehalek, Village Clerk 

 

Inactive Directors / Department Heads 
 

Communications & Marketing – Nabeha M. Zegar, May 2022 – March 2024 

Development Services – Karie L Friling, January 2006 – September 2017 

Finance – Annmarie K Mampe, August 2003 – May 2020 

Finance – Kevin Wachtel, May 2020 – April 2024 

Human Resources – Stephana M Przybylski, March 2007 – July 2020 

Human Resources – Denise A Maiolo, June 2020 – December 2021 

Human Resources - Christina A Hackney, March 2022 – April 2022 

Information Technology - John F Florentine, July 2016 – January 2019 

Information Technology – David Buwick, June 2019 – March 2023 

Police Department – Joseph Mitchell, September 2020 – March 2022 

Police Department – Tim McCarthy, May 1994 – August 2020 

Public Works – John J Ingram, February 2012 – July 2019 

Parks Department - Gary Couch, January 2017 – May 2020 

Recreation & Parks Department - Nancy Flores, July 2019 – May 2020 
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