
 
 
 
 
 

May 8, 2019 
 

VIA EMAIL  
S. Khurshid Hoda, CPP 
Assistant Director| Development Services  
Manager | Engineering and Transportation 
Village of Orland Park 
14700 Ravinia Avenue 
Orland Park, IL 60462 
 
Phone 708-403-6128 
Email: khoda@orlandpark.org 
 

RE: PROFESSIONAL SERVICES PROPOSAL – P.O. EXTENSION REQUEST  

MAIN STREET TRIANGLE (STRUCTURED DEVELOPMENT) 

ORLAND PARK, ILLINOIS 
(SPACECO Project No. 4278.12) 

 
Dear Khurshid: 
 
As requested, we have been providing professional engineering and surveying 
consultation to the Village of Orland Park as the deal with the Structured Development 
team is negotiated for the remaining parcels at the Main Street Triangle project.  
 
To date our work has included, but not limited to, preparing ALTA and topographic 
surveys, reviewed and offered comments on the Master Development Agreement and 
Real Estate Purchase Contract, prepared exhibits showing possible utility relocations, 
prepared cost estimates, and attended meetings with Village Staff and the Structured 
team.   
 
Our work was authorized under Purchase Order #18-002545 issued on 11/07/18 in the 
amount of $20,000. To date we have invoicing our services on a time and material 
basis against this PO amount. This month our invoicing will exceed the authorized PO 
amount by $1,900 and we are requesting an increase in the PO amount.  
 
We believe that additional work will be required to finalize the Structured deal, this 
work includes revising the ALTA survey once lot lines are agreed to, preparation of 
Subdivision, Easement, and Roadway Dedication and Vacation Plats, and additional 
consultations on required utility relocations.    
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We are requesting that the PO amount be increased an additional $20,000. All other 
terms of original PO and agreemernt will remain unchanged.  
 
Please review and let me know if any questions.  
 
Sincerely,  
 
SPACECO, Inc. 

 
Michael S. Mondus, P.E. 
Principal  
 
c: R. Stawik, R. Popeck - SPACECO, Inc. 
 File Copy 
 


