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Office of the Village Clerk
Village of Orland Park
14700 S. Ravinia Ave, 2nd Floor
Orland Park, IL 60462

RE:  	 RFP #25-017 - 94th Avenue and 159th Street Safety Improvements, Phase I Design Engineering

Dear Members of the Selection Committee: 

The intersection of 159th Street and 94th Avenue, a critical component of Orland Park’s transportation network, is experiencing 
significant congestion and safety concerns due to high traffic volumes and queuing from the nearby La Grange Road intersection. 
As this intersection serves as a key connection for residents, businesses, and commuters, strategic improvements are necessary 
to enhance traffic flow, reduce delays, and improve overall safety. Farnsworth Group is prepared to deliver innovative and effective 
solutions that align with these objectives.

Extensive Experience in Multijurisdictional Coordination: The intersection at 159th Street and 94th Avenue requires careful 
coordination with Illinois Department of Transportation (IDOT), the Cook County Department of Transportation and Highways 
(CCDOTH), and the Village of Orland Park. Farnsworth Group has a proven history of successfully managing similar projects 
requiring extensive stakeholder collaboration, facilitating seamless communication and project efficiency.

Expertise in Traffic Engineering & Signalization: With significant traffic volumes—including 35,000 vehicles per day on 159th 
Street, and over 13,600 vehicles from the north and 10,800 from the south per day on 94th Avenue—this intersection requires 
precise signal optimization and traffic flow improvements. Our team has successfully designed and implemented traffic signal 
modifications, congestion mitigation strategies, and safety enhancements that align with IDOT and federal funding requirements.

Proven Success in Securing Federal and State Funding: Given that this project must follow the federal process to qualify for 
future grant funding, Farnsworth Group’s experience with securing design engineering and construction grants is a major 
advantage. We understand the documentation, approvals, and coordination necessary to maximize funding opportunities, 
supporting the project’s long-term financial viability. Our recent grant successes—including federal STP, SS4A, IDOT, HSIP, and 
Invest in Cook—demonstrate our ability to navigate complex funding processes and secure critical resources for our clients.

Safety Expertise: The presence of red-light cameras at this location necessitates careful planning to integrate safety 
improvements while maintaining compliance with the Village’s enforcement program. Farnsworth Group’s experience in designing 
intersections with existing automated enforcement systems allows safety enhancements and operational improvements to work 
cohesively with existing infrastructure.

Innovative and Data-Driven Design Solutions: Our team leverages the latest in traffic modeling, microsimulation, and data-driven 
analysis to develop solutions that not only alleviate congestion but also enhance safety for all users, including motorists, cyclists, 
and pedestrians. With our deep understanding of major arterial and collector roadway classifications, we will provide a design that 
optimizes traffic operations while supporting regional mobility goals.

Farnsworth Group is committed to delivering a project that meets the Village of Orland Park’s needs while ensuring compliance 
with IDOT and CCDOTH standards. We appreciate the opportunity to be considered for this important project and look forward to 
the possibility of working together to improve the safety and functionality of this key intersection.

Please do not hesitate to reach out if you have any questions or need additional information. We look forward to discussing how 
our team can contribute to the success of this project.

Sincerely,
FARNSWORTH GROUP, INC.

Ken Chastain | Program Manager | kchastain@f-w.com
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Experience

The former Seneca Oil site, 
located on the east side of Cicero 
Avenue across from Rivercrest 
Drive, is set to be transformed 
into a commercial development 
featuring fast-food restaurants and 
potentially retail space. To support 
this redevelopment, infrastructure 
improvements will be required 
at the signalized intersection of 
Cicero Avenue and Rivercrest 
Drive, including modifications to 
the roadway approaches. As part of 
this process, access and roadway 
upgrades will need to be approved 
by the Illinois Department of 
Transportation (IDOT).

The project began with a preliminary 
survey and engineering services, 
including traffic and environmental 
studies, roadway assessments, and 
coordination with IDOT for necessary 
approvals. Key tasks include a traffic 

impact study, topographic survey, 
pavement coring, and environmental 
site assessments for both Village and 
IDOT right-of-way areas. Additionally, 
design elements such as data 
collection, intersection studies, and 
construction permit coordination will 
be completed.

Phase II will focus on the detailed 
design of roadway, traffic signal, 
lighting, and drainage improvements, 
ensuring compliance with IDOT 
standards. Plans, specifications, and 
estimates (PS&E) will be developed 
to guide construction.

During Phase III, construction 
engineering services will provide 
oversight, including administration, 
material testing, and documentation, 
ensuring the project meets all 
regulatory requirements. 

Rivercrest Drive/Cicero Avenue
Intersection Improvements

LOCATION /
Crestwood, IL

CLIENT /
Village of 
Crestwood

SCALE /
1 intersection

COMPLETION /
Ongoing

COST /
$1.8M

SERVICES /
Transportation

Traffic

Utility 
Relocation

Survey

Grants

RESULTS /

IMPROVEMENTS 
WILL ENHANCE 
COMMERCIAL 
ACCESS WHILE 
IMPROVING TRAFFIC 
OPERATIONS AND 
ROADWAY SAFETY

Projects
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Phase I and Phase II engineering 
services are currently underway for 
the federally funded design of 1.6 
miles of roadway reconstruction on 
135th Street, from Central Avenue 
to Kostner Avenue. The project 
includes public engagement; 
roadway widening and resurfacing; 
intersection and traffic signal 
upgrades; and the construction of 
ADA-compliant sidewalks and a 
multi-use path. 

These improvements aim to enhance 
connectivity to the proposed Natalie 

Creek Trail at Kostner Avenue and 
the Tinley Creek Trail.

During Phase I, accident and 
capacity analyses were conducted to 
identify safety improvement needs. 
A two-way left-turn lane was added 
between Central Avenue and Laramie 
Avenue to improve traffic flow by 
reducing delays caused by left-
turning vehicles in through lanes. 

Coordination with IDOT was 
completed to facilitate proposed 
interconnected signal improvements 
at 135th Street and Cicero Avenue. 
Additionally, collaboration with the 
Metropolitan Water Reclamation 
District of Greater Chicago was 
carried out to accommodate storm 
sewer upsizing improvements along 
135th Street.

135th Street Reconstruction

LOCATION /
Crestwood, IL

CLIENT /
Village of 
Crestwood

SCALE /
1.6 miles

COMPLETION /
Ongoing 

COST /
$10.4M

SERVICES /
Transportation
Water Resources
Traffic

Electrical
Survey

Grants

RESULTS /

IMPROVEMENTS 
TO ENHANCE 
CONNECTIVITY
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Farnsworth Group provided 
professional engineering and 
surveying services for intersection 
and sidewalk improvements along 
the Midlothian Turnpike from Central 
Avenue to Pulaski Road, spanning 
approximately two miles. The 
design includes a 7-foot-wide PCC 
sidewalk along both sides of the 
roadway. The project also involved 
the replacement and rehabilitation of 
pedestrian crossings, traffic signal 
modifications, and entrance aprons 
as necessary to align with proposed 
sidewalk crossings while meeting 
ADA and PROWAG requirements. 

Phase I and Phase II services 
included survey and data 
collection; preparation of the 
Project Development Report; 
coordination with FHWA and IDOT, 
public outreach; environmental 

investigations and reports; and 
development of PS&E and signalized 
intersection details. Farnsworth 
Group provided Phase III construction 
engineering and documentation 
services, including new concrete 
sidewalks, segmental concrete 
block walls, utility adjustments, new 
pedestrian signals, and pavement 
marking upgrades.

This project was made possible 
through the support of Cook County 
and the Invest in Cook program. 
Farnsworth Group played a crucial 
role in securing STP funds and 
obtaining Invest in Cook funding 
for Phase III and construction 
engineering. 

Midlothian Turnpike Improvements

LOCATION /
Crestwood, IL

CLIENT /
Village of 
Crestwood

SCALE /
2 miles

COMPLETION /
Ongoing 

COST /
$3.5M

SERVICES /
Transportation
Water Resources
Traffic

Electrical
Survey
Construction 
Observation

Grants
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This information is copyrighted by Farnsworth Group.  All rights reserved.

VILLAGE OF CRESTWOOD
CRESTWOOD, IL | MARCH 2021
CONCEPTUAL RENDERING ONE
C I C E RO  AV E  &  W  1 4 3  S T
Farnsworth Group provided Phase 
I and II engineering services for 
streetscape improvements along 
Cicero Avenue from143rd Street to 
the Cal Sag Channel. The proposed 
improvements consisted of selective 
sidewalk and accessible pedestrian 
ramps replacements, upgrades 
to pedestrian traffic signals, 
landscape enhancements, and the 
modernization of street lighting.

We also provided Phase III 
construction engineering services for 
the 1.54-mile project.

All phases of the project were funded 
through Surface Transportation 
Program (STP) funds. In 2021, 
the Village received additional 
construction funding through the 
Coronavirus Response and Relief 
Supplemental Appropriations Act 
(CRRSAA) to address a construction 
funding gap.

Farnsworth Group also coordinated 
closely with the Chicago Metropolitan 
Agency for Planning (CMAP) – District 
of Greater Chicago throughout the 
project. 

Cicero Avenue Streetscape 
Improvements

LOCATION /
Crestwood, IL

CLIENT /
Village of 
Crestwood

SCALE /
1.54 miles

COMPLETION /
Ongoing 

COST /
$4.5M

SERVICES /
Transportation

Landscape 
Architecture

Traffic

Electrical

Survey

Construction 
Observation

Grants

RESULTS /

STREETSCAPE 
IMPROVEMENTS 
FOR 1.54 MILES 
OF ROADWAY
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Phase I, Phase II, and Phase 
III engineering services for the 
reconstruction of approximately 0.7 
miles of the existing Egyptian Trail, 
which consists of turning a 2-lane 
rural cross section into a 3-lane 
urban cross section roadway.

Phase I project tasks included 
field topography, data collection, 
environmental clearance 
coordination, geometric alternative 
reviews, hydraulic study, traffic 
counts and analysis, roundabout 
intersection design, project 
development report, stormwater 
management report, and location 
drainage study.  Phase I services 
also included Client, Public Agency, 
and Design Team coordination; and 
Public Open House outreach to the 
community.  

Phase II design included preparation 
of construction plans, specifications, 
and estimates for the proposed 
roadway, roundabout, lighting, 
landscaping, sidewalks, driveways, 
ROW services, and a storm sewer 
system that includes pipe storage 
and underground stormwater 
detention. 

Phase III construction services 
included daily on-site construction 
engineering, material testing, and 
IDOT documentation services to 
ensure the improvements were built 
in accordance with the plans and 
specifications.

Egyptian Trail Reconstruction

LOCATION /
Monee, IL

CLIENT /
Village of Monee

SCALE /
0.7 miles

COMPLETION/
2018

COST /
$3.2M

SERVICES /
Transportation
Traffic

Electrical
Survey
Utility Design
Construction 
Observation
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The Town of Normal retained 
Farnsworth Group to provide Phase I 
planning, Phase II design, and Phase 
III construction engineering services 
for the rehabilitation of a 1.5-mile-
long segment of College Avenue from 
Rivian Motorway to White Oak Road. 
Since the project is federally funded, 
its development and design adheres 
to policies and procedures of IDOT 
and FHWA.

This project will not only efficiently 
convey motor vehicle traffic, but 
it will also provide a complete 
street by constructing the trailways 

necessary to allow safe movement of 
pedestrians and bicycles along the 
corridor.

Engineering services and 
responsibilities include topographic 
surveys; public involvement, 
coordination with state and federal 
agencies; utility coordination and 
subsurface investigations; railroad 
and ICC coordination; geotechnical 
engineering; permitting and agency 
coordination; environmental reviews, 
instigations, and reports; traffic 
analyses and Intersection Design 
Studies; pavement design and 
life cycle cost analysis; drainage 
improvements; PROWAG/ADA 
compliance; grant application; and 
construction cost estimates, and 
construction inspection.

College Avenue Reconstruction

LOCATION /
Normal, IL

CLIENT /
Town of Normal

SCALE /
1.5 miles

COMPLETION /
Ongoing

COST /
$15.8M (Phase 1) 
$2.5M (Phase 2)

SERVICES /
Transportation

Landscape 
Architecture

Traffic

Electrical

Survey

Grants

RESULTS /

STREET REHAB 
ALLOWS SAFE 
MOVEMENT FOR ALL

SCAN THE QR CODE 
to see our expertise 
at work. This fly-thru 
rendering shows the 
planned rehabilitation 
for a 1.5-mile-long 
segment of College 
Avenue in Normal, IL. 
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Farnsworth Group is currently 
working with the Will County Division 
of Transportation on the ongoing 
Laraway Road Reconstruction from 
Cherry Hill Road to Nelson Road 
in the Village of New Lenox. The 
project includes the expansion of the 
roadway from an existing rural two-
lane facility to an urban four-lane 
facility with a divided median. The 
project will also provide intersection 
modifications at Gouger Road and 
Laraway Road, new storm sewer and 
associated drainage improvements, 
and a new multi-use path.

During Phase II, the project team 
completed a Subsurface Utility 
Engineering (SUE) study at the 
Jackson Branch culvert to investigate 
utility impacts of extending the 

culvert. Based on the Phase I 
design, the proposed culvert would 
require relocation of two large gas 
mains. Impacts to these utilities 
were eliminated by shifting the 
existing structure 15 feet to the east, 
reducing the culvert skew angle, and 
utilizing a modified headwall design. 
Revised Type, Size, and Location 
Drawings were submitted and 
reviewed by the County.

LOCATION /
New Lenox, IL

CLIENT /
Will County DOT 

COMPLETION /
Ongoing

COST /
$21.4M

SERVICES /
Transportation

Structural

Drainage/
Hydraulics

Traffic

Electrical

Subsurface 
Utility 
Engineering

Survey

Laraway Road Reconstruction
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Farnsworth Group held a contract 
with the DuPage County Division 
of Transportation to provide 
professional traffic signal design 
engineering services for various 
federally and/or locally funded 
roadway projects. Services provided 
include: data collection/traffic 
studies; survey; Intersection Design 
Studies; geometric review; PROWAG/
ADA review and application; 
intersection lighting; ITS review and 
application; and traffic signal plan 
preparation, specifications, and 
estimates.

Task orders have included: 

63rd Street Pedestrian 
Improvements
Developed final plans, specifications, 
and estimates for the modernization 
of traffic signals, incorporating 
pedestrian accommodations at three 
intersections, including a diamond 
interchange at I-355. The project 
involved relocating light poles, 
implementing a partial temporary 
signal, installing new signal poles 
and heads, relocating mast arms, 
and adding new crosswalks and 
pushbuttons, including Accessible 
Pedestrian Signals.

DuPage County Various/Various 
Traffic Signal Engineering

LOCATION /
Varies

CLIENT /
DuPage County 
Division of 
Transportation

SCALE/
Varies

COMPLETION /
2023

COST /
Varies

SERVICES /
Transportation

Traffic

Electrical

63rd Street & Main Street HSIP 
Project
Prepared Phase I reports and final 
plans, specifications, and estimates 
for traffic signal modernization 
aimed at replacing an outdated 
signal, utilizing federal safety 
funding. Main Street and 63rd Street 
are both five-lane arterials, with 
the signal being part of a radio 
interconnect system.

Gary Avenue Signal Modernization
Produced final plans, specifications, 
and estimates for the removal and 
replacement of three traffic signals 
along Gary Avenue. The work 
included temporary signals, video 
detection, combination lighting, 
accessible pedestrian signals, and 
emergency vehicle preemption, with 
the intersections being part of a 
large interconnected system.

UPS and Communication Upgrades
Developed final plans for various 
ITS upgrades at 37 intersections. 
The work included the installation 
of emergency vehicle preemption 
equipment, PTZ cameras, cell 
modems, network switches, new 
controllers, electric meters, UPS 
systems, and wireless transmission 
systems.
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The current configuration of the 
interchange allows access from 
Dolton Road in an east-west direction 
to westbound I-94 in the north, and 
conversely, from eastbound I-94 in 
the south to Dolton Road in an east-
west direction. To assess whether a 
full interchange is necessary, a PEL 
Feasibility Study will be conducted 
to evaluate the potential benefits of 
economic growth, improvements 
to quality of life, and safety 
enhancements. During the study, 
various interchange alternatives 
will be examined, and those that fail 
to meet the project's anticipated 
benefits will be eliminated.

Engineering services for the study 
include conducting traffic analysis 
for both existing conditions and 
projected scenarios, evaluating the 
spacing of interchanges on I-94, 

assessing the potential traffic impact 
on other nearby interchanges, 
exploring different interchange 
configurations, considering the 
effects on the current highway 
infrastructure, examining 
environmental and noise impacts, 
identifying preliminary right-of-
way requirements, projecting the 
construction budget, and identifying 
potential funding sources and 
partnerships.

By undertaking these comprehensive 
assessments, the PEL Feasibility 
Study aims to make informed 
decisions about the interchange 
project, ensuring its viability and 
potential positive impact on the 
Calumet region.

Dolton Road and Interstate 94  
PEL Study 

LOCATION /
Calumet City, IL

CLIENT /
City of Calumet 
City

SCALE /
1 interchange

COMPLETION /
Ongoing

COST /
NA

SERVICES /
Transportation

Environmental 

Traffic

Community 
Liaison

Stakeholder 
Engagement

Civil 

SUE

Grants
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The Eastern Will County Freight 
Mobility Corridor Study focused 
on two conceptual corridors to 
improve freight mobility and access 
through eastern Will County. The 
study employed the Planning and 
Environmental Linkages (PEL) 
approach, developed by FHWA as a 
pre-planning method for the National 
Environmental Policy Act (NEPA) 
process. By integrating PEL decision-
making into later stages, this 
approach streamlines environmental 
reviews, enabling many preliminary 
steps to be completed prior to 
issuing a Notice of Intent.

Farnsworth Group completed 
traffic analysis, crash analysis, 
and alternative analysis for both 
proposed freight corridors. The two 
corridors studied, Crete-Monee 
Road to the north and Pauling-

Goodenow Road to the south, are 
each approximately 8 to 9 miles 
in length. Our responsibilities 
also included services related to 
roadway pavement conditions, typical 
sections, traffic movements and 
intersection efficiencies, and the 
evaluation of alternative alignments 
at the east and west ends.

Alignment options were explored 
at the west end of Crete-Monee 
Road to minimize impacts on 
residential areas and identify a 
logical connection to I-57. Options 
were also examined at the east end 
of each corridor to evaluate potential 
intersections with IL-394 and to 
minimize impacts on natural areas.

The project is now transitioning 
into Phase I to further evaluate the 
preferred alternatives.

Eastern Will County Truck Freight 
Mobility Corridor Study/PEL

LOCATION /
Will County, IL

CLIENT /
Will County 
DOT/WSP USA

SCALE /
17 miles

COMPLETION /
2023

COST /
NA

SERVICES /
Transportation

Traffic
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Orland Park Various Services
Since early 2021, Farnsworth Group has provided multiple architectural and engineering 
services to the Village of Orland Park. 

FLC and Sportsplex HVAC Design, Commissioning, and Retro-Commissioning
The Village of Orland Park is advancing with two significant projects: upgrading the HVAC 
systems at the Franklin Loebe Center (13,125 SF) and the Sportsplex (89,000 SF). The FLC will 
receive a grade-mounted RTU, tankless hot water heaters, DDC controls, and re-balanced 
air devices. The Sportsplex will get two new RTUs, high-volume low-speed fans, replacement 
of variable air volume units, and a facility-wide re-balancing. To ensure optimal functionality, 
both projects include comprehensive commissioning of HVAC systems, valves, ducts, pipe 
insulation, and hot water recirculation. Expertise provided for these upgrades encompasses 
commissioning, planning, and design for hot water systems, AHUs, packaged AC units, terminal 
units, reheat coils, unit heaters, domestic hot water systems, building automation systems, and 
testing and balancing.

Village Hall Finance Department Renovations
Farnsworth Group provided MEP engineering and architectural services to prepare construction 
documents for renovations in the Finance Department of the Village Hall’s east wing, addressing 
temperature control issues and upgrading lighting. 

Franklin Loebe Center & Civic Center Boiler Upgrades
Heating hot water boilers were replaced in the Franklin Loebe Center and Orland Park Civic 
Center facilities. Mechanical and electrical services included an energy comparison between 
condensing and non-condensing options, equipment selection, design documentation, and final 
commissioning for IECC compliance. 

Asset Management & Preventive Maintenance Tasking
Approximately 500 mechanical system assets were accounted for across more than 15 buildings 
owned and operated by the Village. Preventive maintenance tasking lists were then generated 
for each type of equipment to help the Village budget for hours and cost in the future.

Village Hall HVAC Replacement
Farnsworth Group is currently upgrading the Orland Park Village Hall HVAC system. The work 
consists of replacing the existing boilers with high-efficiency condensing boilers; replacing 
existing internally-insulated ductwork with externally insulated ductwork; replacing heat piping, 
fin tube radiators, valves, and accessories throughout the building; and replacing variable air 
volume terminals with hot water reheat coil-equipped terminals.

Police Station UPS Replacement
Farnsworth Group is designing the replacement of the uninterruptible power supply (UPS) at 
Orland Park’s Police Station. Our team provided construction documents that included plans, 
schedules, and specifications, as well as phasing of the work to minimize downtime of the 
backup system.

Centennial Park Aquatic Center Drain Modifications
Farnsworth Group is aiding the Village in completing an IDPH permit application and designing 
the replacement of two main drains in the Centennial Park Aquatic Center’s Activity Pool, 
standardizing the drain grates to match others in the center. Farnsworth Group’s licensed IDPH 
pool designer will sign and seal the plans.

Storm Shelter Reviews
Farnsworth Group has provided comprehensive ICC 500 Peer Reviews for various storm shelters, 
ensuring compliance with industry standards and enhancing the safety and resilience of these 
critical structures.
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References 
Farnsworth Group’s team combines exceptional professional and technical expertise with a 
long-standing tradition of successful service. With 10 offices across Illinois, including our local 
Tinley Park location, we’ve cultivated strong relationships with municipal and local agency 
clients. These partnerships have allowed us to navigate challenges, meet urgent project 
needs, and deliver results on time and within budget, even under complex and demanding 
conditions. Our client-centric approach, focused on delivering top-tier engineering and 
service, has been key to our success. Many of our projects have received recognition through 
ACEC and APWA awards. 

At Farnsworth Group, we are committed to providing superior quality and value to both 
our clients and the communities we serve. This commitment is reflected in the awards we’ve 
received and in the positive feedback from our clients. The Farnsworth Group team is proud of the relationships we have 
established with clients throughout Illinois.  We welcome and encourage you to contact any of our selected references 
below.

Village of Crestwood
Bill Graffeo
13840 Cicero Ave.
Crestwood, IL 60418
708.371.4800
bgraffeo@crestwood.illinois.gov

Will County Division of Transportation
Eric Wesel or Christina Kupkowski 
16841 W. Laraway Road
Joliet, IL 60433
815.727.8476
ewesel@willcountyillinois.com
ckupkowski@willcountyillinois.com

Village of Calumet City
Val Williams
204 Pulaski Road
Calumet City, IL 60406
708.891.9138
vwilliams@calumetcity.org

Village of Orland Park
Michael Mazza
14700 S. Ravinia Avenue
Orland Park, IL 60462
708.403.6370
mmazza@orlandpark.org
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Operating History
Farnsworth Group traces its origins back to the 1890s, when its predecessor firms 
provided land surveying and drainage services in central Illinois. Now, with offices 
in 24 cities throughout the country, we have become a multi-discipline leader in all 
facets of design and technical consulting.  

Our talented and dedicated staff of over 600 engineers, architects, surveyors, 
scientists, technicians, and support personnel provides the full range of services in 
civil, environmental, transportation, mechanical, electrical, structural, and municipal 
engineering; architecture; and surveying.  Registrations are held throughout the 
continental United States.  

Transportation Expertise
Farnsworth Group has been providing transportation engineering services in Illinois 
for more than 50 years.  We work with approximately 60 local communities, county 
engineers, the Illinois Tollway, and the Illinois Department of Transportation on a 
multitude of transportation projects. Our expertise includes conceptual planning, 
feasibility studies, Phase I studies, Phase II design, and Phase III construction 
inspection, as well as offering Professional Traffic Operations Engineer (PTOE), LEED, 
and Context Sensitive Solutions professionals.  We provide these services for federal, 
state, county, and local governments in both urban and rural environments.  Our 
experience working with contractors and government agencies allows us to get the 
project completed on schedule, within budget, and according to the specifications.

Financial Stability
Farnsworth Group is an active multidiscipline architecture and engineering
firm that had revenues of $118M in 2024 and $100M in 2023. Its diverse services 
and strong equity position provide the financial stability and capacity to deliver the 
proposed services.

Plans, Specifications & Estimates
Freeways
Roads & Streets
Highway Structures: Simple 
Highway Structures: Typical 
Highway Structures: Adv. Typical
Highway Structures: Complex
Structures: Railroad 

Special Plans
Traffic Signals
Pumping Stations
Lighting: Typical

Studies
Location Drainage
Traffic Studies
Safety Studies
Feasibility Studies 

Hydraulic Reports
Waterways: Typical
Waterways: Complex

Location & Design Studies 
Rehabilitation 
Reconstruction/Major Rehabilitation
New Construction/Major Reconstruction

Special Services
Survey
Architecture
Electrical Engineering
Mechanical Engineering
Sanitary Engineering
Landscape Architecture 
Construction Inspection
Subsurface Utility Engineering
Aerial Mapping/LiDAR
Project Controls

Transportation Studies
Railway Engineering

Airports
Design

Environmental Reports
Environmental Assessments

130+
YEARS IN BUSINESS

600+
STAFF NATIONWIDE

$118M
REVENUE IN 2024

14K
CLIENTS SERVED

VOTED A GREAT  
PLACE TO WORK 
Farnsworth Group has 
been voted a Great 
Place To Work for the 
past 9 years.

IDOT
Prequalifications
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Organizational Chart 
Farnsworth Group is pleased to present the following team members for the Village of Orland Park’s project. The team 
has been carefully assembled to deliver the highest quality services in the most cost-effective manner. Each proposed 
task specialist will be supported by additional personnel to assist with their responsibilities, as well as other resources 
from within the firm to ensure successful project outcomes.

Project Manager
Bob Markunas, PE, PTOE

VILLAGE OF ORLAND PARK

Principal & QA/QC
Eric Bachman, PE

Meghan Bollman, PE

ROADWAY SUPPORT ROADWAY SUPPORT

Tim LaRocque, PE, CFM

Qualifications

Program Manager, Grants, & 
Stakeholder Involvement

Ken Chastain

Team Availability to Meet Schedule 
We have assembled a highly qualified team with extensive experience in 
securing state and federal funding for transportation projects. Our technical 
leads are well-versed in IDOT and federally funded initiatives, as well as 
the complexities of traffic operations, safety standards, and multimodal 
transportation planning. Our team includes grant specialists who understand 
the federal funding process, ensuring that the project remains eligible for 
future design engineering and construction grants.

Farnsworth Group’s current workload and capacity allow us to begin work 
immediately upon your notice to proceed. We have carefully selected a team 
that is fully available to support the Village of Orland Park and ensure a 
streamlined, well-coordinated approach to project funding and development. 
Our depth of personnel enables us to devote the necessary time and attention 
to meeting project requirements and keeping progress on schedule. Backed 
by a 600-person firm, we have the resources to respond quickly and efficiently. 
Whether it’s producing technical documents, conducting site visits, or 
addressing client questions, our local staff is committed to responsiveness—
including nights and weekends if needed—to keep the project moving forward. 

STAFF AVAILABILITY

Robert Markunas 100%

Ken Chastain 90%

Eric Bachman 80%

Megan Bollman 80%

Tim LaRocque 80%
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As an Engineering Manager, Mr. Markunas is experienced in all phases of 
project development and completion for municipalities, counties, and state 
Departments of Transportation.  He has worked on various transportation and 
commercial development projects that include rehabilitation, reconstruction, 
and maintenance work for urban and rural intersections, streets, and 
highways. His primary focus is traffic engineering, where his experience 
includes traffic impact studies, roadway safety studies, intersection design 
studies, traffic signal installation design, interchange design studies, speed 
studies, and signal interconnect design. Responsibilities include client, agency, 
public, and utility coordination; report and study development; and final plan, 
specification, and estimate preparation.  

EDUCATION /

BS, Civil Engineering, University of 
Illinois, Urbana-Champaign, Illinois

REGISTRATION  
AND CERTIFICATIONS /

Professional Engineer: Illinois, 
Indiana, Michigan, Ohio

Professional Traffic Operations 
Engineer

INDUSTRY AFFILIATIONS /

Institute of Transportation Engineers

EXPERIENCE /

Rivercrest Drive and Cicero Avenue 
Intersection
Crestwood, Illinois

Project Manager/Traffic Engineer. 
The former Seneca Oil site on 
Cicero Avenue is set for commercial 
redevelopment, including fast-
food restaurants and potential 
retail space. This project requires 
infrastructure upgrades at the 
signalized Cicero Avenue and 
Rivercrest Drive intersection, subject 
to IDOT approval. Preliminary work 
will include traffic and environmental 
studies, roadway assessments, 
and coordination with IDOT. Phase 
II will focus on detailed design for 
roadway, traffic signal, lighting, and 
drainage improvements, ensuring 
compliance with IDOT standards. 
Phase III will provide construction 
oversight, including material testing 
and documentation. 

Will County DOT Laraway Road 
Reconstruction
New Lennox, Illinois

Traffic Engineer for the Laraway 
Road Reconstruction from Cherry Hill 
Road to Nelson Road in the Village 

of New Lenox. The project includes 
the expansion of the roadway from an 
existing rural two-lane facility to an 
urban four-lane facility with a divided 
median. The project will also provide 
intersection modifications at Gouger 
Road and Laraway Road, new storm 
sewer and associated drainage 
improvements, and a new multi-use 
path.

On-Call Traffic Engineering
DuPage County DOT

Traffic Engineer for the preparation 
of traffic studies; Phase I reports; 
surveys; and traffic signal, ITS, and 
lighting PS&E for various projects 
throughout the County on a work 
order basis. 

Barrington Road
Hoffman Estates, Illinois

Project Engineer responsible 
for traffic signal design for a 
reconstructed single point urban 
interchange (SPUI) at Interstate 
90 and Barrington Road. Design 
includes traffic signal layout, 
interconnection between three 
signalized intersections associated 
with the SPUI, and temporary signals 
and interconnect.

Bob Markunas, PE, PTOE 
ENGINEERING MANAGER

Resumes
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Mr. Chastain has over 40 years of experience in the civil engineering and 
municipal planning environment in the Chicago metropolitan area.  Prior 
to joining Farnsworth Group, he was the owner/manager of two consulting 
engineering and land surveying firms specializing in municipal consulting, 
land development, water resources, construction services, land planning, and 
survey.  Ken has also worked in local government and for non-profits in city 
planning and community relations.

EDUCATION /

BA, Political Science / Urban 
Planning, DePaul University

INDUSTRY AFFILIATIONS /

American Planning Association

American Public Works Association

Illinois County/Municipal 
Management Association

Kankakee County Chamber of 
Commerce

South Suburban Mayors and 
Managers Association

Will County Center for Economic 
Development

Will County Governmental League

Illinois Association of Park Districts

Southland Chamber of Commerce

Southwest Conference of Mayors

SKILLS /

Program Management for small and 
large-scale municipal infrastructure 
and building projects, capital 
plans, and comprehensive planning 
initiatives.

Creative Public Engagement 
campaigns to support roadway, 
infrastructure, and parks/recreation 
projects.

Grant Funding research, writing, and 
coordination for tens of millions of 
dollars in infrastructure and planning 
financing support. Over $58 Million 
in Grant Funding for municipalities 
and park districts.

EXPERIENCE /

Federal Surface Transportation 
Program (STP) Liaison
Various Locations

Working with CMAP and local 
Councils of Government, Mr. 
Chastain has overseen and managed 
programs for several South 
Suburban STP-funded projects, 
including those in Calumet City, 
Crestwood, Monee, and Crete.

Pavement Management Plan / ADA 
Transition Plan
Calumet City, Illinois

Mr. Chastain supervised the data 
collection, analysis, and budgetary 
recommendations for Calumet City’s 
first Pavement Management Plan 
to extend the lifespan of the City’s 
multi-million dollar roadway system. 
In addition, he managed the City’s 
first plan to enhance and maintain 
full compliance with federal ADA 
requirements for the right-of-way of 
all the City’s road jurisdictions.

Cook County Department of 
Transportation and Highways
Calumet City, Illinois

Mr. Chastain acts as the City’s 
primary consultant regarding County 
assets in the City, including the Sand 
Ridge Nature Center and Water 
Park, the Burnham Greenway, and 
Michigan City Road. He has extensive 
experience in agency coordination 
and is actively involved in various 
Invest in Cook grants, including for 
the Michigan City Road Path Phase I.

Ken Chastain
DIRECTOR OF MUNICIPAL SERVICES
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Mr. Bachman has over 30 years of experience in transportation systems 
and bridge planning, design, and construction. Project Manager and 
Designer duties include all phases of project development and completion 
for municipalities, counties, and state Departments of Transportation.  
Responsibilities include client, agency, public, and utility coordination; report 
and study development; and final plan, specification, and estimate preparation. 
Projects include rehabilitation, reconstruction, and maintenance work for 
urban and rural intersections, streets, highways, and bridges.

EDUCATION /

BS, Civil Engineering with Honors, 
University of Illinois

REGISTRATION  
AND CERTIFICATIONS /

Professional Engineer: Illinois

INDUSTRY AFFILIATIONS /

Illinois Society of Professional 
Engineers

National Society of Professional 
Engineers

Chi Epsilon Honor Society

EXPERIENCE /

Will County DOT Laraway Road 
Reconstruction
New Lennox, Illinois

Principal-in-Charge for the Laraway 
Road Reconstruction from Cherry Hill 
Road to Nelson Road in the Village 
of New Lenox. The project includes 
the expansion of the roadway from an 
existing rural two-lane facility to an 
urban four-lane facility with a divided 
median. The project will also provide 
intersection modifications at Gouger 
Road and Laraway Road, new storm 
sewer and associated drainage 
improvements, and a new multi-use 
path.

Midlothian Turnpike Improvements
Crestwood, Illinois

Principal-in-Charger for the 
intersection and sidewalk 
improvements along Midlothian 
Turnpike from Central Avenue to 
Pulaski Road, covering about two 
miles. The design includes 7-foot-
wide PCC sidewalks on both sides, 
pedestrian crossing upgrades, traffic 
signal modifications, and entrance 
aprons to meet ADA and PROWAG 
requirements. Phase I and II services 

involve survey, data collection, 
Project Development Report (PDR), 
coordination with FHWA and IDOT, 
public outreach, environmental 
reports, and PS&E development. 
Currently, Phase III services include 
construction engineering for new 
sidewalks, concrete block walls, 
utility adjustments, pedestrian 
signals, and pavement markings.

135th Street Reconstruction
Crestwood, Illinois

Principal-in-Charge for the federally 
funded reconstruction of 1.6 miles of 
135th Street, from Central Avenue to 
Kostner Avenue. The project includes 
roadway widening, resurfacing, 
intersection and traffic signal 
upgrades, and the construction 
of ADA-compliant sidewalks 
and a multi-use path to improve 
connectivity to the Natalie Creek and 
Tinley Creek Trails. 

Eric Bachman, PE 
PRINCIPAL



Village of Orland Park 
RFP #25-017 - 94th Avenue and 159th Street Safety Improvements, Phase I Design Engineering

FARNSWORTH GROUP  /  24

Meghan Bollman has more than nine years of experience in transportation 
systems, design, and construction. Her responsibilities include client, agency, 
public, and utility coordination; report and study development; and final plan, 
specification, and estimate preparation, as well as construction engineering 
responsibilities. Her projects include rehabilitation, reconstruction, and 
maintenance work for urban and rural intersections, streets, and highways.

EDUCATION /

BS, Civil Engineering, University of 
Illinois at Urbana-Champaign

REGISTRATION  
AND CERTIFICATIONS /

Professional Engineer: Illinois

INDUSTRY AFFILIATIONS /

American Society of Civil Engineers, 
Young Members Group

American Public Works Association, 
Young Professionals

American Council of Engineering 
Companies, Emerging Leaders

Young Professional in Transportation, 
Chicago Chapter

Southwest Suburban Conference of 
Mayors

South Suburban Mayors and 
Managers Association

EXPERIENCE /

Will County DOT Laraway Road 
Reconstruction
New Lennox, Illinois

Roadway Engineer for the Laraway 
Road Reconstruction from Cherry Hill 
Road to Nelson Road in the Village 
of New Lenox. The project includes 
the expansion of the roadway from an 
existing rural two-lane facility to an 
urban four-lane facility with a divided 
median. The project will also provide 
intersection modifications at Gouger 
Road and Laraway Road, new storm 
sewer and associated drainage 
improvements, and a new multi-use 
path.

Cicero Avenue Streetscape 
Improvements
Crestwood, Illinois

Roadway Engineer for the streetscape 
improvements along Cicero 
Avenue from143rd Street to the 
Cal Sag Channel. The proposed 
improvements consisted of selective 
sidewalk and accessible pedestrian 
ramps replacements, upgrades 
to pedestrian traffic signals, 
landscape enhancements, and the 
modernization of street lighting.

All phases of the project were funded 
through Surface Transportation 
Program (STP) funds. In 2021, 
the Village received additional 
construction funding through the 
Coronavirus Response and Relief 
Supplemental Appropriations Act 
(CRRSAA) to address a construction 
funding gap.

135th Street Reconstruction
Crestwood, Illinois

Roadway Engineer for the federally 
funded reconstruction of 1.6 miles of 
135th Street, from Central Avenue to 
Kostner Avenue. The project includes 
roadway widening, resurfacing, 
intersection and traffic signal 
upgrades, and the construction 
of ADA-compliant sidewalks 
and a multi-use path to improve 
connectivity to the Natalie Creek and 
Tinley Creek Trails. 

Meghan Bollman, PE 
SENIOR PROJECT ENGINEER
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Tim LaRocque is a Sr. Project Engineer with 14 years of experience. He 
is located in Farnsworth Group’s Tinley Park office.  His work experience 
includes resident engineer experience on numerous municipal transportation 
construction projects; assisting municipalities in the development and 
execution of Motor Fuel Tax programs; assisting in the completion of 
cost estimates, specifications, plan preparation, and design for roadway 
construction projects; and assisting IDOT resident engineers on various 
projects.

EDUCATION /

BS, Civil Engineering, University of 
Illinois at Urbana-Champaign

AS, Engineering, Kankakee 
Community College

REGISTRATION  
AND CERTIFICATIONS /

Professional Engineer: Illinois

Certified Floodplain Manager

Certified Bridge Inspector - IDOT

INDUSTRY AFFILIATIONS /

APWA - Southwest Branch of 
Chicago Metro Chapter

EXPERIENCE /

University Avenue Traffic Impact 
Study
City of Cedar Falls, Iowa

Staff Engineer responsible for Crash 
Analysis and QC/QA review of Traffic 
Study Appendices.

N. Thomas Street and E. 2nd Street 
Roadway Improvements
City of Gilman, Illinois

Project Engineer for the Phase II 
design of N. Thomas Street and E. 
2nd Street roadway improvements 
in the City of Gilman. The Phase 
II design included the complete 
reconstruction of the roadway 
from right-of-way to right-of-way, 
featuring hot-mix asphalt pavement, 
PCC sidewalk, PCC curb and gutter, 
curb ramps, pavement markings, 
storm sewer, water main, a pre-
cast concrete box culvert, and other 
incidental items.

E. 3rd Street and N. Maple Street 
Roadway Improvements
City of Gilman, Illinois

Project Engineer for the Phase II 
design of E. 3rd Street and N. Maple 
Street roadway improvements in the 

City of Gilman. The Phase II design 
included the complete reconstruction 
of the roadway from right-of-way 
to right-of-way, featuring hot-mix 
asphalt pavement, PCC sidewalk, 
PCC curb and gutter, curb ramps, 
pavement markings, storm sewer, 
water main, and other incidental 
items.

E. 3rd Street and N. Main Street 
Roadway Improvements
City of Gilman, Illinois

Project Engineer for the Phase II 
design of E. 3rd Street and N. Main 
Street roadway improvements in the 
City of Gilman. The Phase II design 
included the complete reconstruction 
of the roadway from right-of-way to 
right-of-way, incorporating hot-mix 
asphalt pavement, PCC sidewalk, 
PCC curb and gutter, curb ramps, 
pavement markings, storm sewer, 
water main, a pre-cast concrete box 
culvert, and other incidental items.

Tim LaRocque, PE, CFM 
SENIOR PROJECT ENGINEER
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Proposed Fee
Approach 
Farnsworth Group understands that the 159th Street and 94th Avenue 
intersection, located in Orland Park, faces significant traffic congestion, 
particularly during peak periods, due to queues extending from adjacent 
intersections. The intersection also presents unique safety challenges, 
particularly concerning traffic flow and pedestrian accessibility. As part of 
the proposed improvements, the project requires coordination with multiple 
agencies, including IDOT, CCDOTH, and the Village of Orland Park. Farnsworth 
Group is committed to delivering a thorough and efficient Phase I Preliminary 
Engineering process that ensures the safety, functionality, and long-term 
viability of the intersection while adhering to federal guidelines for grant 
funding eligibility.

Project Initiation: Upon selection, Farnsworth Group will thoroughly review the 
project scope and initiate the necessary activities for successful completion. 
We will conduct field visits, assess existing conditions, review prior studies, 
and meet with key stakeholders. An initial scoping meeting will be held 
with representatives from the Village of Orland Park to further define the 
project’s scope, schedule, budget, and expectations. Our team will leverage its 
extensive knowledge of local and regional transportation projects to define the 
project’s parameters, taking into account the existing infrastructure and the 
community’s needs.

Farnsworth Group’s team will emphasize clear, timely, and proactive 
communication with all stakeholders throughout the project. We recognize that 
the intersection improvements must be sensitive to the needs of both vehicular 
and pedestrian traffic, with an emphasis on improving safety and efficiency.

Phase I Study: The Phase I study will begin with a thorough evaluation of 
existing conditions, including traffic flow, intersection geometry, safety data, 
and environmental constraints. Our team will develop design alternatives for 
the intersection, incorporating data and recommendations provided in the 
159th Street and 94th Avenue Intersection Traffic Safety Study, feedback from 
stakeholders, environmental impacts, potential for right-of-way acquisitions,  
and an overall benefit-cost analysis. We will assess the existing signalization 
system and propose modifications.

The planned improvements are expected to include geometric modifications, 
ADA/PROWAG-compliant ramp upgrades, signal timing adjustments, upgraded 
signal equipment such as signal heads and pedestrian push buttons, median 
modifications, and enhancements to pavement markings and signage.

Farnsworth Group’s team will focus on:

Intersection Design Study: Farnsworth Group will prepare and submit a 20-year 
Intersection Design Study (IDS) for 159th Street and 94th Avenue, incorporating 
proposed roadway geometrics, pedestrian evaluations, and ADA-compliant 
intersection ramp details. The IDS will follow IDOT and CCDOTH guidelines, 
justify any design variances, and address agency review comments before final 
submission.

FARNSWORTH GROUP
QUICK STATS

130+ ILLINOIS 
COMMUNITIES 
SERVED

100+ YEARS SERVING 
OUR LONGEST 
CLIENT

32+ IDOT 
PREQUALIFICATION 
CATEGORIES

Our team is dedicated 
to identifying and 
responding to the needs of 
municipalities.

We have extensive experience 
assisting communities with 
transportation projects.
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Environmental Clearances: Farnsworth Group will prepare and submit the Environmental Survey Request (ESR), 
coordinate with IDOT for environmental clearances, request IDOT’s completion of a PESA within State ROW along 159th 
Street, and conduct a local PESA for Village and County ROW along 94th Avenue.

Utility Coordination: Early engagement with utility providers will help identify and coordinate any required utility 
relocations or upgrades early in the design process, preventing delays during construction.

Stakeholder Coordination: We will organize meetings with IDOT, CCDOTH, the Village, and other key stakeholders to 
ensure the project complies with regulatory requirements and aligns with community needs.

Cost Estimation and Funding Applications: Farnsworth Group will prepare cost estimates that meet the requirements 
of IDOT, CCDOTH, and CMAP for Phase II Design Engineering, Phase III Construction, and Phase III Construction 
Engineering. We will identify and pursue multiple local, state, and federal funding sources, submitting three applications 
for funding. It is anticipated that these grant applications may include the following: Surface Transportation Program 
(Local or Shared), Safe Streets and Roads for All (SS4A), Highway Safety Improvement Program (HSIP), and Invest in 
Cook. Our team will work closely with IDOT and CCDOTH to confirm the project qualifies for the necessary funding and 
stays on schedule.

Project Development Report (PDR): At the conclusion of the Phase I study, Farnsworth Group will provide a 
comprehensive Project Development Report (PDR) that includes all necessary documentation. We will confirm that the 
PDR meets the requirements of IDOT and CCDOTH and that all deliverables are reviewed, approved, and accepted by the 
agencies involved.

QA/QC Plan: Farnsworth Group will adhere to a robust Quality Assurance/Quality Control (QA/QC) process to make sure 
that the project deliverables meet the highest standards. Each team member will be responsible for maintaining quality 
throughout the design process, from data collection to final deliverables. We will conduct regular reviews of the project’s 
progress and quality to identify potential issues early and take corrective actions.

Conclusion: Farnsworth Group and its team of experts are committed to delivering a well-designed, efficient, and safe 
intersection improvement project for the Village of Orland Park. With extensive experience in IDOT and federally funded 
projects, transportation safety, and community engagement, we are confident in our ability to meet the project’s needs 
and exceed expectations. Our approach provides a comprehensive, well-coordinated process that will result in an 
improved intersection, enhancing safety, efficiency, and mobility for all users.

“Calumet City has relied on Farnsworth Group as valued 
experts on several critical projects. These include roadways, 
sewer and water, stormwater mitigation, and capital planning. 
Their diligence, expertise, and integrity are a tremendous 
asset to the City.”
- Jerico Thomas, Commissioner of Public Works, City of 
Calumet City
“Farnsworth Group has served Crestwood as appointed Village 
Engineers since 2016 and have provided planning, design, 
and construction services on several Village infrastructure 
projects. I have relied on them to provide trusted advice, 
excellent skills, and responsive service.” 
- Bill Graffeo, Administrator, Village of Crestwood
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Scope of Work 
The Village of Orland Park (Village) is seeking Phase I preliminary 
engineering services for the 94th Avenue and 159th Street Intersection Safety 
Improvements project. The project limits include the 94th Avenue and 159th 
Street intersection and approximately 1,000 feet on all legs of the intersection 
for a gross project length of 4,000 feet (0.76 miles). 94th Avenue is classified 
as a major collector and 159th Street is classified as an Other Principal 
Arterial. 94th Avenue is under the jurisdiction of the Village north of the 
intersection and Cook County Department of Transportation and Highways 
(CCDOTH) south of the intersection. 159th Street is under the jurisdiction of 
the Illinois Department of Transportation (IDOT). Phase I services will provide a 
recommendation for safety improvements at the intersection.

A Project Development Report, per requirements of Chapter 22 of the IDOT 
Bureau of Local Roads and Streets (BLRS) Manual for Federal funded projects, 
will be submitted as part of the Phase I services. The services below shall 
be funded with local Village funds. It is anticipated that federal funding may 
be used for Phase II design engineering, Phase III construction, or Phase III 
construction engineering.

1.   Field Topographic Survey Complete 
•	 Length of topographic survey for 159th Street – 2,000 feet (0.38 miles) 

centered on 94th Avenue. Width of topographic survey will be 160 feet 
(80 feet on either side of the existing alignment).

•	 Length of topographic survey for 94th Avenue – 2,000 feet (0.38 miles). 
Width of topographic survey will be 160 feet (80 feet on either side of 
the existing alignment).

•	 Establish project site control, benchmarks, and ties for the general site 
topographic survey and proposed roadway centerline.

•	 Control shall be on State Plane Coordinates and USGS Elevation 
Datum.

•	 Set site benchmarks every 500 feet within the project limits.
•	 Request existing utility information from utility agencies listed by 

JULIE.
•	 Utilize GIS to visualize existing right-of-way and property locations.

2.   Existing Base Sheet Preparation
•	 Request existing information, existing plans, and available utility maps 

– to be provided by the Village
•	 Process survey data and prepare existing base sheets, including 

existing conditions, utilities, and existing horizontal and vertical 
alignments.

•	 Conduct a field check of existing plan base sheets resulting from 
survey work.

•	 Label and dimension existing features in CADD base sheets.

3.   Intersection Design Study (IDS)
•	 Prepare and submit a 20-year design period IDS, including proposed 

horizontal and vertical roadway geometrics and pedestrian evaluation 
to the Village, CCDOTH, and IDOT for review and comment. 
i.	 This IDS will be completed based on the information provided 

within the 159th Street and 94th Avenue Intersection Traffic Safety 
Study.

We understand 
the importance of 
frequent and efficient 
communication. 
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ii.	 Geometrics, Design Vehicle, and Design Speed for the IDS are to be 
completed according to the IDOT Bureau of Design and Environment 
Manual, July 2020 Edition for 159th Street and the IDOT Bureau of 
Local Roads and Streets Manual, 2005 Edition for 94th Avenue.

iii.	 Baseline stationing on 159th Street and 94th Avenue shall match 
existing plans if available from IDOT and CCDOTH.

iv.	 This IDS will include detailed ADA/PROWAG compliant Intersection 
Ramp Detail Drawings at four quadrants at the intersection of 
159th Street and 94th Avenue.

•	 Prepare and submit to the Village, CCDOTH, and IDOT written 
justification of Design Variances and complete BDE 2600 (Design 
Exception Request Project Identification).

•	 Address Village, CCDOTH, and IDOT review comments with comment 
disposition document, finalize the IDS, and submit the final IDS to 
Village, CCDOTH, and IDOT.

•	 Microstation V8i and Geopak shall be used to perform the work.

4.   Location Drainage Technical Memorandum (LDTM)
•	 Prepare a LDTM in accordance with the IDOT policies and guidelines. 
•	 Prepare a general location drainage map with callouts of storm sewers 

and drainage features.
•	 Delineation of drainage areas and identification of general drainage 

patterns.
•	 Drainage analysis of existing drainage areas and storm sewers.
•	 Coordination with IDOT, Local Agencies, etc. to identify existing 

drainage problems and issues.
•	 Determination of proposed design criteria.
•	 Preparation of existing and proposed drainage plans (scale 1”=20’) 

showing drainage structures, flow patterns, and drainage areas.
•	 Written discussion of existing and proposed drainage features, 

patterns, and issues.
•	 Review of storm water detention requirements with recommendations.
•	 Review right-of-way needs related to proposed drainage design.
•	 Attend two (2) meetings with local agencies for coordination of 

drainage issues.
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5.   Environmental Survey Request and Permitting
•	 Prepare and submit an Environmental Survey Request (ESR) form and 

exhibits.
•	 Coordinate with IDOT to request environmental clearances.

6.   Preliminary Environmental Site Assessment Report (PESA)
•	 Coordinate with IDOT and request their completion of an IDOT PESA 

within State Right-of-way (ROW) along 159th Street.
•	 Complete a local PESA for the Village and County ROW along 94th 

Avenue.

7.   Agency Coordination and Meetings
•	 Attend one (1) project kickoff meeting with the Village and prepare 

meeting minutes.
•	 Attend one (1) Bi-Monthly Coordination Meeting with IDOT District with 

exhibits, preparation, and meeting minutes.
•	 Attend up to two (2) project review meetings with CCDOTH (virtual) and 

prepare meeting minutes.
•	 Attend up to two (2) project review meetings with IDOT (virtual) and 

prepare meeting minutes.

8.   Project Development Report (PDR) 
•	 Prepare existing and proposed Typical Section Drawings. 

i.	 Drawings assume proposed pavement surface types will match the 
existing pavement surface types.

•	 Prepare Plan and Profile Drawings.
i.	 Drawings will be cut at 1”:20’ scale. 
ii.	 Drawings will show proposed roadway and sidewalk improvements, 

pavement markings, signage, and proposed horizontal and vertical 
alignments.

iii.	 Project limits will be limited to those required by those 
improvements specified in the previously mentioned safety study.

•	 Signal Modification Schematics at the intersection of 159th Street and 
94th Avenue shall be included as part of the IDS.

•	 Develop Maintenance of Traffic  exhibit.
•	 Prepare a Traffic Management Plan on D1 OP0042 for IDOT review.
•	 Prepare an Opinion of Probable Construction Cost on form BLR 11510 

using major pay items and quantities developed in Phase I. 
•	 Prepare design variance request forms, if needed
•	 Complete and submit a Pre-Final PDR to the Village, CCDOTH, and 

IDOT.
i.	 The proposed project is anticipated to follow the State Approved 

Group I Categorical Exclusion process (BLR 22210). 
•	 Complete and submit a Final PDR and Disposition of Comments to the 

Village, CCDOTH, and IDOT. 

9.   Public Information Meeting
•	 Prepare graphics, exhibits, and presentation materials for one (1) 

Public Information Meeting and attend with up to three (3) team 
members.

•	 Public Information Meeting materials may include exhibit boards (up to 
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ten (10) boards), comment forms, sign-in sheets, project handouts, and 
PowerPoint presentation.

•	 Tabulate and respond formally to public comments received.
•	 Summarized public open house findings to be included in PDR. 

10.   Utility Coordination
•	 Submit a JULIE design ticket and request atlas maps throughout the 

corridor from JULIE identified agencies.
•	 Distribute project base sheets to utility companies for review for 

potential conflicts to include with final PDR.
•	 Coordinate with utility companies throughout the Phase I preliminary 

engineering process.

11.   Future Funding Grant Applications
•	 Complete and submit up to three (3) grant applications which might 

consist of local, state, and federal funding for Phase II Design 
Engineering, Phase III Construction, and Phase III Construction 
Engineering. Funding applications may include the following:
i.	 Highway Safety Improvement Program
ii.	 Surface Transportation Program (Local or Shared)
iii.	 Invest in Cook

•	 Additional documents not created as part of the PDR (i.e. Gata 
Applications) to be provided by the Village. 

12.   Quality Assurance / Quality Control
•	 Provide quality control throughout the Phase I project.
•	 Review major deliverables, including the PDR, at approximately 60 

percent and 90 percent completion prior to each submittal.

13.   Project Management and Administration
•	 This task anticipates a 12 to 15-month schedule. Additional services 

will be necessary if the project duration exceeds 15 months.
i.	 Track project schedule, budget, and task completion.
ii.	 Develop and submit (to the Village) invoices.

•	 Provide Project Program Information form and quarterly updates to the 
SSMMA.

•	 Provide quarterly Invest in Cook updates to CCDOTH.

Farnsworth Group has provided our proposed fee for this scope of services in 
the attached proposal summary sheet.

 
Quality Assistance and 
Quality Control Program
Quality assurance and 
quality control (QA/QC) 
is an essential part of a 
successful project. The 
basis of Farnsworth Group’s 
QA/QC Program is to 
make sure that the work 
is done correctly the first 
time. Quality control does 
not just consist of a peer 
review after a deliverable 
is completed; it requires 
the entire project team to 
systematically perform and 
integrate timely activities 
during the course of the 
project as planned. 
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Professional Service Exclusions 
Note: The services and deliverables listed below can be completed on a time and material basis or under a separate 
contract addendum, if requested at a later date by the Village.

•	 Existing drainage structure invert survey and existing pipe diameter survey. (To be obtained from record drawings 
provided by the Village, County, and IDOT)

•	 Existing right-of-way, section line, and property line surveys
•	 Hydraulic survey and hydraulic reports
•	 Existing storm sewer cleaning, televising, and inlets/manholes inspections 
•	 Intersection traffic counts (to be provided in the Safety Study)
•	 Synchro Traffic Capacity Analysis Models (to be provided by the Village)
•	 Additional crash data or reporting (to be provided by the Village)
•	 Use of Microstation Connect and OpenRoads Designer
•	 Pavement Coring Report and geotechnical borings
•	 Roadway cross sections
•	 PESA within State ROW (to be completed by IDOT)
•	 Preliminary Site Investigation (PSI) report and associated soil borings and testing
•	 Any additional Local, State, or Federal funding services or grant applications beyond those listed above
•	 IHPA Historical/Archeological Level 1 Studies or 106 Report
•	 Structural engineering for structures or retaining walls
•	 IDNR Endangered Species Detailed Action Reports
•	 Wetland surveys or wetland mitigation services
•	 4(f) or 6(f) Special Lands Studies
•	 COSIM Air Quality Analysis
•	 Noise wall barrier design
•	 Environmental Impact Statement (EIS) or Environmental Assessment (EA)
•	 Preparation of Jurisdictional Agency or Roadway Maintenance Agreement
•	 Formal Context Sensitive Solution (CSS) process
•	 Public or private stakeholder, Council, or Board Meetings other than those listed above
•	 Formal Speed Studies
•	 Formal Safety Studies
•	 IEPA Notice of Intent (NOI) or Notice of Termination (NOT) and fees
•	 IDOT Construction Permit Bond or Fees
•	 Conversion of Electronic Microstation (.DGN) files to any format other than .PDF 
•	 Additional ADA intersection ramp details other than those listed above
•	 Additional Village, IDOT, CCDOTH, stakeholder, or other meetings other than those listed above
•	 Additional Public Information Meetings other than those listed above
•	 Phase II Design Engineering Plans, Specifications, and Phase II Estimates of Time and Cost
•	 Phase III Construction Engineering Services including Bidding, Shop Drawing Review, Construction Staking, 

Construction Documentation, and Material Testing
•	 Right-of-Way and/or Easement Property Survey, Title Commitments, Descriptions, Plats, Appraisals, Acquisition, 

and/or Recording Services

Existing Roadway Plans, Accident Data, and any Plat/Easement information available in files shall be provided by the 
Village, County, and State. 
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PROPOSAL SUMMARY SHEET 
RFP #25-017

94th Avenue and 159th Street Safety Improvements, Phase I Design Engineering

Business Name: 

Street Address:  

City, State, Zip:   

Contact Name:  

Title:  

Phone:   Fax: 

E-Mail address:

Price Proposal 

PROPOSAL TOTAL 

AUTHORIZATION & SIGNATURE 

Name of Authorized Signee:     __________________________________________________________ 

Signature of Authorized Signee: __________________________________________________________ 

Title: ______________________________________________   Date:  ____________________________ 

Farnsworth Group, Inc

18311 North Creek Drive, Suite F

Tinley Park, IL 60477

Ken Chastain

Program Manager

708.326.4000

kchastain@f-w.com 

309.663.1571

Eric Bachman

Principal March 11, 2025

$ __________________________________________ 

(Updated March 28, 2025)

149,400
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CERTIFICATE OF COMPLIANCE 

The undersigned _______________________________, as ___________________________ 
  (Enter Name of Person Making Certification)          (Enter Title of Person Making Certification)     

and on behalf of  _________________________________________________, certifies that: 
     (Enter Name of Business Organization) 

1) BUSINESS ORGANIZATION:

The Proposer is authorized to do business in Illinois:  Yes [  ]    No [  ]

Federal Employer I.D.#: _____________________________________________
(or Social Security # if a sole proprietor or individual) 

The form of business organization of the Proposer is (check one): 

___ Sole Proprietor  
___ Independent Contractor (Individual) 
___ Partnership   
___ LLC  
___ Corporation   _______________________ ___________________ 

 (State of Incorporation)   (Date of Incorporation) 

2) STATUS OF OWNERSHIP

Illinois Public Act 102-0265, approved August 2021, requires the Village of Orland Park to collect “Status
of Ownership” information.  This information is collected for reporting purposes only. Please check the
following that applies to the ownership of your business and include any certifications for the categories
checked with the proposal. Business ownership categories are as defined in the Business Enterprise for
Minorities, Women, and Persons with Disabilities Act, 30 ILCS 575/0.01 et seq.

Minority-Owned [  ] Small Business [  ] (SBA standards) 
Women-Owned [  ] Prefer not to disclose [  ] 
Veteran-Owned [  ] Not Applicable [  ] 
Disabled-Owned [  ]  

How are you certifying?    Certificates Attached [  ]     Self-Certifying [  ]  

STATUS OF OWNERSHIP FOR SUBCONTRACTORS 

This information is collected for reporting purposes only. Please check the following that applies to the 
ownership of subcontractors. 

Minority-Owned [  ] Small Business [  ] (SBA standards) 
Women-Owned [  ] Prefer not to disclose [  ] 
Veteran-Owned [  ] Not Applicable [  ] 
Disabled-Owned [  ]  

Eric Bachman Principal

Farnsworth Group, Inc.

X

37-1123236

X Illinois

X

X

12-29-1983

https://www.sba.gov/federal-contracting/contracting-guide/basic-requirements#section-header-6
https://www.sba.gov/federal-contracting/contracting-guide/basic-requirements#section-header-6
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3) ELIGIBILITY TO ENTER INTO PUBLIC CONTRACTS:  Yes [  ]    No  [  ]

The Proposer is eligible to enter into public contracts, and is not barred from contracting with any
unit of state or local government as a result of a violation of either Section 33E-3, or 33E-4 of the
Illinois Criminal Code, or of any similar offense of "Bid-rigging" or "Bid-rotating" of any state or of
the United States.

4) SEXUAL HARASSMENT POLICY:  Yes [  ]    No  [  ]

Please be advised that Public Act 87-1257, effective July 1, 1993, 775 ILCS 5/2-105 (A) has been
amended to provide that every party to a public contract must have a written sexual harassment
policy in place in full compliance with 775 ILCS 5/2-105 (A) (4) and includes, at a minimum, the
following information: (I) the illegality of sexual harassment;  (II) the definition of sexual harassment
under State law;  (III) a description of sexual harassment, utilizing examples; (IV) the vendor's
internal complaint process including penalties; (V) the legal recourse, investigative and complaint
process available through the Department of Human Rights (the “Department”) and the Human
Rights Commission (the “Commission”); (VI) directions on how to contact the Department and
Commission; and (VII) protection against retaliation as provided by Section 6-101 of the Act.
(Illinois Human Rights Act). (emphasis added).  Pursuant to 775 ILCS 5/1-103 (M) (2002), a “public
contract" includes “...every contract to which the State, any of its political subdivisions or any
municipal corporation is a party."

5) EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE:  Yes [  ]    No  [  ]

During the performance of this Project, Proposer agrees to comply with the “Illinois Human Rights
Act”, 775 ILCS Title 5 and the Rules and Regulations of the Illinois Department of Human Rights
published at 44 Illinois Administrative Code Section 750, et seq.  The

Proposer shall: (I) not discriminate against any employee or applicant for employment because of
race, color, religion, sex, marital status, national origin or ancestry, age, or physical or mental
handicap unrelated to ability, or an unfavorable discharge from military service; (II) examine all
job classifications to determine if minority persons or women are underutilized and will take
appropriate affirmative action to rectify any such underutilization; (III) ensure all solicitations or
advertisements for employees placed by it or on its behalf, it will state that all applicants will be
afforded equal opportunity without discrimination because of race, color, religion, sex, marital
status, national origin or ancestry, age, or physical or mental handicap unrelated to ability, or an
unfavorable discharge from military service; (IV) send to each labor organization or representative
of workers with which it has or is bound by a collective bargaining or other agreement or
understanding, a notice advising such labor organization or representative of the Vendor’s
obligations under the Illinois Human Rights Act and Department’s Rules and Regulations for Public
Contract; (V) submit reports as required by the Department’s Rules and Regulations for Public
Contracts, furnish all relevant information as may from time to time be requested by the
Department or the contracting agency, and in all respects comply with the Illinois Human Rights
Act and Department’s Rules and Regulations for Public Contracts; (VI) permit access to all relevant
books, records, accounts and work sites by personnel of the contracting agency and Department
for purposes of investigation to ascertain compliance with the Illinois Human Rights Act and
Department’s Rules and Regulations for Public Contracts; and (VII) include verbatim or by
reference the provisions of this Equal Employment Opportunity Clause in every subcontract it
awards under which any portion of this Agreement obligations are undertaken or assumed, so
that such provisions will be binding upon such subcontractor.  In the same manner as the other
provisions of this Agreement, the Proposer will be liable for compliance with applicable provisions
of this clause by such subcontractors; and further it will promptly notify the contracting agency and
the Department in the event any subcontractor fails or refuses to comply therewith.  In addition,

X

X

X
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the Proposer will not utilize any subcontractor declared by the Illinois Human Rights Department 
to be ineligible for contracts or subcontracts with the State of Illinois or any of its political 
subdivisions or municipal corporations.  Subcontract” means any agreement, arrangement or 
understanding, written or otherwise, between the Proposer and any person under which any 
portion of the Proposer’s obligations under one or more public contracts is performed, undertaken 
or assumed; the term “subcontract”, however, shall not include any agreement, arrangement or 
understanding in which the parties stand in the relationship of an employer and an employee, or 
between a Proposer or other organization and its customers.  In the event of the Proposer’s 
noncompliance with any provision of this Equal Employment Opportunity Clause, the Illinois 
Human Right Act, or the Rules and Regulations for Public Contracts of the Department of Human 
Rights the Proposer may be declared non-responsible and therefore ineligible for future contracts 
or subcontracts with the State of Illinois or any of its political subdivisions or municipal 
corporations, and this agreement may be canceled or avoided in whole or in part, and such other 
sanctions or penalties may be imposed or remedies involved as provided by statute or regulation. 

6) TAX CERTIFICATION: Yes [  ]    No  [  ] 

Contractor is current in the payment of any tax administered by the Illinois Department of Revenue, 
or if it is: (a) it is contesting its liability for the tax or the amount of tax in accordance with procedures 
established by the appropriate Revenue Act; or (b) it has entered into an agreement with the 
Department of Revenue for payment of all taxes due and is currently in compliance with that 
agreement. 

7) AUTHORIZATION & SIGNATURE:

I certify that I am authorized to execute this Certificate of Compliance on behalf of the Contractor
set forth on the Proposal, that I have personal knowledge of all the information set forth herein
and that all statements, representations, that the Proposal is genuine and not collusive, and
information provided in or with this Certificate are true and accurate.  The undersigned, having
become familiar with the Project specified, proposes to provide and furnish all of the labor,
materials, necessary tools, expendable equipment and all utility and transportation services
necessary to perform and complete in a workmanlike manner all of the work required for the
Project.

ACKNOWLEDGED AND AGREED TO: 

______________________________________ 
Signature of Authorized Officer 

______________________________________ 
Name of Authorized Officer 

______________________________________ 
Title 

__________________ 
Date 

X

Eric Bachman

Principal

March 11, 2025 (Updated March 28, 2025)



2016 - Present

2021 - Present

Val Williams

708.891.9138





11 March 25

Farnsworth Group, Inc.Eric Bachman, Principal

(Updated March 28, 2025)

















SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

3/27/2024

Cottingham & Butler
Robert Heath
800 Main St.
Dubuque IA 52001

563-587-5000 563-583-7339

Hartford Fire Insurance Company 19682
FARNGRO-01 Travelers Property Casualty Company of America 25674

Farnsworth Group, Inc.
2709 McGraw Drive
Bloomington IL 61704

Twin City Fire Insurance Co. 29459

606290275

A X 2,000,000
X 300,000

10,000

1,000,000

4,000,000
X X X

83UENOB8121 4/1/2024 4/1/2025

4,000,000

A 2,000,000

X

X X

83 UEN OB8122 4/1/2024 4/1/2025

B X X 6,000,000CUP-1T995102-24-NF 4/1/2024 4/1/2025

X 0
C X

N

83WE OB8G0H 4/1/2024 4/1/2025

1,000,000

1,000,000

1,000,000

A 30-day notice of cancellation is provided by the insurance company to the certificate holder as outlined by the endorsement attached to the _________ policy.

Farnsworth Group,Inc
2709 McGraw Drive
Bloomington IL 61704
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this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
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OTHER:

(Per accident)

(Ea accident)

$
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THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY
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ANY AUTO
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$

$
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EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$
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DED RETENTION $

$PRODUCTS - COMP/OP AGG
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$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
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$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

3/27/2024

Holmes Murphy & Associates
2727 Grand Prairie Parkway
Waukee IA 50263

Audrey McNeill
309-282-3907

amcneill@holmesmurphy.com

XL Specialty Insurance 37885
FARGROPC

Farnsworth Group, Inc.
2709 McGraw Drive
Bloomington, IL 61704

812411043

N

A Professional Liability
(Claims Made)

DPR5026791 4/1/2024 4/1/2025 Each Claim
Aggregate

5,000,000
10,000,000

Farnsworth Group,Inc
2709 McGraw Drive
Bloomington IL 61704
USA




