
■ORLAND PARK

REQUEST FOR CHANGE ORDER# _l_ 

Purchase Order/ Contract#: 20240203 Change Order Request Date: 4/24/25

company Name: Sound Works Production dba Vantage Production Group 

Contract Title: Centennial Park West Lighting, Sound, Truss, Rigging and Other Rental Equipment Rental

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract 
amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the 
Village of Orland Park BEFORE commencing with any work beyond the dollar amount or scope of the original, or previously 
amended contract/purchase order. 

Item Description Amount 
A Original contract value (without contingency) FY 2025 S 100,000.00 

B Total amount of previous change orders for contract (not contingency) S 0.00 

C Total cwTent contract amount (A + 8) $ 100,000.00 

D Amount of this change order for contract (-'- or - ) $32,800.00 

E Revised contract amount (C + D) S 132,800.00 

F Percent of current contract amount this change order represents (D/C) 32.80% 

G Cumulative percent of all change orders (B + D)/A 32.80% 

1-1 Original contract completion date 12/31126 

J Revised contract completion date 
J Total amount of contingency $5,000.00 

K Amount of this contingency funds request 
L Amount of previous contingency funds approved $0.00 

M Contingency funds remaining $5,000.00 

Brief description of services provided under the contract: 

Sound, light and stage services for concerts held at Centennial Park West in 2025. 

Reason for requested change: (,f req11es11ng appro,•olfor con11nge11cyfimd.s. date extens1011 by a total of 30 day.s or more. ,dent,fi.• % and amount 0/1 contract) 

Request to increase the contract by $32,800.00 for FY2025 and add $5,000.00 in contingency funds to the contract 
due to Artist riders requiring additional, specific sound and lighting equipment for the July 12, 2025, August 8, 2025 
and August 30, 2025 Centennial Park West Concerts. Additionally, due to the magnitude of bands performing on July 
17, 2025 and July 24, 2025 at Centennial Park West events, professional sound and light services will be provided. 

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series 
of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of $25,000 
or more or the time of completion by a total of 30 days or more (up to 180 days). 

As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the 
following written determination regarding this change order and authorize and approve the same: 

D The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time ihe contract
was signed 

D The change is germane to the original contract as signed
D The change order is in tl1e best interest of the Village of Orland Park and authorized by law 

This written determination and this written change order resulting from that determination shall be preserved in the contract's file 
which shall be open to the public for inspection. 

Company Name: Vantage Production Group 

Signature: :f.)� 1f(_� 
Printed Name: Daniel Nickleski 

--------------

Tit I e: _c_o_o _____________ _ 

Date: 6/18/25 
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