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…T 

A RESOLUTION APPROVING AND AUTHORIZING THE EXECUTION OF CHANGE 

ORDERS TO THE CHRISTOPHER B. BURKE ENGINEERING, LTD. CONTRACT 

RELATING TO THE 151
st
 STREET (RAVINIA AVENUE TO WEST AVENUE) 

WIDENING AND RECONSTRUCTION 

 

…B 

 WHEREAS, The VILLAGE OF ORLAND PARK (“Village”) is a home rule unit of 

local government pursuant to Section 6 of Article VII of the Illinois Constitution, and has the 

authority to exercise any power and perform any function pertaining to its government and 

affairs; and 

 

 WHEREAS, on September 25, 2017, the Village President and Board of Trustees of the 

Village approved and authorized the execution of a contract (‘Contract”) for acquisition and 

design services for the widening and reconstruction of 151
st
 Street from Ravinia Avenue to West 

Avenue (“Project”) with Christopher B. Burke Engineering, Ltd. (“Contractor”). The original 

amount of the cost of the Project as set forth in the Contract was $99,972.90. 

 

 WHEREAS, the Village has determined that it is necessary and appropriate to change 

the contractual scope of the work to add to and include in the Project the roundabout at 151
st
 

Street and West Avenue intersection; and 

 

 WHEREAS, the change to the contractual scope of the work results in a cost increase for 

acquisition and design services of $53,802.59 

  

 WHEREAS, based on the recommendation of the Public Works and Building 

Maintenance Department of the Village, with the concurrence of the Contractor, the President 

and Village Board of Trustees make the following findings and determinations in accordance 

with 720 ILCS 5/33 E-9 regarding Change Order to the Contract: 

 

 a) The above referenced Change Order increases the Contract sum by more than 

$10,000.00. 

 

 b) This Change Order (a) is made necessary by circumstances not reasonably foreseeable 

at the time the contract was signed; (b) is germane to the Contract as originally signed; and 

 

 c) is in the best interests of the Village. 

 

 WHEREAS, the Village Board, pursuant to their home rule powers and as provided by 

720 ILCS 5/33 E-9, finds that it is in the best interests of the Village and the public to approve a 

Change Order to the Christopher B. Burke Engineering, Ltd. contract by the amount of 

$53,802,59: 
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 NOW, THEREFORE, BE IT RESOLVED by the Village President and Board of 

Trustees of the Village of Orland Park, Cook and Will Counties, Illinois, as follows: 

 

 SECTION 1: Each Recital set forth above is incorporated by reference into this Section 1 

and made a part hereof as material and operative provisions of this Resolution. 

 

 SECTION 2: The Village board of Trustees hereby approves the Change Order 

referenced in the Recitals above and authorizes and directs the Village Manager, or his designee, 

to execute the above described Change Order and execute any other documents necessary and 

appropriate to implement said Change Order.  

 

 SECTION 3: This Resolution shall be in full force and effect upon its adoption as 

provided by law. 

 


