
 

 

 
 
 
November 4, 2024 
 
 
Village of Orland Park 
14700 South Ravinia Avenue 
Orland Park, IL 60462 
 
Attention: Peter Faberbock, PMP – Public Improvements Technician 
   
Subject: Supplemental Engineering Services Proposal #1 

151st Street Resurfacing – Phase II Engineering 
Orland Park, Illinois 

 
Dear Mr. Faberbock: 
 
The following represents the first supplement to the original engineering services 
agreement executed by the Village of Orland Park (Village) on March 19, 2021, for Phase 
II Engineering design services for the resurfacing of 151st Street from Harlem Avenue to 
94th Avenue.   

 
UNDERSTANDING OF THE ASSIGNMENT  

 
The scope of the original agreement included Phase II Engineering design services 
related to the resurfacing of 151st Street from Harlem Avenue to 94th Avenue.  Since 
federal funding is anticipated to be used for construction, Phase II design work was 
performed in accordance with Federal Highway Administration (FHWA) and IDOT federal 
project development guidelines.  Soon after CBBEL submitted prefinal plans and cost 
estimate to the Village for review in June 2021, the project was placed on hold due to STP 
funding complications. 
 
We understand the original project has been broken into two (2) sections, 94th Avenue to 
82nd Avenue and 82nd Avenue to Harlem Avenue, and both projects have been placed on 
the FY2025-29 Surface Transportation Program – Local (STP-L) contingency list by the 
Southwest Conference of Mayors.  The Village wishes to compete the Phase II 
Engineering effort to demonstrate project readiness and be prepared to move forward with 
bidding and construction should STP-L funding become available. 
 
As it has been over 4 years since work was performed on this project, several previously 
completed tasks will need to be redone to comply with IDOT requirements, break the 
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project up into 2 independent contracts, and ensure that the project plans, specifications, 
and cost estimate are compatible with the scope and level of improvement that is currently 
warranted, including: 
 

- Field reconnaissance and field measurement of roadway rehabilitation quantities 
- Break up plans, specification, and cost estimate into two (2) separate contracts. 
- Update plans, specifications, and cost estimate based on updated field 

reconnaissance, current standards and details, present day costs and material 
availability, etc. 

- Re-initiate coordination with Cook County Division of Transportation and Highways 
(CCDOTH) for the portion of the project between 80th Avenue and 82nd Avenue. 

- Provide assistance to the Village in complying with SCM STP-L requirements, 
including preparation of quarterly updates.  

 
The scope of this proposal includes updated field reconnaissance, CCDOTH coordination, 
breaking the project into two separate contracts for bidding and construction, preparation 
of pre-final and final bid plans, specifications, and Engineer’s Opinion of Probable Cost, 
and bidding assistance.  Supplemental topographic survey and redesign of ADA curb 
ramps are excluded from this supplement. 
 

SCOPE OF WORK 
 
Task 9 – Updated Field Reconnaissance:  CBBEL will perform a field reconnaissance of 
the project limits and record a photo log to document existing conditions at the time of 
design.  CBBEL’s field investigation will determine limits of sidewalk and curb and gutter 
removal and replacement.  This task assumes that Village staff will evaluate and provide 
a list of structures (drainage, sanitary sewer, valve vault, etc.) that should be repaired or 
replaced as part of the project. 
 
Task 10 – Pre-Final Plans, Specifications and Estimate (95%):  CBBEL will update the 
pre-final design to reflect changes based on Task 9, coordination with the Village, and as 
necessary to meet present day Village/IDOT/CCDOTH standards, requirements, and 
design guidelines.  Additionally, CBBEL will prepare project specifications and incorporate 
them into the contract documents for a State Letting.  We will use IDOT standard pay 
items where applicable and will prepare special provisions as needed to specify special 
work or conditions, work that will conform to Village standard drawings in lieu of IDOT or 
unique project-specific items. The Pre-Final plans, specifications and estimates will be 
submitted to the Village for review and comment and to IDOT Local Roads and other 
parties as desired by the Village.  
 
This task also includes separating the plans, specifications and quantities/cost estimate 
into two separate contracts (94th Avenue to 82nd Avenue and 82nd Avenue to Harlem 
Avenue) for consistency with the anticipated STP-L funding. 
 
Task 11 – Final Plans, Specifications and Estimate (100%):  CBBEL will make revisions 
to the Pre-Final submittal based on the Village, IDOT and other agency review comments, 
and we will submit the revised contract documents to IDOT for approval.  This task 
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includes reviewing agency Pre-Final review comments, completing the required revisions 
and preparing comment dispositions for each agency reviewing the submittal. 
 
The requested number of copies of plans and specifications will be submitted to the 
Village, IDOT and other agencies.  A final estimate of cost and estimate of required 
working days will also be submitted. In addition to printed copies, we will provide the plans, 
specifications and estimate to the Village in hard copy and electronic format.   
 
CBBEL will perform an evaluation of bidder inquiries, coordination with the project team 
and issuance of clarification of bid documents and bid addenda as necessary to facilitate 
bidding.   
 
This task also includes making minor revisions to contract documents subsequent to the 
bid to incorporate addenda and address any post-bid review comments from IDOT and 
review agencies. 
 
Task 12 – Project Coordination and Meetings:  CBBEL will coordinate with the Village and 
project stakeholders throughout the Phase II design.  In addition to phone conversations 
and written and electronic coordination, it is anticipated that up to two (2) meetings will be 
held with Village and/or IDOT staff.  Village Board meeting attendance is not included and 
can be provided on a time and materials basis. 
 

- One (1) Village re-kickoff meeting  
- One (1) Village project coordination meeting subsequent to or concurrent with 

Village Pre-Final submittal  
 
CBBEL will prepare agendas, presentations and meeting exhibits as reasonably 
requested by the Village.  Following attendance at each meeting, CBBEL will prepare 
meeting summaries.  This proposal assumes that no public involvement will be required 
during the Phase II effort, so this scope of work shall not include preparation for or 
participation in public involvement efforts undertaken by the Village. 
 
Task 13 – Project Administration, Management and QC/QA:  This task includes project 
administration and management necessary to oversee and direct all disciplines and 
subconsultants.  CBBEL will prepare monthly status reports with our invoices to the 
Village.  Additionally, CBBEL will perform an internal QA/QC review of the plans, 
specifications and cost estimates prior to the pre-final submittal. 
 
This task will include completion of SCM STP-L quarterly updates for both 151st Street 
Resurfacing projects that are on the STP-L Contingency List. 
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ESTIMATE OF FEE 

We have determined the following fees for each of the tasks described in this proposal. 

Task Fee
Task 9 – Updated Field Reconnaissance $    9,180 
Task 10 – Pre-Final Plans, Specifications and Estimate (95%) $    6,560 
Task 11 – Final Plans, Specifications and Estimate (100%) $    3,280 
Task 12 – Project Coordination and Meetings $    3,800 
Task 13 – Project Administration, Management and QC/QA $    6,600 
Direct Costs $       300  

TOTAL NOT-TO-EXCEED FEE: $  29,720 

We will bill you at the hourly rates specified on the attached Schedule of Charges.  We 
will establish our contract in accordance with the attached General Terms and 
Conditions.  These General Terms and Conditions are expressly incorporated into and 
are an integral part of this contract for professional services. Direct costs for prints, 
photocopying, mailing, mileage, overnight delivery, messenger services and report 
binding are not included in the Fee Estimate.  Please note that meetings and additional 
services performed by CBBEL that are not included as part of this proposal will be billed 
on a time and materials basis and at the attached hourly rates.  

Please sign and return one copy of this agreement as an indication of acceptance and 
notice to proceed.  Please feel free to contact us anytime. 

Sincerely, 

Michael E. Kerr, PE 
President 

Attachments: 2024 Schedule of Charges 
General Terms and Conditions 

THIS PROPOSAL, SCHEDULE OF CHARGES AND GENERAL TERMS AND 
CONDITIONS ACCEPTED FOR VILLAGE OF ORLAND PARK: 

BY: _______________________________________
TITLE: _______________________________________ 
DATE:  _______________________________________ 

BMW 
N:\PROPOSALS\ADMIN\2024\Orland Park 151st Street Resurfacing Phase II.110424.docx 



 
 
 

CHRISTOPHER B. BURKE ENGINEERING, LTD. 
STANDARD CHARGES FOR PROFESSIONAL SERVICES 

EFFECTIVE JANUARY 1, 2024 THROUGH DECEMBER 31, 2024 

 

 
Charges 

Personnel ($/Hr) 
Engineer VI 275 
Engineer V 235 
Engineer IV 200 
Engineer III 175 
Engineer I/II 155 
Survey V 240 
Survey IV 220 
Survey III 200 
Survey II 160 
Survey I 135 
Engineering Technician V 215 
Engineering Technician IV 190 
Engineering Technician III 140 
Engineering Technician I/II 125 
CAD Manager 210 
CAD II 155 
GIS Specialist III 175 
Landscape Architect 200 
Landscape Designer III 155 
Landscape Designer I/II 120 
Environmental Resource Specialist V 235 
Environmental Resource Specialist IV 190 
Environmental Resource Specialist III 150 
Environmental Resource Specialist I/II 125 
Environmental Resource Technician 140 
Business Operations Department 160 
Engineering Intern           75 

Direct Costs 
Outside Copies, Blueprints, Messenger, Delivery Services, Mileage 

 
Cost + 12% 

 
 
 
 
 
These rates are in effect until December 31, 2024, at which time they will be subject to change. 



CHRISTOPHER B. BURKE ENGINEERING, LTD. 
GENERAL TERMS AND CONDITIONS 
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1. Relationship Between Engineer and Client:  Christopher B. Burke Engineering, Ltd. 
(Engineer) shall serve as Client's professional engineer consultant in those phases of 
the Project to which this Agreement applies.  This relationship is that of a buyer and 
seller of professional services and as such the Engineer is an independent contractor in 
the performance of this Agreement and it is understood that the parties have not entered 
into any joint venture or partnership with the other.  The Engineer shall not be 
considered to be the agent of the Client. Nothing contained in this Agreement shall 
create a contractual relationship with a cause of action in favor of a third party against 
either the Client or Engineer. 

 
Furthermore, causes of action between the parties to this Agreement pertaining to acts 
of failures to act shall be deemed to have accrued and the applicable statute of 
limitations shall commence to run not later than the date of substantial completion. 

 
2. Responsibility of the Engineer:  Engineer will strive to perform services under this 

Agreement in accordance with generally accepted and currently recognized engineering 
practices and principles, and in a manner consistent with that level of care and skill 
ordinarily exercised by members of the profession currently practicing in the same 
locality under similar conditions.  No other representation, express or implied, and no 
warranty or guarantee is included or intended in this Agreement, or in any report, 
opinion, document, or otherwise. 

 
Notwithstanding anything to the contrary which may be contained in this Agreement or 
any other material incorporated herein by reference, or in any Agreement between the 
Client and any other party concerning the Project, the Engineer shall not have control or 
be in charge of and shall not be responsible for the means, methods, techniques, 
sequences or procedures of construction, or the safety, safety precautions or programs 
of the Client, the construction contractor, other contractors or subcontractors performing 
any of the work or providing any of the services on the Project.  Nor shall the Engineer 
be responsible for the acts or omissions of the Client, or for the failure of the Client, any 
architect, engineer, consultant, contractor or subcontractor to carry out their respective 
responsibilities in accordance with the Project documents, this Agreement or any other 
agreement concerning the Project.  Any provision which purports to amend this provision 
shall be without effect unless it contains a reference that the content of this condition is 
expressly amended for the purposes described in such amendment and is signed by the 
Engineer. 

 
3. Changes:  Client reserves the right by written change order or amendment to make 

changes in requirements, amount of work, or engineering time schedule adjustments, 
and Engineer and Client shall negotiate appropriate adjustments acceptable to both 
parties to accommodate any changes, if commercially possible. 

 
4. Suspension of Services:  Client may, at any time, by written order to Engineer 

(Suspension of Services Order) require Engineer to stop all, or any part, of the services 
required by this Agreement.  Upon receipt of such an order, Engineer shall immediately 
comply with its terms and take all reasonable steps to minimize the costs associated 
with the services affected by such order.  Client, however, shall pay all costs incurred by 
the suspension, including all costs necessary to maintain continuity and for the 
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resumptions of the services upon expiration of the Suspension of Services Order.  
Engineer will not be obligated to provide the same personnel employed prior to 
suspension, when the services are resumed, in the event that the period of suspension 
is greater than thirty (30) days.    

 
5. Termination:  This Agreement may be terminated by either party upon thirty (30) days 

written notice in the event of substantial failure by the other party to perform in 
accordance with the terms hereof through no fault of the terminating party.  This 
Agreement may be terminated by Client, under the same terms, whenever Client shall 
determine that termination is in its best interests.  Cost of termination, including salaries, 
overhead and fee, incurred by Engineer either before or after the termination date shall 
be reimbursed by Client. 

 
6. Documents Delivered to Client:  Drawings, specifications, reports, and any other Project 

Documents prepared by Engineer in connection with any or all of the services furnished 
hereunder shall be delivered to the Client for the use of the Client.  Engineer shall have 
the right to retain originals of all Project Documents and drawings for its files.  
Furthermore, it is understood and agreed that the Project Documents such as, but not 
limited to reports, calculations, drawings, and specifications prepared for the Project, 
whether in hard copy or machine readable form, are instruments of professional service 
intended for one-time use in the construction of this Project.  These Project Documents 
are and shall remain the property of the Engineer.  The Client may retain copies, 
including copies stored on magnetic tape or disk, for information and reference in 
connection with the occupancy and use of the Project. 

 
When and if record drawings are to be provided by the Engineer, Client understands that 
information used in the preparation of record drawings is provided by others and 
Engineer is not responsible for accuracy, completeness, nor sufficiency of such 
information.  Client also understands that the level of detail illustrated by record 
drawings will generally be the same as the level of detail illustrated by the design 
drawing used for project construction.  If additional detail is requested by the Client to be 
included on the record drawings, then the Client understands and agrees that the 
Engineer will be due additional compensation for additional services. 

 
It is also understood and agreed that because of the possibility that information and data 
delivered in machine readable form may be altered, whether inadvertently or otherwise, 
the Engineer reserves the right to retain the original tapes/disks and to remove from 
copies provided to the Client all identification reflecting the involvement of the Engineer 
in their preparation.  The Engineer also reserves the right to retain hard copy originals of 
all Project Documentation delivered to the Client in machine readable form, which 
originals shall be referred to and shall govern in the event of any inconsistency between 
the two. 
 
The Client understands that the automated conversion of information and data from the 
system and format used by the Engineer to an alternate system or format cannot be 
accomplished without the introduction of inexactitudes, anomalies, and errors.  In the 
event Project Documentation provided to the Client in machine readable form is so 
converted, the Client agrees to assume all risks associated therewith and, to the fullest 
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extent permitted by law, to hold harmless and indemnify the Engineer from and against 
all claims, liabilities, losses, damages, and costs, including but not limited to attorney's 
fees, arising therefrom or in connection therewith. 
 
The Client recognizes that changes or modifications to the Engineer's instruments of 
professional service introduced by anyone other than the Engineer may result in adverse 
consequences which the Engineer can neither predict nor control.  Therefore, and in 
consideration of the Engineer's agreement to deliver its instruments of professional 
service in machine readable form, the Client agrees, to the fullest extent permitted by 
law, to hold harmless and indemnify the Engineer from and against all claims, liabilities, 
losses, damages, and costs, including but not limited to attorney's fees, arising out of or 
in any way connected with the modification, misinterpretation, misuse, or reuse by 
others of the machine readable information and data provided by the Engineer under 
this Agreement.  The foregoing indemnification applies, without limitation, to any use of 
the Project Documentation on other projects, for additions to this Project, or for 
completion of this Project by others, excepting only such use as may be authorized, in 
writing, by the Engineer. 

 
7. Reuse of Documents:  All Project Documents including but not limited to reports, 

opinions of probable costs, drawings and specifications furnished by Engineer pursuant 
to this Agreement are intended for use on the Project only.  They cannot be used by 
Client or others on extensions of the Project or any other project.  Any reuse, without 
specific written verification or adaptation by Engineer, shall be at Client's sole risk, and 
Client shall indemnify and hold harmless Engineer from all claims, damages, losses, and 
expenses including attorney's fees arising out of or resulting therefrom. 

 
The Engineer shall have the right to include representations of the design of the Project, 
including photographs of the exterior and interior, among the Engineer's promotional and 
professional materials. The Engineer's materials shall not include the Client's 
confidential and proprietary information if the Client has previously advised the Engineer 
in writing of the specific information considered by the Client to be confidential and 
proprietary. 

 
8. Standard of Practice:  The Engineer will strive to conduct services under this agreement 

in a manner consistent with that level of care and skill ordinarily exercised by members 
of the profession currently practicing in the same locality under similar conditions as of 
the date of this Agreement. 

 
9. Compliance With Laws:  The Engineer will strive to exercise usual and customary 

professional care in his/her efforts to comply with those laws, codes, ordinance and 
regulations which are in effect as of the date of this Agreement. 

 
  With specific respect to prescribed requirements of the Americans with Disabilities Act of 

1990 or certified state or local accessibility regulations (ADA), Client understands ADA is 
a civil rights legislation and that interpretation of ADA is a legal issue and not a design 
issue and, accordingly, retention of legal counsel (by Client) for purposes of 
interpretation is advisable.  As such and with respect to ADA, Client agrees to waive any 
action against Engineer, and to indemnify and defend Engineer against any claim arising 
from Engineer's alleged failure to meet ADA requirements prescribed. 



 

 
 4

 
Further to the law and code compliance, the Client understands that the Engineer will 
strive to provide designs in accordance with the prevailing Standards of Practice as 
previously set forth, but that the Engineer does not warrant that any reviewing agency 
having jurisdiction will not for its own purposes comment, request changes and/or 
additions to such designs. In the event such design requests are made by a reviewing 
agency, but which do not exist in the form of a written regulation, ordinance or other 
similar document as published by the reviewing agency, then such design changes (at 
substantial variance from the intended design developed by the Engineer), if effected 
and incorporated into the project documents by the Engineer, shall be considered as 
Supplementary Task(s) to the Engineer's Scope of Service and compensated for 
accordingly. 

 
10. Indemnification:  Engineer shall indemnify and hold harmless Client up to the amount of 

this contract fee (for services) from loss or expense, including reasonable attorney's fees 
for claims for personal injury (including death) or property damage to the extent caused 
by the sole negligent act, error or omission of Engineer. 

 
Client shall indemnify and hold harmless Engineer under this Agreement, from loss or 
expense, including reasonable attorney's fees, for claims for personal injuries (including 
death) or property damage arising out of the sole negligent act, error omission of Client. 

 
In the event of joint or concurrent negligence of Engineer and Client, each shall bear that 
portion of the loss or expense that its share of the joint or concurrent negligence bears to 
the total negligence (including that of third parties), which caused the personal injury or 
property damage. 

 
Engineer shall not be liable for special, incidental or consequential damages, including, 
but not limited to loss of profits, revenue, use of capital, claims of customers, cost of 
purchased or replacement power, or for any other loss of any nature, whether based on 
contract, tort, negligence, strict liability or otherwise, by reasons of the services rendered 
under this Agreement. 

 
11. Opinions of Probable Cost:  Since Engineer has no control over the cost of labor, 

materials or equipment, or over the Contractor(s) method of determining process, or 
over competitive bidding or market conditions, his/her opinions of probable Project 
Construction Cost provided for herein are to be made on the basis of his/her experience 
and qualifications and represent his/her judgement as a design professional familiar with 
the construction industry, but Engineer cannot and does not guarantee that proposal, 
bids or the Construction Cost will not vary from opinions of probable construction cost 
prepared by him/her.  If prior to the Bidding or Negotiating Phase, Client wishes greater 
accuracy as to the Construction Cost, the Client shall employ an independent cost 
estimator Consultant for the purpose of obtaining a second construction cost opinion 
independent from Engineer. 

 
12. Governing Law & Dispute Resolutions:  This Agreement shall be governed by and 

construed in accordance with Articles previously set forth by (Item 9 of) this Agreement, 
together with the laws of the State of Illinois. 
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Any claim, dispute or other matter in question arising out of or related to this Agreement, 
which can not be mutually resolved by the parties of this Agreement, shall be subject to 
mediation as a condition precedent to arbitration (if arbitration is agreed upon by the 
parties of this Agreement) or the institution of legal or equitable proceedings by either 
party. If such matter relates to or is the subject of a lien arising out of the Engineer's 
services, the Engineer may proceed in accordance with applicable law to comply with 
the lien notice or filing deadlines prior to resolution of the matter by mediation or by 
arbitration.  

 
The Client and Engineer shall endeavor to resolve claims, disputes and other matters in 
question between them by mediation which, unless the parties mutually agree otherwise, 
shall be in accordance with the Construction Industry Mediation Rules of the American 
Arbitration Association currently in effect. Requests for mediation shall be filed in writing 
with the other party to this Agreement and with the American Arbitration Association. 
The request may be made concurrently with the filing of a demand for arbitration but, in 
such event, mediation shall proceed in advance of arbitration or legal or equitable 
proceedings, which shall be stayed pending mediation for a period of 60 days from the 
date of filing, unless stayed for a longer period by agreement of the parties or court 
order.  

 
The parties shall share the mediator's fee and any filing fees equally. The mediation 
shall be held in the place where the Project is located, unless another location is 
mutually agreed upon. Agreements reached in mediation shall be enforceable as 
settlement agreements in any court having jurisdiction thereof.  

 
13. Successors and Assigns:  The terms of this Agreement shall be binding upon and inure 

to the benefit of the parties and their respective successors and assigns:  provided, 
however, that neither party shall assign this Agreement in whole or in part without the 
prior written approval of the other. 

 
14. Waiver of Contract Breach:  The waiver of one party of any breach of this Agreement or 

the failure of one party to enforce at any time, or for any period of time, any of the 
provisions hereof, shall be limited to the particular instance, shall not operate or be 
deemed to waive any future breaches of this Agreement and shall not be construed to 
be a waiver of any provision, except for the particular instance. 

 
15. Entire Understanding of Agreement:  This Agreement represents and incorporates the 

entire understanding of the parties hereto, and each party acknowledges that there are 
no warranties, representations, covenants or understandings of any kind, matter or 
description whatsoever, made by either party to the other except as expressly set forth 
herein.  Client and the Engineer hereby agree that any purchase orders, invoices, 
confirmations, acknowledgments or other similar documents executed or delivered with 
respect to the subject matter hereof that conflict with the terms of the Agreement shall 
be null, void & without effect to the extent they conflict with the terms of this Agreement. 

 
16. Amendment:  This Agreement shall not be subject to amendment unless another 

instrument is duly executed by duly authorized representatives of each of the parties and 
entitled "Amendment of Agreement". 
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17. Severability of Invalid Provisions:  If any provision of the Agreement shall be held to 

contravene or to be invalid under the laws of any particular state, county or jurisdiction 
where used, such contravention shall not invalidate the entire Agreement, but it shall be 
construed as if not containing the particular provisions held to be invalid in the particular 
state, country or jurisdiction and the rights or obligations of the parties hereto shall be 
construed and enforced accordingly. 

 
18. Force Majeure:  Neither Client nor Engineer shall be liable for any fault or delay caused 

by any contingency beyond their control including but not limited to acts of God, wars, 
strikes, walkouts, fires, natural calamities, or demands or requirements of governmental 
agencies. 

 
19. Subcontracts: Engineer may subcontract portions of the work, but each subcontractor 

must be approved by Client in writing. 
 
20. Access and Permits:  Client shall arrange for Engineer to enter upon public and private 

property and obtain all necessary approvals and permits required from all governmental 
authorities having jurisdiction over the Project.  Client shall pay costs (including 
Engineer's employee salaries, overhead and fee) incident to any effort by Engineer 
toward assisting Client in such access, permits or approvals, if Engineer perform such 
services. 

 
21. Designation of Authorized Representative:  Each party (to this Agreement) shall 

designate one or more persons to act with authority in its behalf in respect to appropriate 
aspects of the Project.  The persons designated shall review and respond promptly to all 
communications received from the other party. 

 
22. Notices:  Any notice or designation required to be given to either party hereto shall be in 

writing, and unless receipt of such notice is expressly required by the terms hereof shall 
be deemed to be effectively served when deposited in the mail with sufficient first class 
postage affixed, and addressed to the party to whom such notice is directed at such 
party's place of business or such other address as either party shall hereafter furnish to 
the other party by written notice as herein provided. 

 
23. Limit of Liability:  The Client and the Engineer have discussed the risks, rewards, and 

benefits of the project and the Engineer's total fee for services.  In recognition of the 
relative risks and benefits of the Project to both the Client and the Engineer, the risks 
have been allocated such that the Client agrees that to the fullest extent permitted by 
law, the Engineer's total aggregate liability to the Client for any and all injuries, claims, 
costs, losses, expenses, damages of any nature whatsoever or claim expenses arising 
out of this Agreement from any cause or causes, including attorney's fees and costs, 
and expert witness fees and costs, shall not exceed the total Engineer's fee for 
professional engineering services rendered on this project as made part of this 
Agreement.  Such causes included but are not limited to the Engineer's negligence, 
errors, omissions, strict liability or breach of contract.  It is intended that this limitation 
apply to any and all liability or cause of action however alleged or arising, unless 
otherwise prohibited by law.  
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24. Client's Responsibilities: The Client agrees to provide full information regarding 
requirements for and about the Project, including a program which shall set forth the 
Client's objectives, schedule, constraints, criteria, special equipment, systems and site 
requirements.  

 
The Client agrees to furnish and pay for all legal, accounting and insurance counseling 
services as may be necessary at any time for the Project, including auditing services 
which the Client may require to verify the Contractor's Application for Payment or to 
ascertain how or for what purpose the Contractor has used the money paid by or on 
behalf of the Client. 
 
The Client agrees to require the Contractor, to the fullest extent permitted by law, to 
indemnify, hold harmless, and defend the Engineer, its consultants, and the employees 
and agents of any of them from and against any and all claims, suits, demands, 
liabilities, losses, damages, and costs ("Losses"), including but not limited to costs of 
defense, arising in whole or in part out of the negligence of the Contractor, its 
subcontractors, the officers, employees, agents, and subcontractors of any of them, or 
anyone for whose acts any of them may be liable, regardless of whether or not such 
Losses are caused in part by a party indemnified hereunder.  Specifically excluded from 
the foregoing are Losses arising out of the preparation or approval of maps, drawings, 
opinions, reports, surveys, change orders, designs, or specifications, and the giving of or 
failure to give directions by the Engineer, its consultants, and the agents and employees 
of any of them, provided such giving or failure to give is the primary cause of Loss. The 
Client also agrees to require the Contractor to provide to the Engineer the required 
certificate of insurance.  

 
The Client further agrees to require the Contractor to name the Engineer, its agents and 
consultants as additional insureds on the Contractor's policy or policies of 
comprehensive or commercial general liability insurance.  Such insurance shall include 
products and completed operations and contractual liability coverages, shall be primary 
and noncontributing with any insurance maintained by the Engineer or its agents and 
consultants, and shall provide that the Engineer be given thirty days, unqualified written 
notice prior to any cancellation thereof. 

 
In the event the foregoing requirements, or any of them, are not established by the 
Client and met by the Contractor, the Client agrees to indemnify and hold harmless the 
Engineer, its employees, agents, and consultants from and against any and all Losses 
which would have been indemnified and insured against by the Contractor, but were not. 
 
When Contract Documents prepared under the Scope of Services of this contract 
require insurance(s) to be provided, obtained and/or otherwise maintained by the 
Contractor, the Client agrees to be wholly responsible for setting forth any and all such 
insurance requirements.  Furthermore, any document provided for Client review by the 
Engineer under this Contract related to such insurance(s) shall be considered as sample 
insurance requirements and not the recommendation of the Engineer.  Client agrees to 
have their own risk management department review any and all insurance requirements 
for adequacy and to determine specific types of insurance(s) required for the project.  
Client further agrees that decisions concerning types and amounts of insurance are 



 

 8

specific to the project and shall be the product of the Client.  As such, any and all 
insurance requirements made part of Contract Documents prepared by the Engineer are 
not to be considered the Engineer's recommendation, and the Client shall make the final 
decision regarding insurance requirements. 

 
25. Information Provided by Others:  The Engineer shall indicate to the Client the 

information needed for rendering of the services of this Agreement.  The Client shall 
provide to the Engineer such information as is available to the Client and the Client's 
consultants and contractors, and the Engineer shall be entitled to rely upon the accuracy 
and completeness thereof.  The Client recognizes that it is impossible for the Engineer 
to assure the accuracy, completeness and sufficiency of such information, either 
because it is impossible to verify, or because of errors or omissions which may have 
occurred in assembling the information the Client is providing.  Accordingly, the Client 
agrees, to the fullest extent permitted by law, to indemnify and hold the Engineer and the 
Engineer's subconsultants harmless from any claim, liability or cost (including 
reasonable attorneys' fees and cost of defense) for injury or loss arising or allegedly 
arising from errors, omissions or inaccuracies in documents or other information 
provided by the Client to the Engineer. 

 
26. Payment:  Client shall be invoiced once each month for work performed during the 

preceding period.  Client agrees to pay each invoice within thirty (30) days of its receipt. 
The client further agrees to pay interest on all amounts invoiced and not paid or objected 
to for valid cause within said thirty (30) day period at the rate of eighteen (18) percent 
per annum (or the maximum interest rate permitted under applicable law, whichever is 
the lesser) until paid.  Client further agrees to pay Engineer's cost of collection of all 
amounts due and unpaid after sixty (60) days, including court costs and reasonable 
attorney's fees, as well as costs attributed to suspension of services accordingly and as 
follows: 

 
Collection Costs.  In the event legal action is necessary to enforce the payment 
provisions of this Agreement, the Engineer shall be entitled to collect from the 
Client any judgement or settlement sums due, reasonable attorneys' fees, court 
costs and expenses incurred by the Engineer in connection therewith and, in 
addition, the reasonable value of the Engineer's time and expenses spent in 
connection with such collection action, computed at the Engineer's prevailing fee 
schedule and expense policies. 

 
Suspension of Services.  If the Client fails to make payments when due or 
otherwise is in breach of this Agreement, the Engineer may suspend 
performance of services upon five (5) calendar days' notice to the Client.  The 
Engineer shall have no liability whatsoever to the Client for any costs or damages 
as a result of such suspension caused by any breach of this Agreement by the 
Client.  Client will reimburse Engineer for all associated costs as previously set 
forth in (Item 4 of) this Agreement. 

 
27. When construction observation tasks are part of the service to be performed by the 

Engineer under this Agreement, the Client will include the following clause in the 
construction contract documents and Client agrees not to modify or delete it: 
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Kotecki Waiver.  Contractor (and any subcontractor into whose subcontract this 
clause is incorporated) agrees to assume the entire liability for all personal injury 
claims suffered by its own employees, including without limitation claims under 
the Illinois Structural Work Act, asserted by persons allegedly injured on the 
Project; waives any limitation of liability defense based upon the Worker's 
Compensation Act, court interpretations of said Act or otherwise; and to the 
fullest extent permitted by law, agrees to indemnify and hold harmless and 
defend Owner and Engineer and their agents, employees and consultants (the 
"Indemnitees") from and against all such loss, expense, damage or injury, 
including reasonable attorneys' fees, that the Indemnitees may sustain as a 
result of such claims, except to the extent that Illinois law prohibits indemnity for 
the Indemnitees' own negligence.  The Owner and Engineer are designated and 
recognized as explicit third party beneficiaries of the Kotecki Waiver within the 
general contract and all subcontracts entered into in furtherance of the general 
contract. 

 
28. Job Site Safety/Supervision & Construction Observation: The Engineer shall neither 

have control over or charge of, nor be responsible for, the construction means, methods, 
techniques, sequences of procedures, or for safety precautions and programs in 
connection with the Work since they are solely the Contractor's rights and 
responsibilities. The Client agrees that the Contractor shall supervise and direct the work 
efficiently with his/her best skill and attention; and that the Contractor shall be solely 
responsible for the means, methods, techniques, sequences and procedures of 
construction and safety at the job site. The Client agrees and warrants that this intent 
shall be carried out in the Client's contract with the Contractor. The Client further agrees 
that the Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the work; and that the Contractor 
shall take all necessary precautions for the safety of, and shall provide the necessary 
protection to prevent damage, injury or loss to all employees on the subject site and all 
other persons who may be affected thereby. The Engineer shall have no authority to 
stop the work of the Contractor or the work of any subcontractor on the project. 

 
When construction observation services are included in the Scope of Services, the 
Engineer shall visit the site at intervals appropriate to the stage of the Contractor's 
operation, or as otherwise agreed to by the Client and the Engineer to: 1) become 
generally familiar with and to keep the Client informed about the progress and quality of 
the Work; 2) to strive to bring to the Client's attention defects and deficiencies in the 
Work and; 3) to determine in general if the Work is being performed in a manner 
indicating that the Work, when fully completed, will be in accordance with the Contract 
Documents. However, the Engineer shall not be required to make exhaustive or 
continuous on-site inspections to check the quality or quantity of the Work. If the Client 
desires more extensive project observation, the Client shall request that such services 
be provided by the Engineer as Additional and Supplemental Construction Observation 
Services in accordance with the terms of this Agreement. 

 
The Engineer shall not be responsible for any acts or omissions of the Contractor, 
subcontractor, any entity performing any portions of the Work, or any agents or 
employees of any of them. The Engineer does not guarantee the performance of the 
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Contractor and shall not be responsible for the Contractor's failure to perform its Work in 
accordance with the Contract Documents or any applicable laws, codes, rules or 
regulations. 

 
When municipal review services are included in the Scope of Services, the Engineer 
(acting on behalf of the municipality), when acting in good faith in the discharge of its 
duties, shall not thereby render itself liable personally and is, to the maximum extent 
permitted by law, relieved from all liability for any damage that may accrue to persons or 
property by reason of any act or omission in the discharge of its duties. Any suit brought 
against the Engineer which involve the acts or omissions performed by it in the 
enforcement of any provisions of the Client's rules, regulation and/or ordinance shall be 
defended by the Client until final termination of the proceedings. The Engineer shall be 
entitled to all defenses and municipal immunities that are, or would be, available to the 
Client. 

 
29. Insurance and Indemnification: The Engineer and the Client understand and agree that 

the Client will contractually require the Contractor to defend and indemnify the Engineer 
and/or any subconsultants from any claims arising from the Work. The Engineer and the 
Client further understand and agree that the Client will contractually require the 
Contractor to procure commercial general liability insurance naming the Engineer as an 
additional named insured with respect to the work. The Contractor shall provide to the 
Client certificates of insurance evidencing that the contractually required insurance 
coverage has been procured. However, the Contractor’s failure to provide the Client with 
the requisite certificates of insurance shall not constitute a waiver of this provision by the 
Engineer. 

 
The Client and Engineer waive all rights against each other and against the Contractor 
and consultants, agents and employees of each of them for damages to the extent 
covered by property insurance during construction. The Client and Engineer each shall 
require similar waivers from the Contractor, consultants, agents and persons or entities 
awarded separate contracts administered under the Client's own forces. 

 
30. Hazardous Materials/Pollutants: Unless otherwise provided by this Agreement, the 

Engineer and Engineer's consultants shall have no responsibility for the discovery, 
presence, handling, removal or disposal of or exposure of persons to hazardous 
materials/pollutants in any form at the Project site, including but not limited to 
mold/mildew, asbestos, asbestos products, polychlorinated biphenyl (PCB) or other 
toxic/hazardous/pollutant type substances. 

 
Furthermore, Client understands that the presence of mold/mildew and the like are 
results of prolonged or repeated exposure to moisture and the lack of corrective action.  
Client also understands that corrective action is a operation, maintenance and repair 
activity for which the Engineer is not responsible. 
 

 
June 13, 2005 
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