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ADDENDUM A TO DOOGAN PARK CONSTRUCTION ENGINEERING SERVICES DATED 

OCTOBER 7, 2024, AMENDED MAY 19, 2025,  

BETWEEN 

THE VILLAGE OF ORLAND PARK AND CHRISTOPHER B. BURKE ENGINEERING LTD. 

 

WHEREAS, October 7, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter 

referred to as “Village”) and Christopher B. Burke Engineering, Ltd. (CBBEL)  (hereinafter referred to as 

“Consultant”) for the performance of certain professional services for the Village in connection Doogan Park 

Construction Engineering Services (hereinafter referred to as the “Project”, the “Work”, or the “Services”) 

was executed (hereinafter referred to as the "Agreement"); and, 

 

WHEREAS, the Village wishes to modify SCOPE OF WORK, COMPENSATION, CONTRACT 

DOCUMENTS and TERM OF CONTRACT. 

 

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it 

is agreed by and between the parties hereto as follows: 

  

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the 

Agreement, the provisions of this Addendum A shall control. 

 

SECTION 1: SCOPE OF THE WORK of said Agreement shall be amended to include the “Scope of 

Work” as set forth in Consultant’s Proposal, dated May 13, 2025, due additional design and engineering 

required to meet the Doogan Park redevelopment to develop the project in a manner that meets all code 

and regulatory requirements. 

 

2. SECTION 2A: COMPENSATION in said Agreement shall strike “a not-to-exceed amount of $238,490” 

and replace with a new “not-to-exceed amount of $282,790”. Contract was increased by $44,300. 

 

3. SECTION 3: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include 

Addendum A, dated May 19, 2025, for the amended “Proposal for Work”, dated May 13, 2025.   

 

4. SECTION 4: TIME IS OF THE ESSENCE in said Agreement shall remain June 30, 2025. 

 

5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended 

herein shall remain in full force and effect during the effective term of said Agreement. 

 

6. This Addendum A may be executed in two or more counterparts, each of which taken together, shall 

constitute one and the same instrument. 

 

This Addendum A, made and entered into effective the 19th of May, 2025, shall be attached to and form a part 

of the Agreement dated the 7th of October, 2024, amended May 19, 2025 and shall take effect upon signature 

below by duly authorized agents of both parties. 
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IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer 

in quadruplicate counterparts, each of which shall be considered as an original. 

 

CONSULTANT: _______________________________  VILLAGE OF ORLAND PARK 

 

 

By: _____________________________________            By: ____________________________________ 

 

Name: ________________________________                         Name: __________________________________       

 

Its __________________ and Authorized Agent                         Title: ___________________________________ 

 

        

ATTEST: _____________________________________ 

 


