

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2024-0125

Contract #: 20240166

Start date: 3/4/2026

End date: 11/15/2026

Amount: \$ 4,783,450.22

Contingency Amount:

Department: Public Works

Total Contract Amount:

Contract Type: Contractor

Contractors Name: Lindahl Brothers, Inc

Status of Ownership: N/A

Status of Sub: N/A

Certification: Attached ☐ Self-Certifying ☐ Did not disclose ☒

Contract Description: 2024-2026 Neighborhood Road Improvement Program (NRIP).
1. Change Order #1 - Request to increase contract amount by \$300,000 for FY 2024 to address additional paving needed due to the Spur 2 project.
2. Addendum A - Modify SOW, Compensation, Contract Documents, and Payments to reflect increased amount.



ORLAND PARK

**ADDENDUM A TO 2024-2026 NEIGHBORHOOD ROAD IMPROVEMENT
PROGRAM, DATED MARCH 4, 2024,
BETWEEN
THE VILLAGE OF ORLAND PARK AND LINDAHL BROTHERS INC.**

WHEREAS, on March 4, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Lindahl Brothers Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with 2024-2026 Neighborhood Road Improvement Program (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify SCOPE OF WORK, COMPENSATION, CONTRACT DOCUMENTS, AND PAYMENT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 1: SCOPE OF THE WORK** of said Agreement shall be amended to include the "Scope of Work" as set forth in Contractor's Proposal, dated June 25, 2024.
3. **SECTION 2: COMPENSATION** in said Agreement shall be amended to strike the words "a not-to-exceed amount of \$4,783,450.22 for FY 2024" and replace with the words "a not-to-exceed amount of \$5,083,450.22 for FY 2024."
4. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated July 1, 2024, and "Proposal for Work, dated June 25, 2024."
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the **1st day of July, 2024**, shall be attached to and form a part of the Agreement dated the 4th day of March, 2024, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

LINDAHL BROTHERS INC.

By: John Lindahl

Name: John Lindahl

Its President and Authorized Agent

VILLAGE OF ORLAND PARK

By: George Koczwar

Name: George Koczwar

Title: Village Manager

ATTEST: _____