

Subcontractor estimates for area:	Asbestos		Price for work	Completion Date
	included in base bid (Square feet) included	Additional Asbestos (Square feet)		
Miroballi Shoes	1100	4000	\$ 14,240.00	completed 5/10/13
Jamarco's Salon	1100	900	\$ 2,970.00	completed 5/10/13
Plaza Café	0	3000	\$ 10,680.00	completed 5/28/13
Basement	0	600	\$ 2,670.00	needs to be completed
			<i>price includes additional for pipe coverings</i>	
			\$ 30,560.00	
5% markup for Bechstein to manage			\$ 32,088.00	

* The subcontractor has been told that the square footage will be around 1000 sq. ft. in the basement, but has indicated that he will hold his price at